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Abstract: Life-cycle cost analysis (LCCA) is a decision-making tool that allows governing agencies
the ability to assess several long-term alternative investment options. This paper presents a LCCA
analysis process which integrates the Federal Highway Administration (FHWA) program, RealCost
(a road user cost calculation program), the FHWA-endorsed Construction Analysis for Pavement
Rehabilitation Strategies (CA4PRS) and Caltrans specific design tools (CalFP and CalAC), into the
existing Caltrans LCCA process (a modified version of the FHWA LCCA process). In using tools
backed by the FHWA and validated through previous agency use, the presented process has a
potential to be replicated on urban corridor improvement projects across the US while aiding agencies
in achieving economical sustainability throughout the infrastructure maintenance phases. This paper
also fills the gap identified by Ozbay et al. in 2004, incorporating road user cost calculations into the
LCCA process. Validation was achieved through the execution of the recently completed $1.4 B US
California SR-91 Corridor Improvement Project. The SR-91 team used the presented tool to choose
one of the two alternatives (maintain HOV SR-91 lane and add I-15 HOV lane using long-life Portland
Cement Concrete Pavement or add Express Lane to SR-91 and I-15 using long-life Continuously
Reinforced Concrete Pavement and Asphalt Concrete Pavement), equating to an estimated life-cost
savings of $32 M.
Keywords: integrated life cycle cost analysis; sustainable corridor improvement; road user cost;
schedule analysis; agency cost; CA4PRS

1. Introduction
The American Society of Civil Engineers have estimated a $825 billion backlog of highway
and bridge capital needs for the US infrastructure [1]. With this backlog, it is important for state
agencies to maximize value gained by making decisions that result in efficiently spending present
and future taxpayer dollars. One such process used by agencies that ensures efficient, long-term
government spending is the Life-Cycle Cost Analysis (LCCA). Through a case study of the Riverside,
California SR-91 Corridor Improvement Project (SR-91 CIP) widening and rehabilitation project, the
following paper presents the use of the Construction Analysis for Pavement Rehabilitation Strategies
(CA4PRS) program to incorporate road user and agency costs into a modified US Federal Highway
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Administration (FHWA) LCCA process, incorporating pavement design tools (such as CalFP, CalAC
and RealCost software).
One of the main focuses within this paper is the inclusion of an accurate and cost-effective road
user cost (RUC) calculation process. Road user costs are the estimated daily costs to the traveling
public resulting from construction work being performed (primarily referring to the costs associated
with the added road user travel time). These costs were identified as one of the major gaps between
identified best practices and agencies’ actual practices [2]. Flannery et al. [3] found that only 40% of
agencies include RUCs even though monitoring these costs constitute as “one of the great advances in
public-sector infrastructure management and decision making.” Similarly, existing LCCA literature includes
only limited discussions of mitigating the complexity of the RUCs. Those that do discuss RUCs do not
incorporate said models into the FHWA suggested LCCA process [4–7]. This paper attempts to fill
the gap between literature’s LCCA best practices and industry’s implementation, the lack of RUC [2].
It also contributes to the current body of knowledge by presenting an alternative LCCA model than
previous literature [4–6] and enhances the LCCA model presented by Lee et al. [7], incorporating it
within the FHWA eight-step suggested LCCA process. In incorporating the presented model into
existing processes and validating its effectiveness through SR-91 CIP industry implementation, this
paper’s findings can be replicated by transportation agencies across the US and other urban regions
with potentially similar cost savings.
2. Life Cycle Cost Analysis
LCCA is an analytical technique that uses economic principles to evaluate long-term alternative
investment options for highway construction. This process has been an integral part of agencies’
decision-making process for selecting different pavement types, rehabilitation strategies and pavement
design life for many years [8]. It was ushered into the transportation domain in the 1960s through
the works of engineering economist Winfrey and the American Association of State Highway and
Transportation Officials (AASHTO) “Red Book” [9,10]. In the 1980’s the federal government endorsed
the use of LCCA as a means for economic evaluation [11] and presented LCCA state-of-practices in
transportation agencies [12]. The 1992 Intermodal Surface Transportation Equity Act suggested LCCA
be considered in highway construction and the National Highway System Designation Act of 1995
mandated its use on projects larger than $25 million in value [8].
Although the mandated use of LCCA was rescinded by the USA 1998 Transportation Equity
Act for the 21st Century (TEA-21) [8], using LCCA as a decision support tool is still advocated by
the FHWA. This is depicted through the FHWA publications such as the LCCA in Pavement Design
Participant’s Notebook [13], Interim Technical Bulletin [14], Life-Cycle Analysis Primer [8], NCHRP
Report 703 on Pavement-Type Selection [15], NCHRP Report 483 on Bridge LCCA [16] and NCHRP
Synthesis 494 on highway LCCA practices [3]. These documents have successfully promoted the use
of LCCA and provide guidance to agencies as described below.
2.1. US Federal LCCA Process for Highway Construction
The FHWA LCCA suggested practices have been disseminated to state agencies through
publications previously listed. The first step in the LCCA process is the decision to perform an LCCA.
TEA-21 requires value engineering be performed for all projects over $25 million and recommend that
LCCA be a part of the value engineering reviews, though it is not currently mandated [8]. Once the
decision is made to pursue LCCA, it must be conducted as early as possible, FHWA suggests during
the project design stage [14].
The inputs for a pavement design LCCA are very robust and typically include but are not limited
to, the following: discount rate; annual growth rate of traffic; free flow capacity; value of time for
passenger cars, single unit trucks and combination trucks; agency construction and maintenance
costs; user work-zone costs, work-zone capacity and work-zone duration; maintenance frequency;
activity service life; and uncertainty/risk data as applicable [3]. Once a project is selected for LCCA,
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FHWA’s suggested process has eight steps: (1) establish alternative pavement design strategies; (2)
determine performance periods and activity timing; (3) estimate agency costs; (4) estimate RUCs; (5)
develop expenditure diagrams; (6) compute net present value; (7) analyze results; and (8) reevaluate
strategies [14].
2.2. Life-Cycle Cost Analysis Existing Literature
Efforts have been made to document LCCA state-of-practice for highway construction across
the US (i.e., Peterson [12], Zimmerman et al. [17], Ozbay et al. [2], Rangaraju et al. [18],
Babashamsi et al. [19], Flannery et al. [3]) though implementation still varies significantly from state
to state. To aid agencies in their LCCA implementation, existing literature has also been dedicated
to optimizing the process models. Early research in pavement LCCA was dedicated to proposing
models that analyzed pavement life-cycle costs [9] and optimized life-cycle disutility, the ratio of
costs and performance [20]. Research has continued to build upon the foundational LCCA models,
adding uncertainty-based approaches to handle the input variabilities and project risks [21–24] and
incorporating variables such as energy consumption and greenhouse gas emissions in the analysis
Zhang et al. [25]. Despite literature’s attempt to aid agencies, in an investigation of the differences
between state-of-practice and state-of-art, Ozbay et al. [2] found several gaps between the theoretical
and actual LCCA applications including the treatment of uncertainty, timing of future rehabilitation
activities and the inclusion of RUCs.
The issue of the inclusion of RUCs into the LCCA process is echoed throughout literature.
Calculation of RUCs is the area that agencies are most significantly lacking in their LCCAs
(Peterson [12], Walls and Smith [14], Papagiannakis and Delwar [4], Ozbay et al. [2], Yu et al. [6],
Morgado and Neves [25], Babashami et al. [19], Flannery et al. [3]. Existing literature also depicts
between 50% to 70% of agencies are not incorporating RUCs in their LCCA analysis [2,3]. There is
some contention that RUCs hinder the LCCA process [25] but literature generally agrees that RUC
are required for an accurate LCCA. The NCHRP Synthesis 494 goes as far as to say that “one of the
great advances in public-sector infrastructure management and decision making has been the more
widespread assessment and inclusion of RUCs . . . ” [3].
Morgado and Neves’s [25] contention of RUC comes from the finding that on highly trafficked
roads, RUCs can often be the determining factor in choosing a project, negating the true purpose of the
LCCA. To combat this, both Morgado and Neves [25] and Heravi and Esmaeeli [26] introduced
multi-criteria decision tools into pavement LCCA that weighs, among other attributes, RUCs.
Alternatively, Papagiannakis and Delwar [4], Zheng et al. [5], Yu et al. [6] and Lee et al. [7] developed
models that incorporated RUC models into highway agency decision-analyses, especially converting
RUC to agency costs equivalent with some discount-factors. Papagiannakis and Delwar [4] presented
one of the early computer software programs, outputting the net annualized savings in RUCs from
reducing pavement roughness. Zheng et al. [5] incorporated two RUC tools, MicroBENCOST and
HDM-4, RUC tools, into the current Canadian asset management system and compared their ability to
output RUC-benefit analyses. Yu et al. [6] also presented incorporating work-zone RUCs into China
LCCA cost models, relying on agency computations versus software for costs and impacts. Lee et al. [7]
presented the use of RealCost and CA4PRS as LCCA tools, validated through the California Interstate
710 Project in Long-Beach (Phase 1), the 1st long-life ACP reconstruction in California.
All these are important additions to the current body of LCCA highway pavement design
literature though none properly discuss RUCs integration into the current agency LCCA process.
Both Morgado and Neves [25] and Heravi and Esmaeeli [26] attempt to mitigate road user impacts
through multi-decision analyses yet do nothing to increase the RUCs accuracies. Papagiannakis and
Delwar [4] present a maintenance/rehabilitation decision tool but do not incorporate it into the existing
highway LCCA. Zheng et al. [5] review two RUC estimation processes but incorporate them into a
benefit-cost analysis not the LCCA process with NPV (net present value) calculation and merely focus
more on the comparison of the two models than their use as a LCCA tool. Yu et al. [6] work is meant
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Two design alternatives were considered for SR-91 CIP. Alternative 1 included adding one
Two design alternatives were considered for SR-91 CIP. Alternative 1 included adding one general
general purpose (GP) lane in each travel direction along SR-91 while maintaining the existing High
purpose (GP) lane in each travel direction along SR-91 while maintaining the existing High Occupancy
Occupancy Vehicle (HOV) lane on SR-91 and adding HOV connector to I-15 both using Portland
Vehicle (HOV) lane on SR-91 and adding HOV connector to I-15 both using Portland Cement Concrete
Cement Concrete Pavement. Alternative 2 included adding one GP lane, replacing the existing HOV
lane to tolled Express Lane using Continuously Reinforced Concrete Pavement and adding Express
Lane connectors to I-15 using Asphalt Concrete Pavement. This paper only discusses partial scope
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Discount Rate is the interest rate by which future dollars are converted to present value.
FHWA recommends 3% to 5% [14] and Caltrans 4% [30].
Future Maintenance and Rehabilitation (M&R) Schedules identify the sequence and timing of
future activities that are required to maintain and rehabilitate the pavement over the
analysis period. For Caltrans, the M&R schedules are pre-defined within their manual and
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Discount Rate is the interest rate by which future dollars are converted to present value.
FHWA recommends 3% to 5% [14] and Caltrans 4% [30].
Future Maintenance and Rehabilitation (M&R) Schedules identify the sequence and timing
of future activities that are required to maintain and rehabilitate the pavement over the
analysis period. For Caltrans, the M&R schedules are pre-defined within their manual
and chosen based on the project and maintenance characteristics. Interim maintenance
treatments between each scheduled major activity are converted into an annualized routine
maintenance cost in dollars per lane mile for step 6.
Agency Costs are initial, maintenance, rehabilitation, support and service life costs. There is
an Agency Cost module in the CA4PRS program which is used to validate cost estimates for
initial costs and future maintenance and rehabilitation costs.
Initial Construction Costs: for each design alternative, the initial construction costs are
determined from the engineer’s estimate. Construction costs for mainline and shoulder
pavement, base and subbase, joint seals, earthwork and time-related overhead should
be included. All non-pavement (i.e., traffic, drainage, specialty, storm water protection),
add-on (i.e., minor, supplemental, mobilization, contingencies) and project support costs
are not included in the LCCA per policy. Construction costs that will not change between
alternatives may be excluded if those costs can be separated from the rest of the estimate.
Maintenance Costs include costs for routine, preventative and corrective maintenance.
Caltrans uses annualized maintenance costs per historical, project-backed data and
maintenance activities based on “Pavement M&R Decision Trees” prepared by each district
and depicted in the LCCA manual.
Rehabilitation Costs include costs for all the necessary appurtenance work for drainage, safety
and other features.
Future Support Costs should be estimated based on the costs identified in the proposed future
activity for each alternative. The RealCost Version 2.5-CA program has a default Agency
Support Cost Multiplier for these costs.
Remaining Service Life Costs is activities whose service life exceed the analysis period and are
calculated by prorating the user/agency costs of the activity.
RUC are costs associated with additional travel time and vehicle operating costs incurred
by the traveling public through work-zone due to construction traffic delays with lane
closures. There are several RUC models and significant literature dedicated to accurate RUC
calculations. This paper and Caltrans, use the CA4PRS program (Work-zone module) which
is defined below.
Calculating Life-Cycle Costs involves direct comparison of the total life-cycle costs of each
alternative at the present value. Future monies are brought to present values through
a process called discounting. Caltrans uses the net present value (NPV) approach,
shown below:
1
NPV = F ∗
(1)
(1 + i ) n
where F = future cost at the end of nth years i = discount rate n = number of years.
LCCA through Software (RealCost): due to the large quantity of variables and robust data sets
from which said variables come from, a program is required for final LCCA. Caltrans uses
a California-specific modified form of FHWA RealCost called “RealCost Version 2.5-CA”,
which is described below along with detailed reasoning and defense of its use [30].
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3.3. Life-Cycle Cost Analysis Tools Incorporated
3.3.1. Pavement Design Tools: CalFP and CalAC Software
The SR-91 CIP used CalFP (v1.1) and CalAC (v3.2) for pavement design development (Both CalFP
and CalAC were developed by the California Department of Transportation (Caltrans) headquartered
in Sacramento, California, USA and available for free download at http://www.dot.ca.gov/hq/maint/
Pavement/Offices/Pavement_Engineering/Software.html). CalFP is a Windows-based program
which estimates how much pavement can be rehabilitated under differing traffic closure strategies,
considering project design, constraints and lane closures. It is based on historical pavement
performance of both rehabilitation and new flexible pavement design and validated through several
test tracks. CalAC (v3.2) is a Windows-based program to design rehabilitation alternatives for flexible
pavements and follows update of the Caltrans HDM and used for pavement design LCCA inputs [32].
3.3.2. LCCA Calculation Tool: RealCost Software
The RealCost software was developed to automate FHWA’s LCCA methodology, calculating
life-cycle values for both agency and RUCs associated with construction and rehabilitation for a
highway project (RealCost was developed by FHWA headquartered in Washington, D.C., USA and
available for free download at https://www.fhwa.dot.gov/infrastructure/asstmgmt/lccasoft.cfm).
The software has the simplified capability to calculate work-zone RUCs with user assumption inputs
of work-zone closure duration, though it does not have the capacity to estimate agency costs or to
predict service lives for individual construction or rehabilitation activities (inputted by the agency
analyst). Although RealCost compares agency and user life-cycle costs of alternatives, the outputs
alone cannot be used to identify the best choice for implementing a project [33].
RealCost was used for this study as it is both the commonly-used and the most apt for agency
LCCA analysis. Through an analysis of the LCCA programs currently used by agencies across the
US, Rangaraju et al. [18] surmised that the RealCost software was best suited for their agency due to
the simplicity, flexibility and user-support offered by FHWA. This decision was further supported
by their finding that over half of the states using LCCA software used RealCost either solely or in
conjunction with other software. Caltrans has customized RealCost to estimate future M&R costs
and improve its efficiencies, leading to the modified RealCost 2.5-CA being the official California
LCCA tool [34]. However, one of the drawbacks of this software is the lack of support in the design
of the work-zones with some manual inputs required and the determination of RUC values without
scheduling of lane closure schedule [35], which is why the authors have supplemented the RealCost
software with CA4PRS.
3.3.3. Schedule—Traffic-Cost Estimate Tool: CA4PRS Software
CA4PRS is an integration tool for work-zone analysis with schedule analysis, RUC calculation
and agency costs estimating that helps planners and designers select effective and economical highway
construction strategies [36] (CA4PRS was developed by the Institute of Transportation Studies at the
University of California at Berkeley, headquartered in Berkeley, California, USA, under an FHWA
pooled-fund). The software’s Schedule module estimates highway project duration, incorporating
alternative strategies for pavement design, lane-closure tactics and contractor logistics with their
resource mobilization constraints. CA4PRS’s Work-zone module quantifies the impact of construction
work-zone closures on the traveling public in terms of RUC and a maximum queue length. Agency Cost
module in CA4PRS estimates the total project cost for each pavement design alternative based on
roadway unit costs incorporated with Caltrans contractors’ bid data base and agency support costs
with multipliers. The use of CA4PRS is especially beneficial for transportation agencies when it is
implemented during the planning and design stages of highway project development to balance
schedule (construction production), inconvenience (traffic delay) and affordability (agency budget).
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CA4PRS supplemented the LCCA analysis as it accurately calculates RUCs based on estimated
work-zone durations and its interaction with agency databases. Collura et al. [37] analyzed four
RUC programs (QUEWZ, CA4PRS, CORSIM and QuickZone) finding all models apt for projecting
construction work-zone impact on road users. With all the main RUC programs having an equal
valuation, the researchers chose to incorporate CA4PRS as the FHWA and AASHTO endorsed it
as a priority, market-ready technology ready for nationwide deployment and also the International Read
Federation granted 2007 Global Road Achievement to CA4PRS [38]. It has been used to minimize
total construction costs for urban freeway reconstruction [36], aided integration analysis, (i.e., lane
closure scheduling analysis + work-zone RUC calculation +Agency costs estimate) in an accelerated
urban highway rehabilitation project [39] and has been validated through several major highway
rehabilitation projects in several states including California, Washington and Minnesota [38].
As this paper is focused on RUC calculations and the CA4PRS software used to calculate them,
a discussion on these methods is warranted. The most commonly used method for estimating traffic
delay associated with CWZ closures is a Demand-Capacity model, where the demand for the CWZ
is measured from historical data and the capacity is estimated using the HCM (Highway Capacity
Manual). Detailed delay formulas can be found in Chapter 29 of the HCM 2000 [40]. The user delay
calculation in the Demand-Capacity model uses traffic demand and roadway capacity. Where the
demand exceeds capacity, the road user delay (measured in vehicle-hours) can be estimated by
comparing the accumulated demand and capacity curves.
Road user costs refer to the dollar values assigned to three user cost components: (1) user delay
(including detour delay) costs, (2) vehicle operating costs (VOC) and (3) crash costs incurred to highway
users resulting from lane closure in work zones for construction, maintenance, or rehabilitation.
They are a function of: (i) the timing, duration, frequency, scope and characteristics of the work zone;
(ii) the volume and operating characteristics of the traffic affected; (iii) and the dollar cost rates assigned
to vehicle operating, delay and crashes. User costs are calculated by multiplying the quantity of the
various additional user cost components (user delay, VOC and crash) incurred by the unit cost for
those cost components. RUC is obtained by multiplying the total delay in vehicle-hours by a dollar
value of time.
The Demand-Capacity model in CA4PRS, based on the HCM, coded with Visual Basic and MS
Access database to calculate work zone traffic delays in terms of maximum queue length per closure
and road user cost (RUC) during highway rehabilitation. The prototype of CA4PRS Traffic module to
support in developing the traffic management plan was validated on several highway rehabilitation
projects in urban network especially in Southern California, including the I-15 Devore reconstruction
project [41].
An input screenshot and output screenshot of the CA4PRS Work-zone module for RUC calculation
is shown in Figures 3 and 4, respectively. Especially, Hourly Graphs tab in the output shows hourly
traffic flow (demand) in comparison with WZ roadway capacity and Summary tab indicates RUC for
each direction and hourly travel speed through work zone and hourly queue length as well.
3.4. Validation of Proposed LCCA Processes
The above LCCA process which follows the Caltrans seven steps and incorporates the state-of-art
programs CalFP, CalAC, RealCost2.5-CA and CA4PRS was validated through implementation on the
SR-91 CIP project. The results of said validation are detailed below.

reconstruction project [41].
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Figure 3. CA4PRS Work-zone module—Input screenshot.
Figure 3. CA4PRS Work-zone module—Input screenshot.
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Figure 4. CA4PRS Work-zone output screenshot.
Figure 4. CA4PRS Work-zone output screenshot.

3.4. Validation of Proposed LCCA Processes
The above LCCA process which follows the Caltrans seven steps and incorporates the state-ofart programs CalFP, CalAC, RealCost2.5-CA and CA4PRS was validated through implementation on
the SR-91 CIP project. The results of said validation are detailed below.
4. SR-91 CIP Life-Cycle Cost Analysis: Step-by-Step Process
4.1. Step 1: Define Pavement Alternatives
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4. SR-91 CIP Life-Cycle Cost Analysis: Step-by-Step Process
4.1. Step 1: Define Pavement Alternatives
Caltrans identified two build alternatives for the SR-91 CIP. A “No-Build” Alternative, also
entertained, maintains current SR-91 configurations. Under this alternative, there would be no
additional GP lanes and no change in the existing configuration of preferential lanes. Though smaller,
localized projects could be considered, approved and implemented on their own merits, no major
corridor improvements are assumed to occur in the No-Build Alternative. Continuing congestion
with degraded peak hour levels of service would be expected under this alternative. The No-Build
Alternative provides a baseline for comparing the impacts associated with the Build Alternatives since
reviews must consider the effects of not implementing the proposed project. This paper introduces the
no build alternative as a concept but not within its LCCA.
Caltrans LCCA Manual recommends a Rigid Jointed Plain Concrete Pavement in the design
of a new roadway, especially for high traffic demand conditions (TI > 15.0 and < 17.0) [30].
This recommendation is based on the notion that concrete pavements provide longer life and require
less future maintenance and rehabilitation, compared with asphalt concrete pavements. It further
describes that “Caltrans currently does not have a flexible pavement design for TI > 15.0”. As the SR-91
GP lanes are in the category of this high traffic demand resulting from a relatively high TI (>15.0),
the LCCA chose long-life Rigid Jointed Plain Concrete Pavement installation, which is also known
as Portland Cement Concrete Pavement (PCCP) as the Alternative 1 LCCA baseline. Alternative 2
uses Continuously Reinforced Concrete Pavement (CRCP) for the SR-91 portion and Asphalt Concrete
Pavement (ACP) for the I-15 sections. The Alternatives compared with typical lane configuration for
SR-91 CIP is summarized in Table 1 [42].
Table 1. SR-91 CIP (including I-15) alternatives comparison (Modified from Caltrans [42]).
Segments

No-Build Alternative

Alternative 1

Alternative 2

SR-91 Design
I-15 Design

PCCP
PCCP

PCCP
PCCP

CRCP
ACP

2 tolled express lanes
5 general-purpose lanes

2 tolled express lanes
6 general-purpose lanes

2 tolled express lanes
6 general-purpose lanes
1 express auxiliary lane

2 HOV lanes
5 general-purpose lanes

2 HOV lane
6 general-purpose lanes

2 tolled express lanes
6 general-purpose lanes
1 express auxiliary lane

1 HOV lane
4 general-purpose lanes

1 HOV lane
5 general-purpose lanes
1 auxiliary lane

2 tolled express lanes
5 general-purpose lanes
1 auxiliary lane

1 HOV lane
3 general-purpose lanes

1 HOV lane
4 general-purpose lanes

1 tolled express lanes
4 general-purpose lanes

3 general-purpose lanes

3 general-purpose lanes

1 tolled express lane
3 general-purpose lanes

4 general-purpose lanes

1 HOV lane
4 general-purpose lanes

1 tolled express lane
4 general-purpose lanes

4 general-purpose lanes

4 general-purpose lanes

1 tolled express lane
4 general-purpose lanes

SR-91: SR-241 to the
Orange/Riverside County line
SR-91: Orange/Riverside
County line to SR-71

SR-91: SR-71 to I-15

SR-91: I-15 to Pierce Street
I-15: Cajalco Road to Ontario
Avenue
I-15: Ontario Avenue to SR-91
I-15: SR-91 Interchange to
Hidden Valley Parkway

4.2. Step 2: Analysis Period
The “Alternative Design-life” is approximately 40 years and the “LCCA Analysis Period” is
60 years. The LCCA Procedures Manual, recommends using a minimum of 55 years for the analysis
period when a long-life pavement design alternative is involved [30]. However, the project team
decided to use 60 years for the analysis period to minimize the remaining service life value of the last
activity which is consistent with the period of the SR-91 CIP Toll Feasibility Study.
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4.3. Step 3: Traffic Data
The existing condition of the daily and truck traffic for SR-91 at the time of the PA/ED stage is
summarized in Table 2. As shown in the table, current truck percentages along SR-91 range between
five and eight percent. Table 3 summarizes the future traffic in the year 2035 and the TI calculation for
the SR-91 GP lanes [28]. As shown in the table, the 40-year TI are all 16.0 for the SR-91 GP lanes and
between 11 and 12 for I-15 lanes.
Assumptions for the TI calculations are worth noting. The HDM requires using one-way traffic
in AADT in the calculation of TI for the pavement design. However, AADT in traffic engineering is
typically represented as both directions of traffic (the current HDM has ambiguity in this specification).
Therefore, the ESALs and TIs in Table 2 are calculated using the one-direction of AADT, which is 50
percent of total AADT. Also, AADT for the TI calculation should cover traffic on both GP lanes and
Express lanes. Therefore, the TI calculation for SR-91 GP lanes use traffic (one-way AADT of target
year) combining the GP and Express lanes for each route.
Table 2. Existing conditions—2007 daily and truck traffic volumes (Modified from Caltrans [28]).
Location

AADT

Truck AADT

Truck %

SR-91 at County Line
SR-91 west of I-15
SR-91 east of I-15
I-15 north of SR-91
I-15 south of SR-91
SR-91 Ramps (56 EA) Average
I-15 Ramps (24 EA) Average

280,000
271,500
223,500
170,800
200,800
11,381
8856

15,100
14,500
16,300
17,900
10,300
N/A
N/A

5.5
5.3
7.3
10.5
5.1
N/A
N/A

Table 3. Future traffic and TI calculations.

(a)

Location

2035 AADT (a)

40-Year ESAL (b)

40-Year TI (a)

SR-91 at County Line
SR-91 west of I-15
SR-91 east of I-15
I-15 north of SR-91
I-15 south of SR-91
SR-91 Ramps (60 EA) Average
I-15 Ramps (27 EA) Average

409,100
390,700
273,200
323,800
336,900
15,505
13,267

169,000,000
155,000,000
149,000,000
64,000,000
32,000,000
9,000,000
10,000,000

16.1
16.0
15.9
12.2
11.2
11.6
11.8

Equivalent Single Axel Load data obtained from Caltrans [28].

(b)

ESAL and TI use one-way AADT (1/2 AADT).

4.4. Step 4: Discount Rate
The discount rate is four percent as specified in the LCCA Procedures Manual [30].
4.5. Step 5: Future M&R Schedules
Based on the TI calculation for the future design years and the pavement design guidelines in the
HDM, the selection of the pavement type (cross-sections and materials) for the initial widening and
the sequencing of the future M&R activities are described in detail in the following sections.
4.5.1. Pavement Alternative 1
As indicated in the Caltrans LCCA Procedure Manual used for SR-91 CIP, it was assumed that the
long-life PCCP provides 45 years of service-life for a design life of 40 years for the new or widened
rigid pavement in the Inland Valley region [30]. The typical sequence and timeline of the future M&R
activities for the long-life PCCP follows the guideline in the LCCA Procedures Manual for PCCP new
construction and widening for the Inland-Valley Region. The M&R sequencing and timeline are shown
in the Summary Section below.
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4.5.2. Pavement Alternative 2
As indicated M&R Table R-1, Caltrans LCCA manual, it was assumed that the long-life CRCP
provides 50 years of service-life for a design life of 40 years for the new or widened rigid pavement in
the Inland Valley region [30]. As CRCP pavement design is rare in Caltrans practice, some details of
the design, analysis and estimate relied on the Caltrans new CRCP design guideline: Continuously
Reinforced Concrete Pavement Design and Construction Guide [43]. The M&R sequencing and
timeline are shown in the Summary Section below.
4.5.3. Summary of M&R Activities
The summary of M&R activities is shown below in Table 7, Section 4.6.2, depicting the scheduling
of future M&R for the SR-91 CIP project. The last M&R activity scheduled at the end of the analysis
period for each of the LCCA alternatives (i.e., 3rd M&R PCCP CAPM (CPR A) for the SR-91 PCCP at
year 60 listed above) is not included in the M&R sequencing. No life cycle cost for that last activity is
charged to the analysis period.
4.6. Step 6: Total Life-Cycle Cost Estimate and Analysis
Once the design details for pavement cross-sections, M&R sequencing and timeline are established,
the next step for the LCCA is to estimate project costs for each of the LCCA alternatives from initial
widening to the last M&R activity. In summary, life-cycle costs for SR-91 CIP consists of (1) agency
costs (i.e., pavement costs and support costs for initial (widening and rehabilitation) construction,
future rehabilitation and annual maintenance cost), (2) work-zone RUC and (3) toll loss (as part of
agency revenue reduction) on the express lanes during rehabilitation, as summarized below. CA4PRS
Agency Cost module is primarily used for validation in conjunction with Caltrans bid database for the
agency costs estimate (i.e., initial cost and M&R costs in the future). This is summarized below.
4.6.1. Step 6A.1 Initial Improvement Construction Costs
The unit cost of major pavement items is obtained from the Caltrans Contract Cost database [44].
The unit cost for the construction cost estimate cover the recent four years prior to estimate development
(2005 to 2009) and Southern California areas. Pavement included in the database are PCCP, HMA-Type
A, AC base, lean concrete base, AB (Class 2), AS (Class 2), etc.
To ensure clear and consistent estimates, unit cost per unit area for the pavement cross-sections
of each LCCA design alternative is calculated. The total pavement cost for each design alternative is
then calculated by multiplying the unit price per unit area by the whole area of the roadway pavement.
Although the procedure of using the pavement unit rates per unit area as used in the project cost
estimates in the Project Report is slightly more complicated than typical cost estimate procedures of
using pavement unit rates per volume, it provides more flexibility to cover various types of pavement
cross-sections for the LCCA alternatives of the SR-91 CIP as the result of the cost estimate for the both
methods is the same.
The pavement areas used in the LCCA are based on the cost estimate data contained in the SR-91
Project Report [42]. The total area of the pavement widening for the SR-91 GP lanes is 6,533,260 sf,
which is equivalent to approximately 103 lane-miles assuming 12’ wide lanes. The Alternative 2-unit
cost of CRCP ($12.20 per sf) is about 20 percent more than the Alternative 1, PCCP ($10.66 per sf)
equating to approximately $10 million more. The total area of the pavement widening for the I-15 lanes
is 2,010,747 sf, approximately 32 lane-miles. The I-15 Alternative 2-unit cost of ACP ($12.05 per sf) is
also about 20 percent more than the Alternative 1, PCCP ($9.79 per sf) equating to approximately $4.5
million more. Finally, the SR-91 project ramps include seven heavy trafficked ramps for widening,
designed for a TI of 14 and 20 medium traffic ramps, designed for a TI of 11, with each ramp having
an estimated 43,200 sf. The ramp Alternative 2-unit cost of ACP ($10.35 per sf) is about 25 percent
more than the Alternative 1, PCCP ($8.35 per sf) equating to approximately $2.5 million more. The cost
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estimate breakdown with pavement section profile for the SR-91 lane, I-15 lane and SR-91 ramps are
shown in Tables 4–6 respectively [28]. These estimations are shown in Tables 4–6.
Table 4. SR-91 GP widening plan costs for alternative 1 and 2 (Modified from Caltrans [42]).
Alternative

Alt. 1 (Long-life PCCP)

Pavement Item

Thickness (ft.)

Unit-Price (sf)

Unit-Price ($/sf)

PCCP
HMA BB
LCB
AS (Class 2)

1.1
0.1
0.5
0.7

$6.37
$6.85
$4.37
$1.11

$7.02
$0.69
$2.19
$0.78

Average Unit-Price $/sf =
SR-91 Pavement Cost (Alternative 1) =

Alt. 2 (CRCP Long-life)

CRCP
Rebar
ACP (HMA)
AS (Class 2)

0.95
3.44 lb./sf
0.5
0.7

$10.66
$69,616,918

$6.37
$0.65/lb.
$6.26
$1.11

$6.05
$2.24
$3.10
$0.80

Average Unit-Price $/sf =
SR-91 Total Pavement Cost (Alternative 2) =

$12.20
$79,696,819

Table 5. I-15 Lane widening plan costs for alternative 1 and 2 (Modified from Caltrans [42]).
Alternative

Alt. 1 (Long-life PCCP)

Pavement Item

Thickness (ft.)

Unit-Price (sf)

Unit-Price ($/sf)

PCCP
HMA BB
LCB
AS (Class 2)

0.96
0.1
0.5
0.7

$6.37
$6.85
$4.37
$1.11

$6.14
$0.69
$2.19
$0.78

Average Unit-Price $/sf =
I-15 Pavement Cost (Alternative 1) =

Alternative 2 (Long-life ACP)

RHMA-G
HMA-C PG-PM
(long-life)
HMA-C PG-PM (a)
AB (Class 2)

$9.79
$19,691,841

0.10

$7.23

$0.72

0.20

$6.48

$1.30

1.46
0.5

$6.48
$1.15

$9.45
$0.60

Average Unit-Price $/sf =
I-15 Total Pavement Cost (Alternative 2) =
(a)

$12.05
$24,221,347

Thickness and Unit-Price are average of North and South of SR-91 segments.

Table 6. SR-91 ramp plan costs for alternative 1 and 2 (Modified from Caltrans [42]).
Alternative

Pavement Item
(a)

Alt. 1 (Long-life PCCP)

PCCP
HMA BB
LCB (a)
AS (Class 2) (a)

Thickness (ft.)

Unit-Price (sf)

Unit-Price ($/sf)

0.80
0.1
0.43
0.63

$6.37
$6.85
$4.37
$1.11

$5.11
$0.69
$1.86
$0.69

Average Unit-Price $/sf =
SR-91 Ramp Cost (Alternative 1) =

Alternative 2 (Long-life ACP)

RHMA-G
HMA-C PG-PM
(long-life)
HMA-C PG-PM (a)
AB (Class 2)

0.10

$7.23

$0.72

0.20

$8.80

$1.76

1.15
0.5

$6.48
$1.15

$7.48
$0.58

Average Unit-Price $/sf =
SR-91 Ramp Cost (Alternative 2) =
(a)

$8.35
$9,739,931

$10.53
$12,287,219

Thickness and Unit-Price are average of Heavy (7 EA) and Medium (20 EA) Traffic SR-91 ramps.
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4.6.2. Step 6A.2 Maintenance Costs
Caltrans has annual maintenance costs based on pavement cross-section classifications. Table 7
depicts the annual maintenance costs per lane-mile. The total annual maintenance costs per alternative
are calculated by taking the design life multiplied by the annual maintenance cost multiplied by the
lane-miles (≈2/3 mile per ramp) and summing up all maintenance activities.
Table 7. Summary of annual maintenance cost for SR-91 GP Lanes and SR-91 Ramps and I-15 Lanes.
LCCA Alternative

Construction Activity

Service
Life (Years)

Construction
(Year)

Annual Maint.
($/Lane-Mile)

Alt. 1 (Long-life PCCP)

PCCP GP Widening
1st PCCP CAPM
2nd PCCP CAPM

45 (a)
5
10

2015
2060
2065

$800
$1500
$1500

Alt. 2 (Long-life CRCP)

CRCP GP Widening
1st CRCP CAPM
2nd CRCP CAPM

50 (b)
5
5

2015
2065
2070

$200
$1400
$1400

Alt. 1 (Long-life PCCP)

PCCP Widening
1st PCCP CAPM
2nd PCCP CAPM

45 (c)
5
10

2015
2060
2065

$800
$1500
$1500

ACP Widening

40

2015

$7200

RHMA-G

10 (d)

2025
2035
2045

$3700

1st ACP CAPM
2nd ACP CAPM

10
10

2055
2065

$3700
$3700

SR-91 GP Lanes

SR-91 Ramps and
I-15 Lanes
Alt. 2 (Long-life ACP)

(a)

Service life is 5 years greater than design life; (b) Service life is 10 years greater than design life. (c) Service
life is 5 years greater than design life; (d) RHMA-G for the 10-year service life does not provide pavement
durability performance.

4.6.3. Step 6A.3 Pavement Rehabilitation Costs
The pavement cost per unit area used for initial costing was also used for the cost estimate of the
future rehabilitation costs. This procedure is slightly different from the cost estimate recommendation
in the LCCA user manual providing a typical lane-mile cost ($/lane-mile) for future rehabilitations
but it gives a more accurate estimate for various pavement cross-section types. Tables 8–10 depict the
Rehabilitation costs for the SR-91 lanes, I-15 lanes and SR-91 ramps respectively.
Table 8. SR-91 Lane Rehab Plan Costs for Alternative 1 and 2 (Modified from Caltrans [42]).
Alternative

Activity

Pavement Item

Unit-Price (/sf)

Area (sf)

Price ($)

1st
PCCP
CAPM

CPR “C” (2% Slab-replace)
$16.6
130,665
Grinding (100% of surface)
$0.4
6,533,260
Seal Joint (100% of joints)
$3.0
1,633,315
1st CAPM Total Pavement Cost (yr. 2060) =
1st CAPM Total Pavement and Agency Cost (yr. 2060) =

$2,171,946
$2,874,634
$4,899,945
$9,946,525
$20,821,097

2nd
PCCP
CAPM

CPR “B” (5% Slab-replace)
$16.6
326,663
Grinding (25% of surface)
$0.4
1,633,315
Seal Joint (15% of joints)
$3.0
244,997
2nd CAPM Total Pavement Cost (yr. 2065) =
2nd CAPM Total Pavement and Agency Cost (yr. 2065) =

$5,429,865
$718,659
$734,992
$6,883,515
$14,409,287

1st
CRCP
CAPM

CPR “C” (2% CRCP Slab-replace)
$14.4
130,665
Grinding (100% of surface)
$0.4
6,533,260
Rebar (Random-slab rebar)
$4.5
1,633,315
1st CAPM Total Pavement Cost (yr. 2065) =
1st CAPM Total Pavement and Agency Cost (yr. 2065) =

$1,875,772
$2,874,634
$2,874,634
$5,335,786
$11,169,420

2nd
CRCP
CAPM

CPR “B” (2% CRCP Slab-replace)
$14.4
326,663
Grinding (25% of surface)
$0.4
1,633,315
Rebar (Random-slab rebar)
$4.5
244,997
2nd CAPM Total Pavement Cost (yr. 2070) =
2nd CAPM Total Pavement and Agency Cost (yr. 2070) =

$4,689,429
$718,659
$1,463,450
$6,152,879
$12,879,843

Alt. 1 (Long-life PCCP)

Alt. 2 (CRCP Long-life)
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Table 9. I-15 Lane rehab plan costs for alternative 1 and 2 (Modified from Caltrans [42]).
Alternative

Activity

Pavement Item

Unit-Price (/sf)

Area (sf)

Price ($)

1st PCCP
CAPM

CPR “C” (2% Slab-replace)
$14.6
40,215
Grinding (100% of surface)
$0.4
2,010,747
Seal Joint (100% of joints)
$3.0
502,687
1st CAPM Total Pavement Cost (yr. 2060) =
1st CAPM Total Pavement and Agency Cost (yr. 2060) =

$586,423
$884,729
$1,508,060
$2,979,212
$6,236,395

2nd PCCP
CAPM

CPR “B” (5% Slab-replace)
$14.6
100,537
Grinding (25% of surface)
$0.4
502,687
Seal Joint (15% of joints)
$3.0
75,403
2nd CAPM Total Pavement Cost (yr. 2065) =
2nd CAPM Total Pavement and Agency Cost (yr. 2065) =

$1,466,058
$221,182
$226,209
$1,913,449
$4,005,430

Alt. 1 (Long-life PCCP)

1st, 2nd and
3rd RHMA-G
Alt. 2 (Long-life ACP)
1st and 2nd
ACP CAPM

RHMA-G & Cold-plane
$0.91
2,010,747
1st CAPM Pavement/Agency Cost (yr. 2025, 2035, 2045) =

$1,835,108
$3,841,439

RHMA-G & Milling
$1.1
2,010,747
HMA-C PG-PM
$1.3
2,010,747
1st CAPM Total Pavement Cost (yr. 2055 and 2065) =
1st CAPM Pavement/Agency Cost (yr. 2055 and 2065) =

$2,211,822
$2,613,971
$4,823,682
$10,097,429

Table 10. SR-91 Ramp rehab plan for alternative 1 and 2 (Modified from Caltrans [42]).
Alternative

Activity

Pavement Item

Unit-Price (/sf)

Area (sf)

Price ($)

1st PCCP
CAPM

CPR “C” (2% Slab-replace)
$12.12
23,328
Grinding (100% of surface)
$0.4
1,166,400
Seal Joint (100% of joints)
$3.0
291,600
1st CAPM Total Pavement Cost (yr. 2060) =
Agency Support Cost Multiplier ≈
1st CAPM Total Pavement and Agency Cost (yr. 2060) =

$282,661
$513,216
$874,800
$1,670,677
2.09
$3,491,718

2nd PCCP
CAPM

CPR “B” (5% Slab-replace)
$12.12
58,320
Grinding (25% of surface)
$0.4
1,166,400
Seal Joint (15% of joints)
$3.0
43,740
2nd CAPM Total Pavement Cost (yr. 2065) =
Agency Support Cost Multiplier ≈
2nd CAPM Total Pavement and Agency Cost (yr. 2065) =

$706,656
$513,216
$131,220
$1,351,092
2.09
$2,823,782

1st, 2nd and
3rd RHMA-G

RHMA-G & Cold-plane
$0.91
1,166,400
Agency Support Cost Multiplier ≈
1st CAPM Pavement/Agency Cost (yr. 2025, 2035, 2045) =

$1,061,424
2.09
$2,224,836

RHMA-G & Milling
$1.0
1,166,400
HMA-C PG-PM
$1.3
1,166,400
1st CAPM Total Pavement Cost (yr. 2055 and 2065) =
Agency Support Cost Multiplier ≈
1st CAPM Pavement/Agency Cost (yr. 2055 and 2065) =

$1,166,400
$1,516,320
$2,682,720
2.09
$5,616,514

Alt. 1 (Long-life PCCP)

Alt. 2 (Long-life ACP)
1st and 2nd
ACP CAPM

4.6.4. Step 6A.4 Agency Support Costs for Future Rehabilitation
The CA4PRS program (Agency Cost module) supplies Caltrans with “support cost multipliers”
based on historical trends to cover non-pavement items during construction such as design engineering,
traffic handling and control and project management cost. All factors used in the cost estimate
adjustment to cover the non-pavement items and indirect items result in an overall multiplier of 2.09.
The LCCA states that initial costs should not include supporting costs but the rehabilitation activities’
agency supporting costs will differ significantly and should be included in the LCCA. The multiplier’s
use is shown in Tables 8–10 to cover full rehabilitation costs.
4.6.5. Step 6A.5 Remaining Service Life Costs
As stated in Step 2: Analysis Period, the project team decided to use an analysis period that
minimized the remaining service life value of the last M&R activity. Therefore, remaining service life
costs were minimal to none and not included in the analysis.
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4.6.6. Step 6B RUCs and Toll Fee Revenue Loss during M&R
The RUC in the work-zone with lane closures during the future M&R construction on the SR-91
and I-15 GP lanes are considered (calculated and included). The RUC evaluation is based on the
estimate of construction schedule (duration of the lane closures) and future forecast traffic volumes
for each construction activity using CA4PRS. It is assumed that the lane closures in the work-zone
take place at night, a minimum of two lanes closed for approximately seven hours, as typical Caltrans
practice in urban corridor, to balance construction productivity and delay impact. A summary of 7-h
night closure numbers for the future M&R construction activities for SR-91 and I-15 lanes is listed in
Table 11, estimated by the Schedule module in CA4PRS. The Input and Output screens for the CA4PRS
are also shown in Figures 5 and 6.
Table 11. Number of 7-h Night Closures for Future M&R Activities Construction (Modified from
Caltrans [42]).
Route

LCCA Alternative

M&R Activity

Year

Pavement Cross-Section

Closure Number

Alt. 1 (PCCP Long-life)

1st PCCP CAPM
2nd PCCP CAPM

2060
2065

CPR “C” (2% Slab-replace)
CPR “B” (5% Slab-replace)

131
336

Alt. 2 (CRCP Long-life)

1st CRCP CAPM
2nd CRCP CAPM

2065
2070

CPR “C” (2% Slab-replace)
CPR “B” (5% Slab-replace)

170 (a)
437 (a)

Alt. 1 (PCCP Long-life)

1st PCCP CAPM
2nd PCCP CAPM

2060
2065

CPR “C” (2% Slab-replace)
CPR “B” (5% Slab-replace)

41
105

Alt. 2 (ACP Long-life)

1st RHMA-G
2nd RHMA-G
3rd RHMA-G
1st ACP CAPM
2nd ACP CAPM

2025
2035
2045
2055
2065

SR-91 GP Lanes

I-15 Express Lanes

0.10
0.10
0.10
0.30
0.30

Milling and AC Overlay
Milling and AC Overlay
Milling and AC Overlay
Milling and AC Overlay
Milling and AC Overlay

42
42
42
143
143

Notes: (a) It was assumed that the CRCP CAPMs were 30% higher than the JPCP CAPMs based on results from
the CA4PRS.

Traffic hourly volumes for lane closures in the work-zone during the future M&R construction are
generated for RUC calculations in the work-zone using the hourly traffic volume percentage of the
existing condition (2008) from PeMS (Caltrans traffic database system) data and forecast AADT from
the SR-91 CIP Traffic Report [28]. For simplicity, typical locations for each route is selected for the RUC
analysis, using Caltrans PeMS hourly traffic data which is embedded in CA4PRS Work-zone module.
It is further assumed that the traffic in the GP lanes and Express lanes increases annually about one
percent after year 2035, end of forecast traffic. Hourly time values announced by Caltrans (i.e., $11.51
for a passenger car ($10.46 per car × 1.1 persons on average) and $27.83 for a commercial truck) were
used for the RUC calculation in the study [30].
RUC calculations were not performed for the initial widening construction because the roadway
widening does not involve major lane closures on the mainline. Furthermore, if there are minor lane
closures needed during the widening construction, the lane closure schemes are the same (or similar)
between the widening design alternatives. In other words, lane closure tactics for the PCCP widening
or ACP widening construction for SR-91 GP lanes and I-15 Express lanes and associated ramps are
assumed to be the same between the LCCA comparison alternatives (PCCP versus ACP). Therefore,
the RUC during the initial widening construction between the LCCA alternatives (PCCP versus ACP)
even out and are not included in the delay cost.
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As a conclusion of the work-zone RUC calculation on the rehabilitation activities, 7-hour lane
closures of the SR-91 GP and I-15 lanes, except SR-91 ramps widening as described below, do not
create any major queue delay if each direction of roadway in the work-zone has a minimum of three
lanes open. This assumption is feasible in most locations along the corridors with the provided lane
configurations after the SR-91 and I-15 CIP widening. This is expected even in the years 2035 and
2065 if three GP lanes are open in each direction. Even though I-15 road users will not be substantially
impacted, there is an expected toll fee revenue loss, as kind of an agency cost, on the I-15 Express lanes
during M&R construction due to express lanes closure. Be noted that SR-91 and I-15 GP lanes are toll
fee free public freeways, as the typical in the US.
Traffic handling for M&R construction is assumed to require the two I-15 Express lanes in the
future condition to be closed (one lane for construction access and one lane for the other lane’s
rehabilitation) during a typical 7-hour window during the night with a detour of the toll traffic to GP
lanes. This is depicted in Table 13 with Alternative 2 having a toll loss $217,000 greater than Alternative
1. Finally, the analysis performed by the CA4PRS software depicted costs borne by the road users
(RUC) in the rehabilitation (widening) of the SR-91 ramps, shown in Table 14, amounting to one million
dollars for Alternative 1 and 2.5 million dollars for Alternative 2. Alternative 2’s higher RUC and toll
loss is due to the ACP service life being 10 years, requiring 5 rehabilitation activities.
4.6.7. Step 6C: Calculating Life-Cycle Costs
Calculating life-cycle costs involves direct comparison of the total life-cycle costs of each design
alternative. However, dollars spent at different times have different present values, the anticipated
costs of future rehabilitation activities for each alternative need to be converted to their value at a
common point in time. This process is performed using Equation (1) and depicted in Tables 12–14.
Table 12. Summary of the LCCA Comparison for the SR-91 GP Lanes (Modified from Caltrans [42]).
Agency Cost
(Discounted Value) ($k)

Agency Cost
(Undiscounted Value) ($k)

2015
2060
2065

69,617
3565
2028
2004
77,213

69,617
20,821
14,410
6033
110,881

2015
2065
2070

79,697
1572
1490
608
83,366

79,697
11,169
12,880
2475
106,221

(6153)

(4659)

LCCA Alternative

Construction

Life

Year

Alternative1
(Long-life PCCP)

PCCP GP Widening
1st PCCP CAPM
2nd PCCP CAPM
Annual Maintenance
Total

45
5
10

Alternative2
(Long-life CRCP)

CRCP GP Widening
1st ACP CAPM
2nd ACP CAPM
Annual Maintenance
Total

50
5
5

60

60

Cost Difference (Alt 1–Alt 2)

Table 13. Summary of the LCCA Comparison for the I-15 Lanes (Modified from Caltrans [42]).
LCCA
Alternative

Construction

Alternative 1
(Long-life PCCP)

PCCP Lane Widening
1st PCCP CAPM
2nd PCCP CAPM
Annual Maintenance
Total

45
5
10

ACP Lane Widening
1st RHMA-G
2nd RHMA-G
3rd RHMA-G
1st ACP CAPM
2nd ACP CAPM
Annual Maintenance
Total

40
10
10
10
10
10

Alternative 2
(Long-life ACP)

Life

Year

Discounted Value
Agency ($k)

Cost Difference (Alt 1–Alt 2)

2015
2060
2065

60

60

2015
2025
2035
2045
2055
2065

19,692
1068
564
617
22,075
24,221
2595
1753
1184
2103
1421
4856
38,486
(16,412)

Toll Loss ($k)
36
98
135

Undiscounted Value
Agency ($k)
19,692
6236
4005
1857
31,925

Toll Loss ($k)
36
98
135

352

24,221
3841
3841
3841
10,097
10,097
11,491
67,783

352

(217)

(35,858)

(217)

32
35
32
121
133

32
35
32
121
133
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Table 14. Summary of the LCCA Comparison for the SR-91 Ramps (Modified from Caltrans [42]).
Discounted Value

LCCA
Alternative

Construction

Life

Year

Alternative 1
(Long-life PCCP)

PCCP Ramps Widening
1st PCCP CAPM
2nd PCCP CAPM
Annual Maintenance
Total

45
5
10
N/A
60

2015
2060
2065
N/A

9740
598
397
357
11,092

Alternative 2
(Long-life ACP)

ACP Ramps Widening
1st RHMA-G
2nd RHMA-G
3rd RHMA-G
1st ACP CAPM
2nd ACP CAPM
Annual Maintenance
Total

40
10
10
10
10
10
N/A
60

2015
2025
2035
2045
2055
2065
N/A

12,287
1503
1015
686
1170
790
2812
20,264

Agency ($k)

Cost Difference (Alt 1–Alt 2)

(9172)

RUC ($k)
75
83
158

Undiscounted Value
Agency ($k)
9740
3492
2824
1075
17,131

RUC ($k)
438
593
1031

692

12,287
2225
2225
2225
5617
5617
6654
36,849

2587

(534)

(19,718)

(1556)

174
122
86
182
128

258
268
278
876
908

4.7. STEP 7: LCCA Comparison and Alternative Selection
The final step is to bring all total costs to present value, analyze the options and decide on
the alternative to be used for the project. As a means of further validating the above process, the
calculations of the LCCA in this report are done manually and validated on Excel spreadsheets in
conjunction with the analysis tools: CA4PRS and RealCost. Overall, the output of the LCCA from the
RealCost software is similar with the manual calculation outputs.
Tables 12–14 summarize the major components of the LCCA calculation for the SR-91 GP lanes
pavement alternatives, comparing the LCCA baseline of long-life PCCP and its alternative of long-life
CRCP with a summation of the costs for the initial roadway widening, the future M&R construction
and annual maintenance. The life-cycle costs are shown in two formats: discounted cost (present value)
versus un-discounted cost. From a NPV or discounted analysis, Alternative 1 is the more cost-effective
option in all categories and for all segments.
4.8. LCCA Conclusions and Recommendation for SR-91 CIP
The conclusion of the LCCA study are as follows: using the long-life PCCP on the SR-91 GP
and I-15 Express lanes and on the SR-91 ramps is about $32 million (or 30%) more cost effective from
the perspective of LCCA (NPV), compared to the alternative, which includes CRCP for the SR-91
GP lanes and ACP for the I-15 Express Lanes and SR-91 Ramps. More specifically, the total life-cycle
cost of PCC pavement for the SR-91 GP and I-15 Express lanes and the SR-91 ramps is about $110
million, as a sum of $77 million for SR-91, $22 million for I-15 and $11 million for the SR-91 ramps.
Whereas, the total life-cycle cost of CRCP on SR-91 and ACP on I-15 and the SR-91 ramps is about
$141 million, as a sum of $83 million for SR-91, $38 million for I-15 and $20 million for the SR-91
ramps. These differences in the results originate from Alternative 2’s higher initial costs and ACP’s
shorter life-span, requiring three more rehabilitation activities. The ultimate recommendation was
Alternative 1. The cost breakdown is in Table 15.
Post-LCCA study status of the SR-91 CIP: the SR-91 CIP Project construction started in 2014 and
is successfully completed in late 2017 at about $1.4 B investment. The pavement design strategies
recommended in the PA/ED study based on the LCCA summarized in this paper were primarily
adopted into the final design stage with some adjustments during the design-build phase [45].
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Table 15. Summary of NPV LCCA comparison for all segments.
Net Present Value

LCCA Alternative

Construction

Alternative 1
(Long-life PCCP)

SR-91 Lanes Total
I-15 Lanes Total
SR-91 Ramps Total
Total

77,213
22,075
11,092
110,380

SR-91 Lanes Total
I-15 Lanes Total
SR-91 Ramps Total
Total

83,366
38,486
20,264
142,116

Alternative 2
(Long-life CRCP/ACP)

(a)

Agency ($k)

Toll Loss ($k) (a)

RUC ($k)

Total

158
158

77,213
22,210
11,250
110,673

692
692

83,366
38,838
20,956
143,160

135
135
352
352

Toll loss is treated as an agency cost.

5. Conclusions
Life-Cycle Cost Analysis (LCCA) is strongly recommended by FHWA on all projects over $25
M and a requirement within many states. From the researcher’s literature review, one of the most
significant issues with agencies performing the LCCA is incorporating RUCs into their analysis, with
nearly 70% of agencies not including RUCs at all. Per the NCHRP 494 Synthesis on LCCA for highway
pavement management, the RUCs are significant and required input for proper decision analysis.
The paper even goes on to say RUCs are “one of the great advances in public-sector infrastructure
management and decision making” [3].
There is a gap between literature’s best practices and industry’s practice concerning the LCCA
process, the inclusion of RUCs and integration analysis with pavement design tools. Agencies often
do not include RUCs because they are inaccurate and unreliable and/or they do not have any RUC
processes to support their decision makers [2,3]. This paper presents a LCCA process that incorporates
an accurate RUC analysis program based on its schedule estimation for work-zone lane closures,
Construction Analysis for Pavement Rehabilitation Strategies (CA4PRS), into the existing LCCA
process. In using it for a California project, the SR-91 Corridor Improvement Project, the process chose
an apt alternative resulting in an estimated life-cycle-cost savings of $32 M for Caltrans.
Through the effort to incorporate the CA4PRS and RealCost software into the existing LCCA
process, it is our contention that this process can be replicated with similar cost savings on projects
across the US and metropolitan areas in other countries. However, some previous literature has been
wary of using RUCs without weighting modifiers due to their high impact on project LCCAs, especially
mega-projects with major traffic concerns. This could potentially be a limitation of the model presented
above but could also be a potential advocate of using this model as it increases the accuracy of RUCs.
Agency decision-makers can use this tool but ultimately must make judgements based on all the data
and previous experience on hand.
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