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Abstract: United States State Highway Agencies (SHAs) use Incentive/Disincentives (I/D) to
minimize negative impacts of construction on the traveling public through construction acceleration.
Current I/D practices have the following short-comings: not standardized, over- or under-compensate
contractors, lack of auditability result in disincentives that leave SHAs vulnerable to contractor
claims and litigation and are based on agency costs/savings rather than contractor acceleration.
Presented within this paper is an eleven-step I/D valuation process. The processes incorporate
a US-nationwide RUC and agency cost calculation program, CA4PRS and a time-cost tradeoff
I/D process. The incentive calculation used is the summation of the contractor acceleration and
a reasonable contractor bonus (based on shared agency savings) with an optional reduction of
contractor’s own saving from schedule compression (acceleration). The process has a capability to
be used both within the US and internationally with minor modifications, relies on historical costs,
is simple and is auditable and repeatable. As such, it is a practical tool for optimizing I/D amounts
and bridges the gap in existing literature both by its industry applicability, integrating the solution
into existing SHA practices and its foundation of contractor acceleration costs.
Keywords: incentives and disincentives; road user cost; highway rehabilitation and reconstruction;
schedule analysis; agency cost; time-cost tradeoff; optimizing model; CA4PRS

1. Introduction
As a motorist, seeing the “orange barrels” of a construction project is an awful sight. It suggests
congestion and stop-and-go traffic are likely ahead equating to frustrating delays. All highway
work zones come with a cost to the public through travel delays, vehicle operating costs, crash
costs, emissions costs, and/or impacts to nearby projects [1]. To reduce these road user costs (RUCs),
increasing both the efficiency and sustainability of the United States’ (US) infrastructure, the US Federal
Highway Administration (FHWA) has encouraged US state highway agencies (SHAs) to implement
Incentive/Disincentive (I/D) contracting provisions for early project completion.
Although US federal guidelines to determine I/D exist [2], guidance is vague and relies on project
engineering judgement versus an all-encompassing, calculation-based I/D price optimization process.
These guidelines typically result in SHA I/D valuation practices that are based only the RUC or agency
costs and are often ad-hoc versus systematic [3,4]. Ad-hoc practices lead to disincentive values that
are neither detailed or defendable. This can open SHAs to litigation from contractors as common law
states disincentives can only be true incurred costs, difficult to prove without detailed backup [5].
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Alternatively, incentive calculations based on RUCs, agency costs, or both are flawed as they focus
on what the acceleration is worth to the SHA and not what it will cost the contractor in additional
resource inputs. SHAs do not estimate the cost of a highway construction project by first calculating
the benefits to the agency and the public and should not take this approach with I/Ds. Said approach
in I/D calculations has led to inefficiently valuated incentive values [6].
This paper adds value to industry, presenting an alternative viewpoint of calculating I/D costs;
starting with the actual cost for the contractor to acceleration and build from there. The findings
also add to both industry and academia, presenting a detailed, repeatable and auditable I/D process
currently nonexistent within literature or SHA practices.
Since the early 90’s, highway researchers and practitioners have developed various models
for SHAs to calculate I/Ds. However, even the most holistic SHA models for I/Ds valuations are
insufficient [3] with literature finding existing I/D practices lacking due to: (1) no standardized method
of valuation, leading to ad-hoc calculations of unknown efficiency [4]; (2) incentive amounts that are
unrealistically high, leading the contractor earning a windfall for accelerating costs [6]; (3) incentive
amounts are based on agency costs and do not consider contractors cost plus a reasonable profit,
providing no attraction for the contractor to accelerate; and (4) disincentive rates are not backed with
detailed cost estimations, leaving SHAs vulnerable to litigation [5].
Literature has provided descriptive guidance for SHAs on calculating RUC [7–9], construction
acceleration cost [4] and maximum and minimums for I/D values [10,11]. However, these tools are
only parts of the I/D process and, within literature, there currently exists no holistic process for SHAs
follow for calculating an optimum I/D. To fill this gap, this paper presents an eleven-step I/D processes
derived from nationwide SHA practices, supplemented through four California DOT (Caltrans) case
studies and implemented on a future Caltrans project to validate and compare to existing practices.
To maximize accuracy of I/D calculations, the presented process incorporates a time-cost
optimization model, slightly modified from Shr et al. [12] and the Construction Analysis for Pavement
Rehabilitation Strategies (CA4PRS) RUC-calculating tool. The process has been developed based on
findings from US highway reconstruction and/or rehabilitation projects, though it can be modified to
work on international and/or new construction projects. These modifications include replacing the
US-based CA4PRS software with something more apt for the international region, and/or changing the
method of RUC-calculation for new highway construction. This versatility equates to this paper’s I/D
tool being a contribution to both US and international highway practitioners. It is also a contribution
to literature as it is an all-encompassing step-by-step I/D calculation process, currently nonexistent
in literature.
This paper presents the definition, regulations and use of I/Ds in industry as an understanding
of the current I/D state-of practice. The research methods, findings and resultant eleven-step I/D
calculation process are then presented. The paper is concluded with a discussion of the processes’
validity through an application on a Caltrans case study project and how contractor’s acceleration
costs are calculated.
2. Definition of I/D, Guidelines of Use and Current Practices
2.1. I/D Definition
I/D provisions are designed to shorten the total contract time by giving the contractor an incentive
for early completion and a disincentive for late completion. FHWA “Technical Advisory T 5080.10”
defines incentives as a contract provision which compensates the contractor a certain amount of money
for each day identified critical work is completed ahead of schedule and assesses a deduction for
each day the contractor overruns the I/D time. Its use is primarily intended for those critical projects
where traffic inconvenience and delays are to be held to a minimum [2]. The amounts are based upon
estimates of such items as traffic safety, traffic maintenance and road user delay costs. This definition
represents the incentive portion of I/Ds for this paper.
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Alternatively, FHWA Technical Advisory defines liquidated damages (LDs) as follows: the daily
amount set forth in the contract to be deducted from the contract price to cover additional costs
incurred by a SHA because of the contractor's failure to complete all the contract work within the
number of calendar days or workdays specified or by the completion date specified [2]. Though the
definition is for LDs, it is an apt description of disincentives and represents the disincentive portion of
I/Ds for this paper.
2.2. US Guidelines for Determining I/D Amounts
SHAs were first authorized to use I/Ds in the US in 1984 when the FHWA rescinded their policy
prohibiting the use of I/Ds. The present FHWA policy is based on the findings of the National
Experimental and Evaluation Program Project # 24 which showed that I/D provisions are a valuable
and cost-effective construction tool. The typical highway projects that were found appropriate for
I/D provisions include projects with high traffic volume in urban areas, lengthy detours created by
construction disruption, major bridges out of service, and/or major reconstruction on an existing
facility that would severely disrupt traffic [2].
The determination of an appropriate I/D dollar amount is critical for maximizing the potential for
project acceleration [2,7]. FHWA suggests that I/D amounts should be based on SHA overhead, traffic
control and detour costs along with RUCs on a project-by-project basis. The I/D amount must provide
a favorable cost/benefit ratio while covering the contractor’s acceleration costs (based on extended
shifts with extra workers for seven days a week). They support the use of engineering judgement for
final valuation but suggest that disincentive rates are less than incentive rates with a cap of 5 percent
of the total contract [2].
2.3. I/D’s Performance and Current Practices
Using the FHWA and existing literature guidance, I/Ds are being used widely throughout
the US using calculation models of differing levels of effectiveness. Through recently published
NCHRP-652 report, Fick et al. identified SHAs with extensive experience using time-related I/D
projects. Their research indicated that the most of these I/D provisions have been successful at
accelerating highway construction work, resulting in reduced delays to the traveling public [6].
A study of 26 Michigan SHA projects also depicted I/D success, finding an average $610,500 savings
per project RUC with only a 1.5% increase in the contract amount [13]. A study of 144 Florida SHA
projects showed average time savings of 16.5% but average cost overruns of 3.3% for I/D projects in
comparison to traditional design-bid-build, non-I/D projects [14].
Although SHAs successfully experience acceleration using I/Ds, they are not optimizing I/D
valuation, leading to inefficient spending. Many SHAs’ I/D development procedure are very basic,
relying solely on calculated daily RUC amounts for their I/D linear model and only a few include
agency costs. Considering the contractor’s cost for schedule acceleration in addition to RUC and
agency costs is not universal for any SHA and only performed on a handful of projects. Though
these models represent the best-case scenarios for I/D calculations even these were found lacking [3].
They do not take into consideration the contractor’s profit (referenced throughout the paper as a
“bonus” and required to effectively incentivize) and lack uniformity across SHAs and even districts
with the SHAs [15].
Literature has providing guidance on calculating I/D amounts. Gillespie [7] and Yimin
and Irtsihad [9] developed RUC calculating software in their research for Virginia and Florida,
respectively. Jiang and Chen [8] developed a cost-time equation to estimate RUCs based on various
highway construction processes. While helpful to SHAs, these only discuss one part of the I/D
calculation process.
Sillars and Leray [4] took another approach to I/D calculations by presenting the concept that
incentive valuations must consider the contractor’s cost of acceleration plus a reasonable profit.
The addition of the reasonable profit provides greater incentive to the contractor so that sincere
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Figure 1. I/D Time-Cost Tradeoff (modified from Shr et al.[12]).
Figure 1. I/D Time-Cost Tradeoff (modified from Shr et al. [12]).

The developed interrelationship between cost and time shown in Figure 1 was developed
through statistical analysis of six Florida projects (R2 value of 0.75). The polynomial cost equation,
from this regression, representing contractor’s construction costs is simplified by the authors of this
paper, as follows [12]:
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The developed interrelationship between cost and time shown in Figure 1 was developed through
statistical analysis of six Florida projects (R2 value of 0.75). The polynomial cost equation, from this
regression, representing contractor’s construction costs is simplified by the authors of this paper,
as follows [12]:
D − 0.89 × D0
Simplified CC = 1.006 × C0 − 0.10 × C0 ×
+ 0.47 × C0 ×
D0



D − 0.89 × D0
D0

2
(1)

where:
CC = Contractor’s actual project cost
C0 = Normal construction cost
D0 = Contract time (specified or proposed)
D = Actual days used by the contractor
Equation (1) was used to develop the dotted line “Contractor’s Construction Cost” curve in
Figure 1. On this curve, the normal point is the construction duration at which the construction cost is
the lowest [17] and the winning proposal value for completion of a given project. Any variation from
the normal point equates to an increase in construction cost (acceleration due to compressed duration
and increased overhead due to extended duration [18]). Alternatively, the “Road User + Agency Costs”
line, shown in red in Figure 1, is calculated as:
Total Cost for duration D = [RUC + A] ∗ D + CCD

(2)

where:
A = Agency Cost
CCD = Construction Cost at duration D.
The “Total Project Cost” curve is the summation of the contractor cost, RUC and agency costs.
This curve initially dips (cost initially decreasing due to reduced contractor’s construction cost) until the
ever-increasing RUC and agency overhead costs negate the savings received from reduced contractor’s
construction cost. This minimal point represents the cheapest option for the agency and the optimum
duration. The optimum and normal duration’s cost/duration intersection points are used to calculate
the daily incentive (based on total cost) rate as shown in Equation (3):
Daily Incentive rate ($/day) =

Total Incentive ($)
Optimal Acceleration Duration (days)

(3)

where:
Total Incentive = TN – TL
TN = Total Cost at “Normal duration”
TL = Total Cost at the “Optimum duration”
Optimal Acceleration Duration = (Normal duration – Optimum duration).
The Daily Incentive rate in Equation (3) does not consider the quantifiable acceleration costs of the
contractor with needed critical resources arrangement and has the potential to result in an inefficient
or ineffective I/D. This is a shortcoming within literature the I/D process presented below includes an
I/D adjustment step which is based on the daily contractor acceleration costs. From the same time-cost
model, a daily disincentive rate can be calculated as follows:
Daily Disincentive rate ($/day) =
where:

Total Disincentive ($)
Delay Duration (days)

(4)
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Total Disincentive = (R + A)M – (R + A)N
(R + A)M = RUC + Agency costs at “Duration Overrun”
(R + A)N = RUC + Agency costs at “Normal Duration”
Delay Duration = Overrun (SHA Specified) – Normal Duration
Although the above equation is accurate, it can be simplified in most cases. This is because the
RUC and Agency costs are most commonly linear. When the RUC and Agency costs are the same for
every day (linear), the following equation can be used:
Daily Disincentive rate ($/day) = RUC + Agency Cost

(5)

4. Point of Departure and Contributions to Practice and Theory
Reviews of current US SHA practices in calculating I/D amounts have been found to be
lacking, often ad-hoc or overly-simplistic, mainly due to the lack of a systematic, replicable and
auditable process [3–6]. This paper develops an all-encompassing step-by-step I/D calculation
process, with some improvement and enhancement of the Shr et al. [12] model, that is replicable,
auditable and currently nonexistent in literature. The presented process is beneficial to both US
and international highway practitioners as it can be modified to work in any region. Beyond the
step-by-step process itself, this paper also contributes by filling another research void, presenting a
formula and guidelines for calculating an I/D based on contractor acceleration. Finally, the process
includes using the RUC-calculation tool, CA4PRS, which is allows for more accurate costs to the agency
than previously-cited I/D RUC calculation methods.
5. Research Methods
The objective of this paper is to develop an optimum I/D daily dollar amounts calculation process
that can be easily integrated into SHA practices. To address this objective, the authors:
(1)
(2)

(3)
(4)
(5)
(6)
(7)
(8)

Performed a literature review related to determining daily I/D dollar amounts and up-to-date
information on current practices to set up I/D amounts;
Collected Caltrans I/D project data, including project type and location, construction time and
cost information, average daily traffic (ADT), project length, I/D daily dollar amounts and
maximum incentive cap amounts;
Collected I/D project data nationwide from 291 sampled projects collected through an FHWA
alternative contracting methods cost/benefit investigation;
Performed loosely structured interviews with subject matter experts from eight public/industry
agencies and one screen survey with multiple SHA representatives;
Evaluated performance of projects collected in steps 3 and 4 above, specifically the relationship
between I/D dollar amount and project time and cost performance;
Evaluated RUC-calculating computer simulation software;
Performed case studies on four Caltrans I/D projects, performing I/D calculations using three
different levels of CA4PRS implementations for said calculation; and
Demonstrated tool implementation on one Caltrans project.

The research methodology is presented in Figure 2 below with the above research method numbers
referenced. An abbreviated summary of the relationships are as follows: (a) the literature review aided
the software analysis; (b) the data collection pursuits resulted in a project database and selection of
subject matter experts; (c) from the project database the project case studies and implementation project
were chosen and a quantitative analysis was performed resulting in a project performance database;
and (d) the findings from the literature review, interviews, project case studies, software analysis and
performance database resulted in the I/D process which was (e) implemented on one potential future
Caltrans project. A description of each research methodology can be seen below.
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5.1. Literature
5.1. Literature
The FHWA has supported the use of I/Ds since the early 90’s. As such, there have been many
The FHWA has supported the use of I/Ds since the early 90’s. As such, there have been many
research endeavors dedicated to their use, performance and development. The researchers performed
research endeavors dedicated to their use, performance and development. The researchers performed
a holistic review of I/D literature within the American Society for Civil Engineers (ASCE, Reston, VA,
a holistic review of I/D literature within the American Society for Civil Engineers (ASCE, Reston, VA,
USA) online library, Transportation Research Board (TRB, Washington, DC, USA) online
USA) online library, Transportation Research Board (TRB, Washington, DC, USA) online publications
publications and a Google Scholar search for the key words incentive and disincentive. The relevant
and a Google Scholar search for the key words incentive and disincentive. The relevant findings have
findings have been presented above.
been presented above.
5.2. Caltrans
Caltrans I/D
I/D Project
Project Data
Data Collection
Collection
5.2.
The researchers
researchers performed
performed aa review
review of
of Caltrans
Caltransdevelopment
developmentpractices,
practices,finding
findingaatotal
totalof
of48
48I/D
I/D
The
projects awarded
awardedwithin
within2003
2003
and
2010.
researchers
reviewed
the of
data
of projects
these projects
and
projects
and
2010.
TheThe
researchers
reviewed
the data
these
and found,
found,
43
I/D
projects
completed
in
11
districts
apt
for
this
study
and
used
them
for
data
analysis.
43 I/D projects completed in 11 districts apt for this study and used them for data analysis. The project
The project characteristics
are as follows:
characteristics
are as follows:
•
•
•
•
•
•
••
••
••
••

Most of the projects were 3R projects (resurfacing, rehabilitation and reconstruction) or
Most of the projects were 3R projects (resurfacing, rehabilitation and reconstruction) or widening;
widening;
23, or 54%, of the projects had high traffic volumes;
23, or 54%, of the projects had high traffic volumes;
Median project length was 3.8 miles;
Median project length was 3.8 miles;
Average
Average contract
contract award
awardwas
wasapproximately
approximately$40
$40million;
million;
Average
duration
was
515
working
days;
Average duration was 515 working days;
Average
Average incentive
incentive cap
cap was
was$1.1
$1.1million
millionper
perproject,
project,ranging
rangingfrom
from$15,000
$15,000to
to$5.3
$5.3million;
million;
22 projects’
projects’ incentives
incentives were
were between
between $100
$100 and
and $600
$600 k.
k

5.3.
5.3. FHWA
FHWA Nationwide
Nationwide I/D
I/D Project
Project Data
Data Collection
Collection
As a part of an
an FHWA
FHWA nationwide
nationwide study
study on
on the
the costs,
costs, benefits
benefits and
and risks
risks of
of using
using alternative
alternative
contracting methods, the
the researchers
researchers investigated
investigated the
the I/D
I/D practices used by differing projects within
multiple
multiple SHAs.
SHAs. Of the 279 projects in which the agency representative stated they were able to answer
I/D
questions,7676(27%)
(27%)stated
stated
they
used
some
form
of incentives
and/or
disincentives
(or in
LDs)
I/D questions,
they
used
some
form
of incentives
and/or
disincentives
(or LDs)
an
in
an
attempt
to
accelerate
the
project.
Of
those
projects,
67
answered
the
components
they
used
attempt to accelerate the project. Of those projects, 67 answered the components they used for
for
calculating
their
I/Ds.
This
included
design-bid-build,2323design-build
design-buildand
and 14
14 construction
calculating
their
I/Ds.
This
included
3030design-bid-build,
construction
manager-general contractor
contractor in
in1919state
stateand
and
federal
agencies
completed
between
federal
agencies
completed
between
20042004
and and
2015.2015.
The
The
award
values
ranged
between
$1
to
$334
million.
The
questions
within
the
survey
pertaining
to
award values ranged between $1 to $334 million. The questions within the survey pertaining to this

research included: delivery method, I/D amount available to contractor, I/D amount earned by the
contractor and what components were included in the I/D valuation.

Sustainability 2018, 10, 701

8 of 22

this research included: delivery method, I/D amount available to contractor, I/D amount earned by
the contractor and what components were included in the I/D valuation.
5.4. Subject Matter Expert Interviews
Loosely structured interviews were performed with multiple subject matter experts concerning
I/D valuation best practices. The researchers interviewed representatives from eight public/industry
agencies from California, including: Caltrans, Orange County Transportation Authority, Riverside
County Transportation Department, San Bernardino County Department of Transportation, American
Concrete Pavement Association (California chapter), National Asphalt Pavement Association
(southern California chapter) and two consultant companies, PB Consulting Group and CH2M
Hill. These interviews took place via face-to-face, phone, or email. The discussions included
how the I/Ds were developed, what tools and processes were used, how efficient the I/D values
were and any suggestions of improvement as relevant depending on the interviewees experience.
From these discussions, a I/D process the incentive adjustment equation, shown as Equation (7) below,
began to evolve. In an attempt to supplement the California-based interviews with national practices,
the researchers invited subject matter experts involved with the FHWA alternative contracting methods
study for a screen survey to present, discuss and further develop the model. It should be noted that
the core research team also included subject matter experts with experience as follows: 20 years
alternative contracting research experience, 20 years RUC highway research and modelling experience
and 30 years highway industry experience. The research team’s own input and experience aided in the
development of the final product.
5.5. Quantitative Analyses
Several correlation analyses were performed to identify any relationship between the incentive
amount and original schedule performance, original cost performance, project award and annual daily
traffic (ADT). Statistical analysis was also performed on a small sample size of projects. The results
of these studies informed the I/D process development but are not directly pertinent to this paper.
Said findings can be found in Pyeon and Lee’s final research report [19] and upon request from the
FHWA research team (as I/D quantitative analyses findings were unpublished) [20].
5.6. Computer Simulation Software for Lane Analysis and Potential Road User Impacts
The researchers incorporated a computer simulation tool for analysis of the work zone impacts into
the I/D process. While being the current state-of-practice for many SHAs [21], a computer simulation
model also brings uniformity to RUC, agency costs and the lane closure scheme calculations [22].
In a study on the implementation of work zone simulation models for New England projects,
Collura et al. [21] found CA4PRS one of four apt models for projecting construction work zone impact
on road users (CA4PRS was developed by the Institute of Transportation Studies at the University of
California Berkeley).
The author chose to incorporate CA4PRS, versus competing models, as it has been formally
and nationally promoted by FHWA and has gained nationwide acceptance (18 states having license
and training and 12 states interested in license and training as of 2010). The CA4PRS tool was also
specifically developed to aid SHAs in valuating I/Ds through RUC calculation. Therefore, the CA4PRS
provides I/D valuation best-practices currently being executed by SHAs. These practices were used
as a baseline for the researcher’s development of the I/D eleven-step process presenting within this
paper. The CA4PRS program includes a schedule module that calculates duration, a traffic module
that calculates duration and impact of work zone lane closures and a cost module that estimates
agency costs. These capabilities of the CA4PRS tool has been confirmed on several major highway
rehabilitation projects in states including California, Washington and Minnesota [23].
As the I/D process is primarily based on the calculation of RUCs, a brief discussion of how the
CA4PRS model calculates them follows. SHAs most commonly use a Demand-Capacity model for

Sustainability 2018, 10, 701

9 of 22

calculated the RUCs. This calculation uses road user demands on the road to be worked on, based
on historical data and road capacity estimated using the Highway Capacity Manual (formulas found
in Chapter 29 of the HCM 2000) [24]. Using these variables, the road user delays (vehicle-hours) are
estimated by comparing the accumulated demand and capacity curves. The road user vehicle-hour
delays are multiplied by the summation of the vehicle operating costs and crash costs incurred resulting
from lane closures, resulting in the work zone RUCs. The CA4PRS Demand-Capacity model is coded
with Visual Basic and access a MS Access database to calculate the work zone traffic delays in terms of
queue length per closure equating to RUCs [25].
5.7. Caltrans I/D Implementation Case Studies
The four case study projects descriptions can be seen below in Table 1 below. Shown are the
stages in which CA4PRS was used along with the project characteristics, I/D amounts and the amount
earned by the contractor.
Table 1. Case Study Project Characteristics.
Project

CA4PRS
Stage Used

Project Characteristics (PC), Incentive (I), Disincentive (D), Earned (E)
PC:

I-10 Pomona

Schedule
Analysis (1)

I:

$600 per lane-m replaced >2000 lane-meters during closures
$500,000 Maximum

D:

$250 per lane-m replaced <2000 lane-meters during closures
$10,000 per 10-min of lanes still closed on Monday morning

E:

The contractor was awarded $500,000

PC:
I-710 Long
Beach

Schedule
Analysis

I:

Traffic
Analysis (2)

Schedule,
Traffic, Cost
Analysis (3)

$100,000 per weekend closure <10 weekend closures
$500,000 Maximum
$100,000 per weekend closure >10 weekend closures

E:

The contractor was awarded $200,000 (8 weekend closures)
4.5 km truck lanes rebuild; peak 5500 vehicles/h and 110,000 ADT

I:

$300,000 if closure was completed faster than 111 h per unit
$75,000 per day completed faster than 19 days

D:

Uncapped $ if closure was completed slower than 111 h per unit
$75,000 per day completed slower than 19 days

E:

N/A

PC:
I-80
Sacramento *

Long-life concrete rehabilitation project; 164,000 ADT, 13% trucks

D:

PC:
I-15 Devore

Long-life concrete rehabilitation project; 240,000 ADT, 9% trucks

I:

8.6 miles Rehab with widening; 140,000 ADT and estimated
200,000 ADT by 2030 with 10% trucks
$100,000 per reduced weekend closure
$400,000 Maximum

D:

$100,000 per increased weekend closure

E:

N/A

(1)

CA4PRS was used for the staging and lane closure plans. RUCs are incorporated through the schedule estimate
and work zone traffic analysis of CA4PRS. (2) CA4PRS developed baseline schedule, staging and lane closure plans,
work zone traffic analysis and estimated RUCs. (3) CA4PRS developed baseline schedule, staging and lane closure
plans, work zone traffic analysis, and estimated RUCs. Only one-third of the RUCs were factored into the I/D
calculations, a commonly used practice in other states. * At the time of this study, the I-80 Sacramento project was in
initial planning stages. Therefore, I/D amounts are not actual but the calculated suggestions.

5.8. Demonstration of Implementation on a Caltrans Project
As a way to both validate the effectiveness of the tool and to better illustrate its use, the authors
have implemented the eleven-step process using the I-15 Ontario future highway pavement resurfacing.
The I-15 Ontario project includes a 12” PCC slab and 6” AC replacement, about 10.5 lane-mile pavement
reconstruction with 3 lanes each direction. The calculated ADT was 105,000 and there are 8-h nighttime
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closures expected with the lane closure one lane open to traffic and 2 lanes for construction and access.
CA4PRS was used for full schedule, traffic and cost analyses.
6. Optimum ID Process with Step-by-Step Procedure
6.1. Findings from Existing SHA Practices
Through the performed Caltrans case studies, it was discovered that, as in literature, the most
common I/D amount calculation was RUC. Within the FHWA project database, the researchers found
much of the same. Forty-two percent of SHA projects only used RUC, 14% only used the SHA’s
cost, 2% used the contractor’s cost, 11% used the project acceleration cost and 18% used the SHA
policy. Only 14% used a combination of the RUC, SHA and contractor costs as is recommended
within literature. These findings are represented below in Table 2. (It should be noted this data
comes only from SHAs using design-build and/or construction manager/general contractor delivery
methods. While the researchers feel this is an apt representation of SHA practices, it is not statistically
representative of the entire population, all executed projects in the US).
Table 2. FHWA I/D Valuation Findings.
I/D Valuation Component
1

Road User
SHA 1
Contractor 1
Project Acceleration 1
Some Combination of Above
Only SHA Policy
None of the above

No.

Percentage

28
9
1
7
9
12
1

42%
14%
2%
11%
14%
18%
2%

1

Some respondents claimed using these valuation components with policy or other (ex. SHA and policy, contractor
and other). The researchers felt the policy and other valuations were secondary components and therefore labeled
these dual responses only as the primary valuation component (ex. the researchers are presenting a SHA and policy
response as SHA).

However, even the more-encompassing I/D calculation projects were lacking. For SHAs to have a
more comprehensive and effective I/D amount calculation, it is necessary to broaden the I/D amount
calculation criteria covering realistic cost items, as suggested in this paper with the optimum I/D
Process below. Items needing to be considered, that are not currently common practice, include the
agency’s administrative cost savings (resulting from the reduction of road closures) and contractor’s
overhead cost savings associated from reducing project duration.
6.2. Step-by-Step Procedure for Optimum I/D Process
Based on the findings of the case studies and performance surveys, a more systematic procedure
needs to be developed for SHAs to set up efficient I/D values. This approach should consider the
given project conditions considering the costs/benefits to the agency, contractor and users. Thus,
the researchers developed an initial framework for developing systematic procedures of I/D amounts.
From literature and case study best practices, the researchers developed the following proposed I/D
amount assessment procedures, broken down into four criteria:

•
•

•

Traffic Impacts: analyze work zone impacts, check if acceleration through incentive is feasible and
estimate RUC.
Schedule Analysis: Estimate baseline schedule, identify contractor’s major constraints on
critical activities, identify contractor resources required for acceleration and calculate maximum
schedule compression.
Cost Estimate: Estimate contractor’s cost for additional resource inputs, agency cost benefits and
contractor’s benefits for schedule compression.
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I/D Amount Calculation and Adjustments: calculate minimum daily incentive (contractor cost
for acceleration), baseline daily incentive (contractor additional cost, RUC savings, agency cost
savings, less contractor’s savings), maximum daily incentive (RUC plus agency cost savings) and
incentive cap (incentives * maximum compression). I/Ds amounts within the calculated range
Alternatively, CA4PRS has the following procedures to determine an I/D dollar amount:

•

Schedule Baseline
Inputs: closure options, section profile, lane width, curing time and working method
Outputs: detailed schedule with construction window types and closures

•

#
#

Estimate impact of the work zone on the traveling public:
Inputs: roadway capacity and traffic information
Outputs: work zone user delay costs

•

#
#

Input: conversion and discount factors
Output: I/D dollar amount per closure

•

#
#

#
#

I/D dollar amount per closure and schedule baseline
Maximum incentive and number of closures

Chose a conversion factor to discount the value of the RUC and agency cost

Set up the maximum incentive amount

From these initial procedural guidelines, the researchers developed an eleven-step I/D calculation
process shown Figure 3 and detailed below. This logical process includes incorporating contractor’s
daily acceleration costs with additional critical resources and even optionally contractor’s overhead
cost saving from their own acceleration (schedule compression), which has not been represented in
literature or SHAs best practices.
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•
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Closure hours
Work zone configuration
Estimate baseline
construction schedule for
normal duration

Work zone delay cost and
maximum delay per closure
Traffic demand parameters
and work zone capacity

Step 3: Calculate agency operational and traffic
management costs

•
Step 4: Calculate Contractor Cost

•
•

Step 5: Calculate total cost at Normal and Optimal
Durations

Step 6: Calculate total incentive and maximum acceleration
duration

•
•
•

Step 7: Calculate daily incentive amount and daily
contractor acceleration

•

Input Engineers Estimate or
bid cost for normal
construction duration
Determine contractors cost
(CC) for normal and
accelerated durations
Verify acceleration using RS
Means or historic data
Use Contractor cost
equation (CC) + RUC and
agency costs to plot total
cost curve
Determine optimal duration
where total cost is minimum
Calculate total cost at
normal and optimal
durations
Difference between total
cost at normal duration and
total cost at normal and
optimal duration

Step 8: Adjust daily incentive as needed

•

Optimal Duration ≤ I/D Date
≤ Normal Duration

Step 9: Set maximum incentive amount (cap)

Step 10: Determine Disincentive Amount

Step 11: Determine I/D Date
Figure 3. Steps in I/D Optimization Assessment Process.
Figure 3. Steps in I/D Optimization Assessment Process.
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The following describes the inputs, outputs and actions of each step within the eleven-step I/D
process shown above.
Step 1: Set Closure Scheme. In this step, the SHA estimates the baseline construction schedule
and the lane closure scheme (lane closure frequency, duration and strategies). SHAs typically develop
the estimated baseline schedule using production rates, predetermined job logic, or an integrated
scheduling system which combines the two [26]. The CA4PRS program (Schedule Analysis module) is
very effective at calculating the closure schemes but can also be used to calculate the estimated baseline
schedule. The duration will eventually be used as the normal duration in future steps (especially
Step 5).
Step 2: Calculate Typical Daily RUC. Using the closure scheme, the SHA calculate the typical
daily RUC. This process includes the closure scheme findings, work zone lane capacity based on
highway capacity manual procedure, traffic demand parameters and their sensitivity and the time
value for traffic delays (per hour per vehicle). Inputting this information into the CA4PRS program
(Work-Zone Analysis module), the SHA will have a RUC cost per workday closure and total expected
RUC for the entire project. The SHA may wish to use a discount factor for the conversion of RUCs,
which is discussed below in Step 8.
Step 3: Calculate Daily Agency Cost. Whether the contractor accelerates critical work completion
or extends it, it will impact SHA’s field management costs. Therefore, the daily agency cost must
be taken into consideration in I/D development. The field management costs typically include the
resident engineer, field engineer, inspector, traffic engineer, material testing, construction zone safety,
traffic management plan costs, etc. This step is straight-forward, requiring knowledge of agency costs.
Step 4: Calculate Contractor’s Cost. This step is already performed by all SHAs on every project
as the engineering estimate. This value is the normal construction cost (C0 ) based on a normal duration
(D0 ) in Equation (1). If a SHA-specific model is developed, as seen in Equation (1), the SHA will use
said model to plot the contractor construction (CC) cost curve. The model developed by Shr et al. [12]
is used with some modification and enhancement for this paper but a SHA can also develop the
cost curve performing CC cost calculations for the reasonable range of durations in whatever format
available to them (this could be resource intensive). Either way, this is performed by inputting project
durations (D) into Equation (1) ranging from approximately 2/3 to 4/3 the D0 duration (200 and
400 for a normal duration of 300). Though the extreme durations are unrealistic, this range will allow
for a full development of the CC cost curve.
Step 5: Calculate Total Cost at Normal and Optimal Durations. After plotting the CC cost
curve, the total cost at normal duration (TN) and the total cost at the optimal duration (TL) are
calculated. Using Equation (2), the SHA plots the RUC and agency curve for the same range of
durations as the CC cost curve. TN is found by calculating and adding the CC, RUC and agency costs
at the normal duration. Conversely, the TL is found by calculating and adding the CC, RUC and
agency costs at the optimal duration (minimum total cost).
Step 6: Calculate Total Incentive and Maximum Acceleration Duration. As seen in Equation (3),
the TN and TL are used to calculate the total incentive and maximum acceleration. The maximum
acceleration duration to be offered to the contractor is the duration between the normal and optimal
duration. The total incentive to be offered is the difference between TN and TL. TN represents the
lowest cost of the combination of the CC, RUC and agency cost. Acceleration past the duration at TN
begins to increase the total cost and is undesirable. For this fact, the duration at TN acts as a maximum
incentive boundary.
Step 7: Calculate Initial Daily Incentive and Contractor Daily Acceleration Cost. The initial
daily incentive cost is calculated by dividing the total incentive amount by the maximum acceleration
duration (Equation (3)). This incentive value is for the SHA’s reference but should not be used as it
does not incorporate the contractor’s acceleration costs (actual daily incentive is calculated in Step 8).
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The contractor daily acceleration should also be taken into consideration. The authors used the
following daily contractor acceleration formula based on contractor’s cost calculated in Equation (1):
Daily Contractor Acceleration Cost =

CCOptimal − CCNormal
Optimal Acceleration Duration (days)

(6)

where:
CCOptimal = Equation (1) result using the optimal point cost and duration
CCOptimal = Equation (1) result using the normal point cost and duration
Optimal Acceleration Duration = (Normal duration − Optimum duration)
If the SHA desires a more accurate contractor acceleration charge and has the resources to dedicate
to it, the authors suggest using commercial cost estimating database such as the RS Means heavy
construction database to develop an estimate for the contractor’s acceleration charges. The crew cost
data from RS Means can accurately provide SHAs detailed cost impacts that changes in duration have
on crew and material costs [11] and is therefore very useful for calculating contractor acceleration.
The SHA should also calculate the contractor’s estimated cost savings due to schedule compression.
Once again, this can be calculated through RS Means and will be used when considering the final
I/D values. The process of calculating contractor acceleration is presented in greater detail in
Section 6.4 below.
Step 8: Adjust Daily Incentive with Conversion and Discount Factors. SHAs and literature
currently have no tool or formula to develop a daily incentive amount based on contractor acceleration.
This is where this paper adds significant value. To aid SHAs in developing an efficient I/D amount,
accurately set, SHAs should use the formula, as suggested by the authors:
Daily Adjusted Incentive rate ($/day) = CA + Shared A − CA savings (optional )

(7)

where:
CA = Daily Contractor Acceleration Costs
Shared Agency Savings (Shared A) =
CA savings =

RUC + Agency Costs
CF1
CF2
DF1

Contractor0 s overhead savings from acceleration
DF2

CF = Conversion Factor
DF = Discount Factor
CF1 = range of 1 to 3
CF2 = range of 1 to 2
DF1 = range of 2 to 3
DF2 = range of 5 to 10
As can be seen, this calculation is set up so that the incentive rate will compensate the contractor for
their acceleration costs, plus a bonus as share of agency savings and benefits. This formula’s foundation
is Sillars’ [11] discussion that the I/D value should be greater than the contractor’s acceleration costs
but less than the agency savings, represented as RUC. The authors of this paper know that the agency’s
savings also include agency overhead costs and have added “agency costs” to the shared agency
savings portion of the calculation. The authors have also added a contractor savings portion that
reduces the I/D value, increasing its efficiency and ensuring the contractor is not overcharged.
Step 8.1: Discount Factors. Discounting RUC costs is a common occurrence that is cited in
literature [1,19]. This is because I/D valuations are typically only based on the RUC. This paper presents
a case that this is an insufficient practice and the I/D should include the contractor’s acceleration,
RUC and agency costs and optionally a deduction of the contractor’s overhead savings. However,
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no literature or SHA guidelines provide any suggestion on how to properly calculate the I/D with all
of these factors. Based on literature review and case studies but mainly discussions with subject matter
experts, the authors developed Equation (7) seen above. This formula relies heavily on conversion
and discount factors. The conversion factors are used as a way to reduce the “soft-money” RUC and
SHA costs (costs that are incurred beyond the project, examples are inconvenience to the public and
agency staffing) to “hard-money” (the costs actually borne by the project). The discounting factors are
used for the agency to control how much of the acceleration savings they are willing to share with
the contractor.
For the conversion factors, CF1 converts the inconveniences cost of the public to project hard-costs
(ex. increasing traffic safety). Similarly, CF2 converts the agencies cost savings which is a combination
of hard-money (ex. traffic control) and soft-money (agency overhead paid regardless of the job).
SHAs typically use conversion (sometimes called discount factors as well) factors between 1 and 5
to discount RUC and/or agency costs [1,19]. As can be seen in Equation (7), CF1 is suggested to be
between 1 to 3 and CF2 between 1 and 2. Once converted to hard-costs the agency uses DF1 to keep
a portion of the fiscal benefits of the acceleration, rather than transferring all these benefits to the
contractor. This is suggested to be between 2 and 3.
Concerning values the SHAs may chose, as a general rule the conversion factors should be 1 on
low-trafficked roadways, defined as less than 50,000 by Fekpe et al. [27]. Alternatively, if the project is
a highly-trafficked roadway (100,000 ADT+), conversion factors should be 2. The authors suggest that
DF1 should be 2 on low-trafficked roadways and 3 on highly-trafficked roadways. Finally, only on
mega-projects with an urgent need for early lane closure completion should the CF1 be 3, as it is likely
on these projects that the RUC is very high.
Please recall that Equation (7) is fundamentally different than existing I/D calculations processes.
In both literature and practice the incentive calculation is based solely on the RUC and/or agency cost
and so only a conversion from soft- to hard-costs is required. Alternatively, Equation (7) is based off
of contractor acceleration, adding a Shared Agency Savings and optionally reduction of contractor’s
overhead saving from acceleration. Therefore, the RUC and Agency Savings are first converted to
hard costs and then adjusted (discounted) to ensure the agency does not release all shared savings to
the contractor.
Step 8.2: Contractor Savings. The final variable of Equation (7), contractor’s savings, is optional
and an advanced form of calculating I/Ds. In reducing the incentive rate by the value of contractor’s
savings, the SHA is showing an effort to fairly reduce the bonus earned by contractors to a reasonable
level. If this is not reduced, the contractor could earn the savings of acceleration without an
equivalent reduction in incentive payment. However, if an agency is uncomfortable with the accuracy
of their calculation there could be a concern that this reduction would reduce the incentive to a
value only compensating the contractor’s daily acceleration costs (reducing incentive effectiveness).
Therefore, the contractor savings should only be used by SHAs with a history of using detailed I/D
calculation processes resulting in contractor acceleration, RUC and agency cost calculations that they
are comfortable are highly accurate. For highly trafficked projects with intensive lane closures scheme
over relatively short-term, it is suggested a higher value (DF4 = 8 to 10) is used (i.e., meaning less
incentive reduction for the contractor’s own saving from their schedule acceleration). The lower values
(DF4 = 5 to 7) should be reserved for the mega-projects such as capital corridor widening projects
where the contractor is able to achieve some saving in their overhead cost from feasible schedule
acceleration in the long run.
Step 8.3: Summary. It should be noted that these values are based on limited interviews and are
“rules of thumb” guidelines. These discount factors could be very politically charged (too low DFs may
be controversial as the contractor would be over-paid) or result in no acceleration (too high DFs may
not compensate the contractor enough). Equation (7), specifically the variability in the discounting
factors, in Step 8 admittedly reduces the exactitude of the presented I/D process.
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As a sensitivity example of the conversion and discount factors in Equation (7) above, if a CF1
of 2 is chosen, the RUC value (saving) will be converted (reduced) in half and therefore the daily
adjusted incentive will also be reduced by half of the RUC value. As a combination case, when CF1
= 2, CF2 = 2, DF1 = 2, DF2 = 2, only a quarter (25%) of the RUC and agency cost values are added to
the incentive value (2 × 2 = 4, RUC and agency values are divided by 4) as shared agency savings
and half (50%) of the contractor’s overhead saving from its acceleration is reduced from the daily
incentive amount. Though this seems simple, the authors wanted to illustrate that the CF1 /CF2 and
DF1 variables probably should not be chosen in isolation as their combination is ultimately what
determines how great the savings the agency wishes to share is reduced.
Due to the high variability in project types, the authors felt they could not totally remove
engineering judgment in the I/D valuation process. SHAs still need to perform research of their own
to set up reasonable guidelines that best suits their region and risk culture. However, the presented
eleven-step I/D valuation process still contains a great deal more detail, instruction and guidance to
SHA representatives than any I/D process existing in highway literature or practice.
Step 9: Set Maximum Incentive Amount. The maximum incentive amount should be that which
was calculated in Step 6. However, based on the FHWA guideline for maximum incentive (i.e., 5% cap)
most SHAs use a fixed amount, fixed percent of construction cost, or flat-rate dollar amount as the
maximum incentive [2,10]. The SHA should set the maximum incentive as that calculated in Step 6 or
the agency budget limit, whichever is less. If the maximum incentive is set by SHA policy and is less
than the desired calculated total incentive, the agency still has an optimized incentive value with the
greatest potential for encouraging contractors to accelerate. However, they remove the potential to
reach the optimal point, seen in Figure 1.
Step 10: Determine Disincentive Amount. The penalty clause disallows enforcement of a
disincentive if its purpose is to punish the contractor [13]. Legally, a disincentive can only reimburse
the agency for incurred expenditures. Therefore, the daily disincentive should be calculated as the
daily RUC plus the daily agency cost, seen in Equation (5). However, attention needs to be paid as to
what is included in the LD calculations to ensure contractors are not being “double charged” for SHA
costs [6]. The maximum disincentive should be as set by the SHA rules and regulations.
Step 11: Determine I/D Date. The final step in this process is to set the I/D completion date.
The SHA will pay the contractor in the amount of the previously calculated daily incentive for each
calendar day the actual completion date of the critical work item proceeds the I/D completion date.
The setting of this date should be based on a reasonable schedule. A SHA may wish to ensure schedule
acceleration by setting the contract date as low as the optimal duration. Alternatively, the SHA may
wish to rely solely on the incentives to receive schedule acceleration. Either way, the I/D completion
date must be greater than or equal to the date of optimal duration and must be less than the date of
normal duration. If the SHA sets the I/D lower than the normal duration (especially if significantly
lower), a reassessment should be made to the maximum incentive value. This is to ensure that the
agency is not paying for the contractor to accelerate to a duration less than the optimal duration.
The SHA should also verify that the I/D date represents a reasonably accelerated schedule using
historical production data. The CA4PRS program, or similar, can be used to demonstrate the sensitivity
of the contractor’s crew size on construction acceleration and pricing.
6.3. Implementation of the Process
In order to test the process’s accuracy versus the current SHA best practices and to better illustrate
how the process works, the authors implemented the eleven-step process on the I-15 Ontario potential
project. Using the CA4PRS software schedule analysis, work zone RUC calculation and agency cost
analysis and the Equation (1) analysis, the authors developed the time-cost trade-off curve graph
(Figure 4) and have the findings in Table 3 for the I/D valuation of the I-15 Ontario Project. From this
process, we see that the I/D amount would be a contractor earning of $11.488.5 per day completed
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faster than 300 days and a charge to the contractor of $18,159 per day completed later than 300 days.
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Figure 4. I-15 Ontario Time-Cost Trade-off Curve Graph.
Figure 4. I-15 Ontario Time-Cost Trade-off Curve Graph.
Table 3. I-15 I/D Eleven-Step Process Results.
Table 3. I-15 I/D Eleven-Step Process Results.
Step
Resultant
Step
8-night time closuresResultant
Step 1: Closure
CA4PRS Output:
1 lane will 8-night
alwaystime
beclosures
open
Scheme
Step
1: Closure Scheme
CA4PRS Output:
1 lane will always be open
2 lanes closed
for
construction
2 lanes closed for construction
StepStep
2: Daily
2: Daily RUC CA4PRS Output:
CA4PRS Output:
$10,850/day$10,850/day
RUC
Step 3: Daily Agency
CA4PRS Output:
$7309/day
Step 3: Daily
CA4PRS
Output:
C0
CA4PRS Output:
$7309/day = $30 Million (Normal Construction Cost)
Step
4: Contractor Cost
Agency
Time-Cost Curve:
See above Figure 4.
Step 4:
CA4PRS Output:
C0
=
$30
Million
Construction
Cost)
CA4PRS Output:
D0 = 300(Normal
days (Normal
Construction Duration)
Step 5: CostCost
at Normal Time-Cost
and
Curve:
See above Figure
4.
Contractor
TN = $35,447,906 (Total Cost at Normal Dur., 300 days)
Optimal Durations
Time-Cost Curve:
TL =(Normal
$34,916,974Construction
(Total Cost at Optimal
Dur., 242 days)
Duration)
Step 5: Cost at
CA4PRS Output:
D0 = 300 days
Total incentive (TN – TL) = $530,932
Normal
and
Step 6: Total Incentive
Time-Cost Curve:
Maximum
Acceleration
(300
– 242) = 58
days300 days)
TN = $35,447,906
(Total
Cost at
Normal
Dur.,
Optimal
Time-Cost Curve:
$10,850
RUC
TL
=
$34,916,974
(Total
Cost
at
Optimal
Dur.,
242 days)
=
=
$5425/day
SHA Practice:
DF1
2
Durations
Step 7: Daily Incentive
Total Incentive ($)
$530,932
Time-Cost Curve:
= $9154/day
Step 6: Total
Total incentive
– TL)
= $530,932
58
Optimal(TN
Acceleration
Duration
(days) =
Time-Cost Curve:
Incentive
Maximum Not
Acceleration
(300 – 242) = 58 days
SHA Practice:
Taken into Consideration
RUC
$10,850CCOptimal −CCNormal
Step 7: Contractor Acc.
−$30,000,000
= $30,522,42758
= $522, 527 =
SHA Practice:
= $5425/
Optimal Acceleration
Duration (days)
Step 7: Daily
Time-Cost Curve: =
2
$9007/day
($)
$
,
Incentive
=
= $9154/day
Time-Cost Curve:
SHA Practice:
Use Step 7 finding of $5425/day
(

)

RUC + Agency Costs
Not Taken into Consideration
Step 8: Adjust Incentive SHA Practice:
CF1
CF2
Contractor Savings
Con. Accel ($) +
Step 7:
, −,
$DF4,
,
DF3 $
Equation (7):
=
$10,580 + $7309
(2
) $5000
Contractor Acc.
Time-Cost Curve:
2
$9007 +
−
=
$11,
488.50/day
10
$522,527 = $9007/ 3
SHA Practice (5%):
$1,500,000
SHA
Practice:
Use
Step
7
finding
of
$5425/day
Step 9: Max Incentive

Step 6:

=

$530,932

Step 8: Adjust
($)
−
SHA Practice: .
RUC+= $10, 850/day
Incentive
Step 10: Disincentive Equation (7):
$ ,
$ ,
Equation (5):
RUC + Agency Cost
$ , = $10, 850 + $7309 = $18,159/day
−
= $11,488.50/
$9,007 +
Step 11: Chose Date

Start Date + 300 working days

(5%):
$1,500,000
Step 9: Max For theSHA
Assumptions:
“SHAPractice
Practices,”
assuming
the most basic I/D approaches CF1,2 and DF1 were 2, 2, 3 and DF4
was
10 based on high ADT (100,500)
but
not
a
mega-project Assumed contractor acceleration charges and savings
Incentive
Step 6:
$530,932
are linear.
= $10,850/
SHA Practice:

Step 10:
Disincentive
Equation (5):
+
= $10,850 + $7309 = $18,159/day
Step 11: Chose
Start Date + 300 working days
Date
Assumptions: For the “SHA Practices,” assuming the most basic I/D approaches CF1,2 and DF1 were
2, 2, 3 and DF4 was 10 based on high ADT (100,500) but not a mega-project Assumed contractor
acceleration charges and savings are linear.
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Most SHAs rely solely on RUC to develop I/D valuations [3]. If the SHA uses a conversion
(or so-called discount) factor of 2, common practice for urban highway incentives [19], the daily
incentive amount for the I-15 project based on RUC is $5425. Comparing this to the contractor’s daily
acceleration cost of $9007, this incentive payment only covers 55 percent of the contractor’s actual
acceleration costs. Even if the SHA included agency costs with the RUC, the incentive cost becomes
$9080. The RUC plus agency cost (i.e., SHA’s TMP and project management costs which includes their
staff and engineers’ time) amounts to only covering the contractor’s cost with no profit.
Alternatively, Shr. et al.’s [12] model (Step 7) results in an incentive of $9154. This provides the
contractor a 2% profit. For this reason, the researchers have provided Step 8 Equation (7) for a more
accurate I/D valuation. In performing Step 8, the incentive is $11,488.50 and a bonus of 28% for the
contractor. It should be noted that the RUC plus agency hard-cost daily savings was estimated to
be approximately $9000 of which the agency retains ~$6000 giving the contractor ~$3000 as bonus.
Based on case studies, interviews and the researchers’ expertise this is a reasonable bonus for the
contractor. In accelerating the project, the contractor takes on risks much greater than that which they
bid. In summary, the I-15 project incentive amount comparisons are:

•
•
•
•

Contractor’s acceleration cost is $9007 per day
This paper’s incentive amount is $11.488.5 per day
Shr et al.’s model incentive amount would be $9080 per day
SHA’s conventional incentive amount would be $5425 per day

For this example, the two existing models in practice and literature (SHA’s RUC only and
Shr. et al.’s [12]) would likely result in no acceleration. Finally, the proposed I/D process developed
a disincentive amount of $18,159. Common SHA practice is to have the daily incentive rate equal
to the disincentive rate [2,28] which equates to $10,850. While covering the agency’s overhead costs,
this value does not include all of the costs incurred by the agency, namely RUC and may be less effective.
The proposed process results in a disincentive rate higher than the incentive amount. The resulted
rate will be much more efficient at discouraging contractors from delaying the schedule and it is fully
defendable and therefore less likely to lead to litigation if enforced. However, the SHA must ensure
that there is no overlap in disincentive and liquidated damages charges [6].
6.4. Contractor Acceleration Incorporated with Resource Mobilization
One of the major contributions of this process is the inclusion of contractor acceleration costs
and savings the contractor may experience in accelerating the project. These values can be calculated
using Equation (6) but, if more accuracy is desired, can also be calculated through the support of
commercial cost estimating database software (such as the RS Means). Using RS Means and CA4PRS to
calculate contractor acceleration is discussed in greater detail within this section. The above example
used Equation (6), assuming the SHA was content with that level of accuracy. This results in a
constant cost/day contractor acceleration charges and savings. However, for this example and often in
construction, a contractor’s acceleration charges are much more complex.
The contractor reduces construction duration by increasing efforts (increasing number of crews or
equipment and workers) for pavement reconstruction activities than they planned in the bid proposal.
This resource/schedule relationship is important for SHAs to understand in developing their I/Ds
and the CA4PRS schedule module can demonstrate the sensitivity of the contractor’s pavement crew
size effect on the construction duration (total closure number). Several case studies in the western
state DOTs (CA, WA, UT and etc.) in the course of CA4PRS validation studies indicated that the
most critical contractor’s resource to control the pavement reconstruction productivity (i.e., daily
progress) is their delivery and hauling trucks, therefore the CA4PRS focuses on these resources in its
acceleration calculations.
For the above mentioned I-15 Ontario project, CA4PRS schedule analysis utilized the typical
pavement reconstruction crew size of 10 hauling dump trucks per hour to remove the existing concrete
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7. Conclusions
7. Conclusions
The US FHWA has encouraged SHAs to implement I/D contracting provisions to reduce traffic
The US FHWA has encouraged SHAs to implement I/D contracting provisions to reduce
disruption during highway construction, especially when lanes closure severely disrupts highway
traffic disruption during highway construction, especially when lanes closure severely disrupts
traffic, significantly increase RUC, or have a significant impact on adjacent neighborhoods or
highway traffic, significantly increase RUC, or have a significant impact on adjacent neighborhoods or
businesses [2]. However, effectively determining the optimum I/D value is difficult. This research has
businesses [2]. However, effectively determining the optimum I/D value is difficult. This research
presented an eleven-step I/D development optimization process that is repeatable and auditable. It
has presented an eleven-step I/D development optimization process that is repeatable and auditable.
also includes an equation for calculating the incentive value based on contractor acceleration costs
It also includes an equation for calculating the incentive value based on contractor acceleration costs
and incorporating RUC, agency costs and contractor acceleration savings. The tool also incorporates
and incorporating RUC, agency costs and contractor acceleration savings. The tool also incorporates a
a FHWA promoted national tool to calculate work zone impacts and costs and Shr et al.’s [12]
FHWA promoted national tool to calculate work zone impacts and costs and Shr et al.’s [12] previously
previously validated time-cost tradeoff I/D model, though these tools can be replaced by those used
validated time-cost tradeoff I/D model, though these tools can be replaced by those used by the SHA.
by the SHA.
The process in this paper represents a systematic, practical tool for optimizing I/D amounts. The
process is an advancement of existing practice and literature as it has the capability to be used
internationally across all SHAs with minimal modifications, especially on urban highway renewal
projects for more efficient infrastructures sustainability. It also reducing the contractors’ ability to
pursue unlawful penalty claims as it provides a detailed and auditable way to calculate disincentives
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The process in this paper represents a systematic, practical tool for optimizing I/D amounts.
The process is an advancement of existing practice and literature as it has the capability to be used
internationally across all SHAs with minimal modifications, especially on urban highway renewal
projects for more efficient infrastructures sustainability. It also reducing the contractors’ ability to
pursue unlawful penalty claims as it provides a detailed and auditable way to calculate disincentives
based on actually incurred costs increasing the ability to defend its value in court. Finally, it is based
on the contractors’ acceleration costs, providing a formula for calculating a reasonable contractor
bonus (to incentivize acceleration) based on a sharing of agency acceleration savings, currently missing
in literature.
In implementing the process through one California highway project, the author found the current
SHA I/D practices to be lacking as they covered the contractor’s acceleration costs at best. As an
incentive is meant to encourage acceleration, simply covering the contractor’s costs is insufficient
for motivation. In contrast, the proposed process provided a clear and simple I/D calculation that
incorporates both the contractor’s cost and a reasonable bonus. Although adding contractor bonus has
been proposed in previous literature [11], the solution was vague and difficult for SHAs to implement.
8. Limitations and Recommendations for Future Research
The presented tool relies heavily on CA4PRS and Shr et al.’s [11] model and has been developed
for US rehabilitation/reconstruction projects. While these are state-of-the-art tools, CA4PRS is only
available for the US and Shr et al.’s model is currently a prototype. In replicating and improving
Shr et al.’s methodology, the process within this paper can be modified for any area but will require
a large SHA database of project performance and a statistician. Also, different models need to be
made for different project types [29] which means a SHA may be required to develop multiple models.
Finally, the Shr et al. [11] model does not work well when the RUC plus agency cost is relatively high
or low compared to the contractor’s construction cost. With a high RUC plus agency cost, the total
cost curve may never converge and the concept of the optimizing total cost may be difficult to apply.
Alternatively, if the daily RUC and agency is relatively low compared to the contractor’s cost, the
total cost curve can converge easily in a short period of time and then the maximum acceleration
is short compared to the normal duration. It should be noted that SHAs can replace the CA4PRS
and Shr et al.’s [11] model with more apt tools for the region and still benefit from the I/D process
presented (still all-encompassing and based on contractor acceleration). Finally, the process can also
be used for new construction with changes to the RUC calculation process (road users would not be
impacted by work zones as it would be stand-alone, new construction).
Although this process provides a systematic way to calculate I/D values, it does not entirely
remove the requirement of engineering judgement. While the process presents an adjusted I/D
calculation (Equation (7)), with suggested guidelines on what values to use for project traffic volumes,
the engineer still needs to use their judgement in the conversion and discount factors. To aid in this
judgement, the CA4PRS program plus excel spreadsheet includes a “what-if” sensitivity analysis.
This analysis allows the engineer to see the incentive, optimal acceleration and disincentives given
different assumptions of the normal construction cost (engineer’s estimate), construction duration and
discount factors. This process is in the prototype phase and is therefore not included in this paper but
an example of its implementation was included in the Final FHWA report [20].
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Abbreviations
ADT
CA4PRS
CA
CC
CF
DF
FHWA
I/D
LD
RUC
SHA
TN
TL

Average Daily Traffic
Construction Analysis for Pavement Rehabilitation Strategies
Contractor Acceleration Costs
Contractor Costs
Conversion Factor
Discount Factor
United States’ Federal Highway Agency
Incentive/Disincentive
Liquidated Damages
Road User Costs
State Highway Agency
Total Cost at Normal Duration
Total Cost at Optimum Duration

References
1.
2.

3.
4.
5.
6.
7.
8.

9.
10.
11.
12.
13.

14.

15.
16.
17.

Mallela, J.; Sadavisam, S. Work Zone Road User Costs: Concepts and Applications; US Department of
Transportation, Federal Highway Administration: Washington, DC, USA, 2011.
Federal Highway Administration (FHWA). Incentive/Disincentive for Early Contract Completion. In FHWA
Technical Advisory T5080.10; Federal Highway Administration (FHWA): Washington, DC, USA, 1989.
Available online: http://www.fhwa.dot.gov/construction/contracts/t508010.cfm (accessed on 3 March 2018).
Herbsman, Z.J.; Tong Chen, W.; Epstein, W.C. Time is money: Innovative contracting methods in highway
construction. J. Constr. Eng. Manag. 1995, 121, 273–281. [CrossRef]
Sillars, D.N.; Leray, J.P.A. Incentive/Disincentive Contracting Practices for Transportation Projects; ASCE Press:
Washington, DC, USA, 2006.
Sun, C.; Edara, P.; Mackley, A. Refocusing on Liquidated Damages in Incentive/Disincentive Contracts.
J. Leg. Aff. Disput. Resolut. Eng. Constr. 2013, 5, 136–141. [CrossRef]
Fick, G.J. Time-Related Incentive and Disincentive Provisions in Highway Construction Contracts; Transportation
Research Board: Washington, DC, USA, 2010; Volume 652.
Gillespie, J. Estimating Road User Costs as a Basis for Incentive/Disincentive Amounts in Highway Construction
Contracts; Virginia Transportation Research Council: Charlottesville, VA, USA, 1998.
Jiang, Y.; Chen, H. The Effects of User Costs at Highway Work Zones on the Incentive and Disincentive Values
of Highway Construction Projects. In Proceedings of the 18th CIB World Building Congress, Salford Quays,
UK, 10–13 May 2010.
Yimin, Z.; Irtishad, A. Developing a Realistic-Prototyping RUC Evaluation Tool for FDOT; US Department of
Transportation: Washington, DC, USA, 2008.
Shr, J.-F.; Chen, W.T. Setting maximum incentive for incentive/disincentive contracts for highway projects.
J. Constr. Eng. Manag. 2004, 130, 84–93. [CrossRef]
Sillars, D.N. Establishing Guidelines for Incentive/Disincentive Contracting at ODOT; Oregon State Library:
Salem, OR, USA, 2007.
Shr, J.-F.; Thompson, B.; Russell, J.; Ran, B.; Tserng, H. Determining minimum contract time for highway
projects. Transp. Res. Rec. J. Transp. Res. Board 2000, 1712, 196–201. [CrossRef]
American Association of State Highway and Transportation Officials (AASHTO). Primer on Contracting
for the Twenty-First Century; Report; Contract Administration Section of the AASHTO Subcommittee on
Construction: Washington, DC, USA, 15 June 2006.
Ellis, R.D., Jr.; Pyeon, J.-H.; Herbsman, Z.J.; Minchin, E.; Molenaar, K. Evaluation of Alternative Contracting
Techniques on FDOT Construction Projects; Department of Civil and Coastal Engineering, University of Florida:
Gainesville, FL, USA, 2007.
Florida Department of Transportation (FDOT). Alternative Contracting Methods; Office of Inspector General
Audit Report 04B-0001: Tallahassee, FL, USA, 2000.
Shr, J.F.; Chen, W.T. Functional Model of Cost and Time for Highway Construction Projects. J. Mar. Sci. Technol.
2006, 14, 127–138.
Cusack, M.M. Construction Management—The Way Forward, Investment, Procurement and Performance in
Construction; E & FN Spon: London, UK, 1991.

Sustainability 2018, 10, 701

18.
19.

20.

21.

22.
23.

24.
25.
26.

27.

28.

29.

22 of 22

Shen, L.; Drew, D.; Zhang, Z. Optimal bid model for price-time biparameter construction contracts. J. Constr.
Eng. Manag. 1999, 125, 204–209. [CrossRef]
Pyeon, J.H.; Lee, E.B. Systematic Procedures to Determine Incentive/Disincentive Dollar Amounts for Highway
Transportation Construction Projects; Mineta Transportation Institute Research Report 11-22; SJSU Research
Foundation: San Jose, CA, USA, June 2012.
Federal Highway Administration. Quantification of Cost, Benefits and Risk Associated with Alternative
Contracting Methods and Accelerated Performance Specifications. Federal Highway Administration
Project, Contract No. DTFH61-11-D-00009, 2013–2016. Available online: https://www.fbo.gov/index?
s=opportunity&mode=form&id=a4c450b35ead6e702cd29cf108be1826&tab=core&_cview=1 (accessed on
3 March 2018).
Collura, J.; Heaslip, K.; Knodler, M.; Ni, D.; Louisell, W.C.; Berthaume, A.; Khanta, R.; Moriarty, K.; Wu, F.
Evaluation and Implementation of Traffic Simulation Models for Work Zones. 2010. Available online:
http://www.ct.gov/dot/LIB/dot/documents/dresearch/NETCR80_05-8.pdf (accessed on 3 March 2018).
Lee, E.B.; Ibbs, C.W. A Computer Simulation Model: Construction Analysis for Highway Rehabilitation
Strategies (CA4PRS). JCEM 2005, 131, 449–458.
Federal Highway Administration (FHWA). Construction Analysis for Pavement Rehabilitation Strategies
(CA4PRS). Available online: https://www.fhwa.dot.gov/research/deployment/ca4prs.cfm (accessed on
8 March 2017).
Transportation Research Board, National Research Counsel. Highway Capacity Manual (HCM) 2000;
Transportation Research Board, National Research Counsel: Washington, DC, USA, 2000.
Lee, E.-B.; Thomas, D.K.; Bloomberg, L. Planning urban-highway reconstruction with traffic demand affected
by construction schedule. J. Transp. Eng. 2005, 11, 752–761. [CrossRef]
Taylor, T.R.; Brockman, M.; Zhai, D.; Goodrum, P.M.; Sturgill, R. Accuracy analysis of selected tools for
estimating contract time on highway construction projects. In Proceedings of the Construction Research
Congress 2012: Construction Challenges in a Flat World, West Lafayette, IN, USA, 21–23 May 2012;
pp. 217–225.
Fekpe, E.; Gopalakrishna, D.; Middleton, D. Highway Performance Monitoring System Traffic Data for
High-Volume Routes: Best Practices and Guidelines; Federal Highway Administration: Washington, DC,
USA, 2004.
California Department of Transportation (Caltrans). Memorandum: Delegation of Authority for Use of
A + B Bidding and Incentive/Disincentive Provisions. Available online: http://www.dot.ca.gov/hq/oppd/
design/m061200.pdf (accessed on 12 March 2017).
Shuka, A. An Exploration of the Relationship between Construction Cost and Duration in Highway Projects.
Master’s Thesis, University of Colorado at Boulder, Boulder, CO, USA, 1 January 2017.
© 2018 by the authors. Licensee MDPI, Basel, Switzerland. This article is an open access
article distributed under the terms and conditions of the Creative Commons Attribution
(CC BY) license (http://creativecommons.org/licenses/by/4.0/).

