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5. Conclusions

This paper presented a BN modeling framework for analyzing the risk of a portfolio in order to
achieve sustainability. This framework includes a Bayesian network of portfolio risks, which clarifies
their cause—-effect relationships. Besides single-project risks, the network involves risks that arise from
project interdependencies and portfolio-level risks, which were identified in this paper as well.

The results supported the idea that a way of identifying portfolio-level risks and integrating
sustainability is to study portfolio success criteria, and marked risks such as “choosing projects that
are unaligned with strategic objectives of the organization”, “lack of sharing or transparency in
information”, “deficiency in portfolio risk management” and “portfolio manager’s incompetency”
as the most approved portfolio-level risks. Furthermore, the results confirmed that although project
interdependencies create synergies, they pose threats to the portfolio and projects” success.

After identifying the risks, constructing the Bayesian network visualized how the risks of
interdependent projects affect the other risks and the total risk of the portfolio. Moreover, this network
highlighted the most important upstream (“top manager’s interference in governance review board’s
decisions” and “governance review board’s incompetency”) and downstream (“choosing projects
that are unaligned with strategic objectives of the organization”, “portfolio imbalance in terms of
high-risk projects versus low-risk ones”, and “choosing too many projects for the available resources”)
portfolio-level risks.

Having these characteristics, the presented BN-based framework was evaluated with the real
data of a portfolio containing construction projects. In addition to calculating the probability of
portfolio total risk, the model proved effective in quickly estimating the change in portfolio risk
probability, in the case of adding or removing projects. Therefore, the framework showed that it could
contribute to more accurate and sustainable portfolio project selection and decision-making process.
Furthermore, it could discriminate between portfolio-level and project-level risks, proving beneficial
in the development of diversified portfolios regarding the projects” associated risks. In other words,
the presented framework confirmed the approach that a diversified portfolio with a desired level of
risk is not a set of projects with that risk level, but a group of projects with different levels of risk
that, through interrelations, lead to a portfolio with the intended risk level. Moreover, as presented
in Figures 11 and 12, since the result of the model showed the probability of different categories of
risks, the most effective risks in increasing the portfolio total risk could be recognized. This type of
information can help managers and the decision makers in conducting a more successful risk-response
planning and managing a more sustainable portfolio.
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Abstract: Studies on the factors affecting public risk perception of high-speed railway projects in
Thailand are very limited. The aim of this study was to assess the influencing factors of public railway
project risk perception, which described the public trust degrees of government, enterprise, media
and experts with a combination of variables. Therefore, the study used the widely accepted influential
factors and proposed a comprehensive framework to clarify the mechanism among various factors
in the public risk perception. Dataset of 675 samples was collected from Don Muang area Bangkok,
Pak Thong Chai, Pak Chong, Kaengkhoi area, and Nakhon Ratchasima Province, Thailand through
questionnaire. Rationality of the questionnaire was ensured through its high reliability and efficiency.
The dimension hypothesis of the second-order factor was validated by confirmatory factor analysis,
and the relationship among information acquisition, trust, emotion and risk perception was analyzed
through the structural equation model. The results show that, within the factors that affect risk
perception, the public has a more direct effect on the factors of social emotion of railway projects
compared with information acquirement and the factors of trust level of each subject. This study
exerts practical implications to reduce public risk perception of railway projects and promote the
development of railway in Thailand.

Keywords: Thai-Sino high-speed railway project; the Belt and Road; public risk perception;
affecting factors

1. Introduction

The International Summit Forum at Beijing in May 2017 represented the remarkable success of
the contributions of the past three years of “Belt and Road Initiative”. Meanwhile, it will play a greater
role in the world economy. During September and October 2013, President Xi Jinping visited Central
and Southeast Asian countries, where he proposed a major initiative to build the “Silk Road Economic
Belt” and “21st-Century Maritime Silk Road” (referred to as “the Belt and Road Initiative”), which
received a positive response from Thai government. In November 2014, when Thai Prime Minister
Yasushi Akira attended APEC leaders’ meeting in Beijing, he said that [1], “Thailand is exploring
a path of development which meets its own national realities and hopes to make exchanges and
deepen cooperation with China. With the help of ‘the Belt and Road Initiative” in particular, Thai
will promote agriculture, railway cooperation and regional interconnectivity, expand the export of
its own agricultural products to China, facilitate non-governmental exchanges as well as strengthen
personnel training”. In December the same year, Prime Minister Paryuth Chan-ocha visited China
again and reiterated that Thailand is willing to actively participate in “the Belt and Road Initiative”

Sustainability 2018, 10, 1978; d0i:10.3390/su10061978 453 www.mdpi.com/journal/sustainability
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proposed by President Xi Jinping. Thailand would deepen cooperation in the fields of railways,
communications and tourism; promote regional interconnectivity; and march to the goal of a free
trade zone in Asia-Pacific region [2]. “The belt and Road initiative” is both a strategic opportunity and
a realistic challenge for Thai-Sino relations.

Because of the decrease in Thailand’s GDP since 2014, Thai government was eager to pour driving
force into Thailand’s weak economy through high-speed rail project and other infrastructure. In April
2016, the Thai National Railway Administration approved to construct two new railroad tracks, with
a total investment of 143.5 billion baht (about 4.1 billion US dollars), which showed that the railway
development has entered a new stage after the stagnation for up to half a century. The negotiations for
Thai-Sino High-speed Railway project lasted for three years and plans to begin building the longest
Bangkok-Nakhon Ratchasima section in 2017 were made. The reasons for such a long negotiation
were the differences in funds, the design of blueprints, and the delay in the railway development,
which raised suspicion of the railway project and conflicting emotions among Thai people. Many
other experiences in large-scale projects such as the Thailand Coal Power Plant project showed that the
public’s attitude towards the project depended on their subjective awareness of the project, that is, risk
perception, rather than scientific and rational judgment. Thus, it is necessary to propose a public risk
perception of high-speed railways in Thailand.

Scholars have studied the influencing factors of risk perception from different aspects. It is
common to analyze the impact factors of risk perception in large-scale projects. Qualitative analysis is
widely used compared to quantitative empirical research methods. In the process of railway project
safety management, the judgments and reactions of people can be investigated when people assess
the potential risks of railway projects [3]. Therefore, this paper constructs the high-order variable
trust to describe the overall trust level of the government, experts, media and enterprises from the
public. It also establishes a theoretical framework for the impact mechanism of risk communication,
information acquisition, social emotion and trust on the public perception of risk. Structural equation
and hierarchical regression analysis method were used to analyze the influence of variables to
reduce public opposition to Thailand high-speed rail projects and provide useful suggestions for
the administrative department to formulate relevant policies and regulations of railway projects.

2. Theoretical Background and Research Hypotheses

Study of the influencing factors of public risk perception includes not only the characteristics of
risk itself and the sources of information, but also the analysis of trust and emotion as well as value
orientation [4-7]. Elsewhere, scholars have explored the influencing factors for risk perception from
different perspectives. Lupton [8] suggested that the level of public risk knowledge, risk perceptions,
and the acceptability of risks depended on the social environment in which the public was located.
Different social backgrounds and cultural heritage formulate different public understanding for risk
and the formation of risk perception is more a process of social development. Connor et al. [9]
found that in the United States of America the knowledge of risk, risk assessment and behavioral
intention are all different, which directly affects the public acceptance and judgment for the risk.
The results showed that the factors influencing risk judgment not only include the knowledge reasons
discussed by predecessors, but also other reasons such as politics, economy, environment, culture
and family relations. The public perception of risk will take all characteristics affecting public risk
perception which is important in the index system of major project stability evaluation. Similarly,
various psychological factors should be considered in the public risk perception of railway project.

According to the particularity of Thailand high-speed railway project and the harmful
consequence that technical backwardness may bring, the technology acceptability model [10] put
forward by scholars was used. The model draws on the important role of trust factors and combines
the widely-accepted emotion factors in the field of risk perception. This paper integrates the influential
factors which have been widely accepted by scholars and attempts to adopt a comprehensive
framework to clarify the mechanism among various factors in the public risk perception.
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2.1. Important Role of Trust

Trust is the main factor that affects public risk perception [11]. Previous research, whether in terms
of the model building or the empirical conclusion, reflects the inverse relationship between trust factor
and risk perception [12]. Media is a major link in the process of social amplification of risk and a main
way for people to obtain information [13]. When people do not have sufficient knowledge of the risks,
the public often takes information directly from the media. Thus, the media plays an important role in
the public’s risk perception in Thailand railway project. From the point of the related responsibility of
the railway project in Thailand, nuclear power plant research experience [14] is applied to study the
effect of public trust factor in terms of the media, the government, the experts and the enterprises.

Earle and Cvetkovich [15] pointed out that public decision-making and judgments are often
guided by social trust because of the lack of knowledge. They prefer to choose experts based on trust,
rather than making rational judgments on unfamiliar risks. Studies by Siegrist and Cvetkovich show
that, when public knowledge of risk programs is scarce, public judgments about risk and income
will depend on social trust [16]. In the field of power plant, a lot of research shows that trust has
a significant effect on the perception of specific technologies [17-20]. Compared with the public,
experts have a comprehensive knowledge and information about technology which can objectively
evaluate the feasibility of technology [21]. However, in Thailand’s social realities, experts cannot make
concerted agreement on the railway project due to the reluctance to accommodate varied opinions.
Hence, the credibility of experts is compromised, resulting in increased public awareness of the railway
risk and the assessment of risk is far higher than the expert evaluation.

Based on the above analysis, this paper puts forward the following hypotheses:

Hypothesis H1: Trust from the public is a high-order variable of the government, experts, media and enterprises.
Hypothesis H2: Trust has an inverse correlation with the public perception of risk in railway projects.

Hypothesis H3: Trust and social emotion are inversely related, that is, the higher the degree of trust, the more
positive the mood, and vice versa.

2.2. Social Sentiment and Public Perception of Risk

Previous studies show that public choice behavior in crisis situations is influenced by perceptions
of risk [22-24]. A too high-risk perception will lead to an overreaction of the public, resulting in
unnecessary irrational behavior. The difference of public risk perception often influences the effect of
response measures of governmental crisis. Loewenstein et al. [25] established the emotional hypothesis
which pointed out that risk perception depends not only on rational cognitive judgment, but also
on the mood of decision makers. The idea that emotion has a significant impact on risk perception
has been widely accepted by scholars. Studies have shown that people with positive emotions are
at a lower risk level than those with social emotions. Due to the particularity of railway projects, its
construction will take up large amount of land which will naturally arouse public anxiety and fear.
Therefore, it is necessary to explore the impact of social emotion on project risk perception.

Based on the above analysis, this paper puts forward the following hypothesis:

Hypothesis H4: Social emotion is positively correlated with the public risk perception of the railway project.

2.3. Information Acquisition

Numerous studies have shown that the dissemination of information is very important to the
public’s risk perception in risk events. The methods of sourcing for information and the presentation
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of information content will greatly influence and even determine the public’s risk perception of the
event [26].

Midden [27] suggested that trust depends on the quality of information, the source of the
information, and the organization and performance of the institution in the public risk perception.
The public trust in government mainly comes from the historical performance and current behavior
of the government'’s ability which is the long-term construction process. Especially, the effectiveness
of the government and experts’ risk communication in each crisis events will directly affect the trust
level of the public. Therefore, the acquisition of information is very important for building trust in
railway projects.

Based on the above analysis, this paper puts forward the following hypotheses:

Hypothesis H5: There is a positive correlation between information acquisition and trust.

Hypothesis Hé6: Information acquisition is positively correlated with social emotion.

2.4. Technology Risk and Public Risk Perception

Based on Baker’s analysis of the ubiquity of risk, the uncertainty of modern science technology,
the failure of national society management, and the technological risk of the expansion of globalization
have aroused general risk awareness due to the serious consequences. However, there is no significant
consistency between the actual risk and the perception of risk in risk event. The risk communication
expert Sandman has introduced the concept of “anger” to explain the sources of differences between
technology risk and risk perceptions. As a result, public outrage can result in a cognitive amplification
of actual risks. In other words, for those projects or events with relatively low technical risk, they will
be considered as high-risk projects or events if they encounter outrageous crowd. In the Thai-Sino
high-speed railway project, the Chinese railway technology will be adopted. Although China’s
high-speed railway has developed rapidly in recent years, Thai people have little knowledge about
high-speed railway, because of the stagnation in the development of Thai railway in recent decades,
which will inevitably raise suspicion of China high-speed railway technology.

Based on the above analysis, this paper puts forward the following hypothesis:

Hypothesis H7: The technical risk is positively correlated with the public risk perception of railway project.

2.5. Conceptual Model

A conceptual model of the impact factors in high-speed railway project risk perception can be
developed based on the above analysis, as shown in Figure 1.

Information

Acquisition
H5 T Hé
1
'

H1Trust
*Expert Trust R R .
«Media Trust PUbhcfl{J‘mi:CPHOH I;oclllal
*Government 151 motion
Trust
*Enterprise
I'Tust 17

Technology
Risk

H3

Figure 1. Conceptual model of influencing factors of risk perception in high-speed railway projects.
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3. Research and Design

The variables data for this study were collected and counted through a wide range of
questionnaires. Rationality of the questionnaire was ensured through its high reliability and efficiency.
The dimension hypothesis of the second-order factor was validated by confirmatory factor analysis,
and the relationship between information acquisition, trust, emotion and risk perception was analyzed
through the structural equation model.

3.1. Questionnaire Design and Variable Processing

The operational definition and measure index of the variable were sorted. Combined with the
construction of railway projects, the measuring scale of four latent variables of risk perception, trust,
emotion and information were designed, and the variables were measured using a five-point Likert
scale, from 1 to 5 representing: 1, “very disagree”; 2, “disagree”; 3, “general”; 4, “consent”; and 5,
“very agreeable”. For the negative effect involved in the questionnaire, the negative score was set for
the needs of the research.

The selection of indicators and questionnaires was discussed in interviews with 12 engineering
experts at a Thai university, and the scale was revised and improved. Before the formal investigation,
60 college students were selected to carry out a small-scale preliminary survey. According to the
recommendations, the problems in the questionnaire were clarified, which enhanced its operability.
The revised scale is shown in Table 1.

Table 1. Sample population description analysis.

Statistical Content Category Sample Number Proportion
Male 301 44.59%
Gender Female 374 55.41%
Under 20 88 13.03%
20~30 196 29.04%
Age 30~40 167 24.74%
40~50 113 16.74%
50~60 87 12.89%
60 and above 24 3.56%
Junior High School 132 19.56%
X High School 154 51.56%
Education Undergraduate 348 8.94%
Postgraduate 41 6.07%
Party and Government Officer 49 7.26%
Institution Officer 94 13.93%
Enterprise officer 146 21.63%
Occupation Professional and Technical

Personnel (Teachers, Doctors, 67 9.93%

Engineers)
Student 219 32.45%
Retired 29 4.30%
Freelance 45 6.65%
Others 26 3.85%

3.2. Overall Sample Description and Data Collection

According to the analysis of 675 effective questionnaires, the overall description of the sample
was summarized and analyzed which includes gender, age, education and occupation. The results of
the overall description of the samples are shown in Table 1.

Because the current research does not involve regional differences, the study analyzed the
influencing factors of railroad project risk perception from the individual microcosmic angle.
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This research adopted the quantitative investigation method to obtain the data. According to the
first-phase in Thai-Sino high-speed railway project, Bangkok and Nakhon Ratchasima mansion would
be connected with a length of 252.5 km and the design speed of 250 km/h.

Data were collected through questionnaire from 16 August 2017 to 25 December 2017 in Bangkok
and Nakhon Ratchasima mansion. During the period of this investigation, 800 questionnaires were
issued and 728 questionnaires were collected, among which 675 questionnaires were effective, and the
effective recovery rate was 92.71%. From the gender perspective, the male and female proportions of
the sample were almost the same: 374 were female (55.41%), and 301 were male (44.59%). From the age
perspective, 88 were <20 years old (13.03%), 196 were 20-30 years old (29.04%), 167 were 3040 years old
(24.74%), 113 were 40-50 years old (16.74%), 87 were 50-60 years old (12.89%), and 24 were >60 years
old (3.56%). For the level of education, 132 had junior high school education or below, 154 had
college /undergraduate education, 348 had graduate education, and 41 had postgraduate education or
above. From the professional point of view, there were students, business staff and institutions staff:
219 from students, 146 from enterprise staff and 94 from units which accounted for 68.01%. Professional
and technical personnel and the number of party workers were relatively large, accounting for 9.93%
and 7.26%, respectively. Freelancers, farmers and others accounted for 6.65%, 4.3%, and 3.85%,
respectively. From two urban population characteristics, the sample had a good representation, and
the data could meet the needs of further research.

3.3. Reliability of Scale and Analysis of Validity

Reliability and validity analysis are the precondition of model evaluating. This research carried
out the screening of the questionnaire, and then selected data were input to SPS523.0 and AMOS21.0
statistic software (see Table 2). Cronbach’s oc was used to evaluate the reliability of data. The Cronbach’s
o value of the whole scale is 0.994 (>0.70). The « value of the corresponding component table of each
variable is also greater than 0.7 which shows that the scale has high reliability. Validity analysis includes
two parts: content validity and structure validity. For content validity, the problem of measuring
variables is obtained based on analysis and collation of domestic literature and completed through the
discussion and confirmation with experts as well as small sample to be modified and tested. Hence,
the variables have good content validity. As for structural validity, by applying the factor analysis
method in statistical analysis which can test the factor load of the variables corresponding to each index,
each topic has a good factor load on its corresponding factors which reflects the relative importance of
the factor load in public factors. p < 0.01 indicated that it has strong statistical significance and sound
convergence validity. Through the above results, each topic can clearly explain the corresponding
variables, so the scale has good structural validity. For sample and data test results, the KMO
(Kaiser-Meyer—Olkin) value is 0.945 and Bartlett’s Spherical test significance is 0.000 which means
the questionnaire data are suitable for application factor analysis. Through the correlation coefficient
range of the variable index in Table 2, we can see that the variable index correlation coefficient does
not contain the value 1, and the corresponding p value is significant (p < 0.01 or 0.05) which indicates
that the validity of the scale is verified by statistics.
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Table 2. Variable reliability and validity analysis.

Variable Ttem Factor Loading Cronbach’s « Variable Index Correlation

Coefficient (Range)
Railway Accident Information (IA1) 0.680
Railway Safety Information (IA2) 0.448
Reducing Railway Hazard
. X 0.480
Information Information (IA3) 0933 0.523-0.597
Acquisition (IA) Railway Project Operation Supervision 0557 . e
Support Information (IA4) :
Railway Transportation Efficiency 0309
Guarantee Information (IA5) )
Visibility (RP1) 0.960
. . Frightening (RP2) 0.662
Risk P(;r;fph"“ Possibility (RP3) 0.604 0975 0.521-0.644
Seriousness (RP3) 0.608
Controllability (RP4) 0.962
Unconvinced (SE1) 0.849
Worry (SE 2) 0.875
. . Tense or Anxious (SE3) 0.875
Social Emotion (SE) Discontent or Dislike (SE4) 0477 0.973 0.507-0.654
Scared or Frightened (SE5) 0.855
Anger (SE6) 0.888
Technical Capability (TR1) 0.854
Technology Risk Risk Control Ability(TR2) 0.854
(TR) System Technical Performance (TR3) 0.791 0.982 0.566-0.671
Technology Risk Management (TR4) 0.655
Evaluation Ability (ExT1) 0.749
Speech Authenticity (ExT2) 0.709
Expert Trust (EXT) Accountability (EXT3) 0.633 0.984 0.575-0.691
Reliability (ExT4) 0.672
Reporting Authenticity (MT1) 0.778
Media Trust (MT) Report Timely (MT2) 0.745 0.947 0.540-0.691
Responsibility (MT3) 0.772
Political Reliability (MT4) 0.602
Possibility of Supervision and 0.564
Government Trust Management System (GT1) : 0.985 0.478-0.551
(GT) Feasibility of Decision Making (GT2) 0.941 . e
Emergency Management 0.672
Practicability (GT3) )
Managerial Competence and Empirical 0.728
Enterprise Trust Reliability (ET1) :
(ET) Rationality of Decision Process (ET2) 0.762 0.976 0.484-0.569
Fund Reliability (ET3) 0.778

4. Verification and Modification of Model

4.1. Trust Second-Order Factor Model

To test the measurement rationality of the observational variables, the study used AMOS6 to
analyze confirmatory factor of each variable. The test trust factor is the higher-order factor assumption
by the public composed by four dimensions including experts, media, government and enterprise.
An overall model suitability test for second-order confirmatory factor analysis is between 2 and 5.
The smaller is the numerical value, the better is the fitting degree of the model. Incremental Fit
Index (IFI), Normed Fit Index (NFI), Comparative Fit Index (CFI), and Goodness of Fit Index (GFI)
are more than 0.90. Root Mean Square of approximation (RMSEA) is less than 0.05 which should
be less than 0.08 (Table 3). To verify the dimensions, polymerization validity, difference validity of
trust measurement, and the reliability of second-order factor construction, this study constructed four
correlative first-order factors formed by trust items and high-order second-order factor models formed
by the corresponding first-order factors (see Figure 2). As shown in Table 3, the associated first- and
second-order factor models are less than 5, and the two RMSEA are less than 0.08. IFI, NFI, CFI, and
GFI values are greater than 0.9. The model fitted the corresponding criteria. The factor load of trust
is above 0.5, and the path of the item to the factor is very significant, which shows that the public
has excellent polymerization validity for the structure model. To further verify that the trust factor

459














































































MDPI

St. Alban-Anlage 66
4052 Basel
Switzerland

Tel: +41 61 683 77 34

Z
Fax: +4161302 89 18 rM\D\Py
F

www.mdpi.com ISBN 978-3-03897-167-2



	Untitled
	Blank Page
	Blank Page
	Blank Page
	[Sustainability]Sustainability in Construction Engineering_Book.pdf
	Untitled

	[Sustainability]Sustainability in Construction Engineering_Book.pdf
	Untitled

	[Sustainability]Sustainability in Construction Engineering_Book.pdf
	Untitled

	Blank Page



