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Abstract: Reduced energy consumption is a key aspect of the green building. Nonetheless,
research indicates that there is a performance gap between the predicted and the actual energy
performance once buildings are occupied, which implies a cost deviation from the anticipated
energy cost performance. However, the cost deviation also might result from lower or higher energy
rates than expected. As an appropriate research methodology for existing theory testing, case
study research strategy was adopted to empirically examine the earned value management (EVM)
approach to measure the actual life cycle cost performance of energy in green buildings. With slight
methodological and terminological adaptations, it is found that the EVM approach can be applied
to conduct a holistic cost performance measurement of the actual energy consumption in green
buildings. The strength of the earned value approach is that it allows for detecting whether the
energy cost saving or overrun results from lower or higher energy consumption, or from actual energy
rate variations. The earned value approach allows for quantifying each cost variance independently,
which is a significant aspect of actual energy cost performance measurement in green buildings.
Keywords: green buildings; energy life cycle cost; performance gap; performance measurement;
earned value management (EVM)

1. Introduction
A key message in a report issued by the United Nations Environment Programme [1] indicates that
the building sector is the largest single contributor to greenhouse gas emissions and around one-third
of global energy end use is being consumed in buildings. It is also highlighted in the report that the
building sector has a significant potential to use resources more efficiently. Aligned with the concept of
sustainable development, the green building is being promoted as a high potential solution to reduce
gas emissions and natural resource depletion. Intrinsically, the green building is designed considering
the economic dimension of sustainability, and therefore, has a wide spectrum of benefits which are
typically assessed from the life cycle perspective [2–4]. In addition to reduced water and natural
resource consumption, improved health and productivity, improved indoor air quality [2,5], among
others, reduced energy consumption is perceived as a significant benefit associated with the green
building, an energy saving ranges from 25% to 70% is empirically argued in the literature [3,6–10].
However, it is claimed that buildings sometimes do not perform as predicted [11–16]. In a paper,
de Wilde [12] argues that there is a significant variation between the predicted energy performance
and the actually measured energy use while buildings under operation, the author highlights several
factors related to design, construction, and building operation as root causes for this “performance
gap” as termed in the literature [11,12,17]. In a relatively old study, Norford et al. [18] found that the
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actual energy consumption was around 160% more than the predicted performance in a low energy
office building. Salehi et al. [17] reported 60% higher energy consumption than predicted in a green
building. Torcellini et al. [10] studied six high performance buildings and found that the six buildings
are using from 25% to 70% lower energy than code-compliant buildings, but they observed that the
six buildings are using more energy than the design simulations. On a larger scale study, Turner and
Frankel [19] measured the actual energy consumption for 121 green buildings certified under the LEED
(Leadership in Energy and Environmental Design) and found that more than half of the buildings are
deviating from design predictions by more than 25%. In the study some green buildings are using
250% more energy than predicted.
However, similar performance gaps in other performance areas also were highlighted in the
literature. In a study conducted by the U.S. General Service Administration [20] to evaluate the
performance of 22 green buildings, it is found that five green buildings recorded 25% higher
maintenance cost than the United States national average of commercial buildings, three buildings
recorded higher energy consumption, and six buildings used more water than the United States
national average. Similarly, Fowler and Rauch [21] evaluated 12 sustainably design buildings, they
found that three buildings recorded higher maintenance costs than the industry baseline in the United
States, one building has higher energy costs, in addition to two buildings used more water than the
baseline. Therefore, it is necessary to track the actual economic performance of green buildings to
quantify the magnitude of such gaps in performance, wherever exists.
In this research, the EVM is examined in a new context, which is building operating phase,
to measure the actual end use energy cost performance of green buildings. The EVM is a widely
recognized cost performance measurement technique for projects in various industrial sectors, it allows
an early detection of cost performance issues [22,23]. As a methodology used to objectively measure the
actual cost performance in projects [22,24], the EVM allows to calculate a set of performance indicators
and metrics to quantify the magnitude of the cost deviation from a predefine cost performance
baseline [24–26]. This research aims to examine the earned value approach in measuring the actual
energy cost performance of green buildings and it was designed to answer the following questions:
RQ. 1
RQ. 2
RQ. 3

Can the actual energy cost performance in green buildings be measured using the earned
value approach?
How can the earned value of energy be measured throughout the life cycle of the
green building?
What are the methodological implications associated with using the EVM to measure the
actual energy cost performance in green buildings?

2. Background Information
2.1. The Concept of the Green Building
Introduced in the early nineties [4], the concept of the green building is perceived as a high
potential solution to reduce the negative impacts on the environment through using less natural
resources to build and operate. The green building is being discussed in the literature under different
terms: green buildings, sustainable buildings, high performance buildings, sustainable construction,
green construction, high performance construction [2,4,13]. Energy and water saving, less greenhouse
gas emissions, reduced material and natural resource consumption, in addition to improved internal
indoor environment are major benefits associated with the green building [3,4]. Yudelson [3] argue that
the typical energy and water saving in green buildings ranges from 30% to 50%. Kats et al. [2] found that
green buildings save energy on an average of 30% compared to conventional (non-green) buildings.
The key concept of the green building is to utilize renewable energy sources to reduce energy
demand in buildings [4,27,28]. Proper building orientation, efficiently insulated and glazed building
envelope, more efficient electrical appliances, among others, are various design strategies can be
implemented to reduce energy demand in buildings [5,28,29]. Levine et al. [28] argue that cooling
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and heating energy demand in buildings can be reduced from 50% to 75% through implementing
passive design strategies for buildings. The passive design is a term refers to improvements of
building envelope to reduce the total energy demand in buildings [30]. On-site energy production
from renewable energy sources such as solar, wind, and geothermal (heat from the earth) is another
key aspect of the green building. Supported by passive design strategies, on-site energy production
can cover a higher percentage of the total energy demand in buildings [5], allowing the balance energy
demand to be completely covered from renewable energy sources [28].
Yet, there are no globally recognized standard criteria to assess the performance of the green
building and to rate a building as green. The assessment methods of green building performance
are divers and locally applied. Around 60 countries from all over the word [4] have their own rating
systems and evaluation criteria to promote the green building. Leipziger [31] compared 17 building
energy assessment systems in 10 countries and concluded that the performance measurement systems
are designed to largely match local priorities, the author further argue that more work is still required
to consistently clarify what energy efficiency implies and how it can be assessed.
2.2. Earned Value Management (EVM)
The EVM is a project management technique used to monitor and control projects cost and
time schedule in an integrated manner [25,26]; it is a management methodology used to objectively
measure the cost performance of a project and to predict its future performance [22]. Popescu and
Charoenngam [32] in their book entitled Project Planning, Scheduling, and Control in Construction:
An Encyclopedia of Terms and Applications, define the earned value management as: “the performance
measurement to report the status of a project in terms of both cost and time at a given data date”. The
EVM helps in calculating performance metrics not available by merely comparing the actual costs
against the planned costs [33]. The earned value analysis is based on identifying three principal
performance measurement parameters which are: planned value (PV), earned value (EV), and actual
cost (AC) [25,26]. Based on these three cost parameters, an extensive list of performance indicators and
metrics can be calculated to report projects performance in term of cost and time progress [22,25,34].
The earned value (EV) is the key parameter in measuring cost performance of projects; it is the
common parameter used to measure both cost and time performance [22,24–26]. From the ANSI
standard ANSI/EIA-748-B-2007 [35], a clear definition can be cited for the earned value (EV) as: “the
value of completed work expressed in terms of the budget assigned to that work”. Fleming and
Koppelman [24] suggest that the earned value is what physically obtained from the money spent.
However, various definitions can be cited from the literature and all of them imply similar meanings
and descriptions.
2.2.1. Concept and Origin
As a method for performance measurement of cost and time progress of projects, the historical
evolution of EVM can be traced back to 1800s, but its current form and function was developed and
proposed by the United States Air Force in 1960s and named “the cost/schedule planning and control
system” [24,36]. In 1967, it was adopted by the United States Department of Defense as a policy and it
was renamed to “cost/schedule control systems criteria (C/SCSC)” [24,26,36,37].
The EVM has gained momentum and became an industry standard to track progress and cost
performance in construction projects [22,25,26]. According to Fleming and Koppelman [24], the
traditional cost performance measurement approach in which the actual cost is compared against the
planned cost is often misleading and does not allow to accurately measure the actual cost performance
of projects, the authors contend that the traditional cost performance measurement approach is a
two dimensional approach; it does not consider the third dimension which is the value of the work
performed as a principal parameter to measure the actual cost performance of projects.
The key concept of the EVM revolves around that comparing the actual cost with the planned cost
does not provide meaningful information about the budget status and the actual spending [22,25,26].
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of the work performed as a principal parameter to measure the actual cost performance of projects.
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Figure 1. Graphic representation of earned value management (EVM), adopted from PMI [22].

Figure 1. Graphic representation of earned value management (EVM), adopted from PMI [22].
2.2.2. Performance Parameters and Performance Indicators
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(2)

Cost variance pCVq “ Earned value pEVq ´ Actual cost pACq

The
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(3)

The CPI measures the cost efficiency of projects and helps in determining the magnitude of the
cost deviation from the cost baseline. Typically, a CPI equals 1.0 implies a favorable cost performance,
while a CPI less than 1.0 indicates a poor cost performance [22,24–26,35]. The CPI can be calculated
periodically (yearly, monthly, weekly, and daily) to forecast long term performance trends [33].
Likewise, the time performance is measured through calculating the schedule variance (SV)
which is the difference between the earned value (EV) and the planned value (PV). The schedule
variance (SV) is a metric used to quantify how much the project is running ahead or behind the time
schedule [22,24–26]. The schedule variance (SV) is calculated using Equation (4) as follow [22,26]:
Schedule variance pSVq “ Earned value pEVq ´ Planned value pPVq

(4)
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It is worth mentioning that the schedule variance (SV) is based on monetary values to quantify
the deviation from the time schedule; it does not report the schedule variance in term of time units.
The schedule variance (SV) can be expressed as a percentage using Equation (5) as follow [22,26]:
Schedule variance percentage pSV%q “ Schedule variance pSVq{Planned value pPVq

(5)

The schedule variance percentage (SV%) measures how much more or less work performed
in reference to the initial project time plan. Similar to the concept of cost performance index (CPI),
schedule performance index (SPI) is also calculated to report the magnitude of work deviation from
the initial project time plan. The SPI is a metric used to measure time efficiency in projects, it can be
calculated using Equation (6) as follow [22,26]:
Schedule performance index pSPIq “ Earned Value pEVq{Planned value pPVq

(6)

Similar to the cost performance index (CPI), the schedule performance index (SPI) is reported in
reference to 1.0, an SPI less than 1.0 indicates unfavorable condition and means that less work executed
than planned.
3. Research Methodology
3.1. Research Strategy
The EVM is a well-developed theory and it is being implemented in practice [22,23]. In this
research, the EVM was examined in a new context which is building operating phase, and therefore,
the research was designed and implemented as existing theory test. In existing theory testing, several
research methodology scholars [38–42] recommend to use case study as the research strategy. Case
study is an intensive research approach appropriate to answer wide research questions in depth by
explaining how a process develops and works within a case [40]. It is often used when the research
addresses contemporary issues over which the investigator has little or no control [38,39,43]. Case
study research focuses on empirical testing [43], and it allows to investigate and understand emerging
problems to propose practical solutions [40].
3.2. Sampling
Sampling refers to the process of selecting a representative sample from a larger population,
from which data are collected to make the conclusions generalizable for the whole population [39,44].
The issue of sampling was investigated by reviewing what research methodology scholars say about
the subject matter. There is a consensus among case study research methodology scholars that
non-probability sampling is recommended for case study research; they suggest that samples are
selected purposively because they are information-rich case studies that allow deep investigation and
analysis to answer the research questions [38,39,42,45,46].
A single case is often used in case study strategy [38,40,42,45]. A single case is used because it is a
critical, extreme, or unique case [38,45,47], or it is a typical case representing a group of cases [39,48].
Yin [38] contends that a single case study is a common approach in case study research, in page 52
he says:
Overall, the single-case design is eminently justifiable under certain conditions where the case
represents (a) a critical test of existing theory, (b) a rare or unique circumstance, or (c) a
representative or typical case, or where the case serves a (d) revelatory or (e) longitudinal purpose.
The characteristics of the research support the selection of a single case study approach to answer
the research questions. This is because, first, the unit of analysis in the research is a green building
under operation, and intrinsically, the characteristics of green buildings are typical, which means that
the results can be theoretically generalized for a larger population. Second, the research aims to answer
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broad research questions about how a process develops within real-life context, a single case study
approach allows an in-depth investigation to answer the research questions [38,45]. Third, but most
importantly, the research neither aims to test popularity of a phenomenon nor causal relationship
between variables which is a major characteristic of the research.
3.3. Case Study Description
The caseEnergies
study
which
known
2016,
9, 188 was analyzed in the research is the Malaysia Energy Center 6formerly
of 21
as ZEO (Zero Energy Office) Building, it is the first officially certified green building in Malaysia
single case study approach allows an in-depth investigation to answer the research questions [38,45].
and currently
known as GEO (Green Energy Office) Building [49]. Located near Kuala Lumpur, the
Third, but most importantly, the research neither aims to test popularity of a phenomenon nor
building wascausal
commissioned
in 2008
as a which
showcase
green
building
inresearch.
Malaysia. The building scored
relationship between
variables
is a major
characteristic
of the
full points under the energy efficiency and innovation criteria in the Green Building Index (GBI) rating
3.3. Case Study Description
system [49]. Table 1 shows the case study information and attributes.

No.
1
2
3
4
5
6
7
8
9
10

The case study which was analyzed in the research is the Malaysia Energy Center formerly
known as ZEO (Zero Energy Office) Building, it is the first officially certified green building in
Table 1. Case Study Information.
Malaysia and currently known as GEO (Green Energy Office) Building [49]. Located near Kuala
Lumpur, the building was commissioned in 2008 as a showcase green building in Malaysia. The
Description
building scored full points under the energy efficiency
and innovation criteria in the Green Building
Index (GBI) rating system [49].
Table
1
shows
the
case
study information and attributes.
Building name
GEO Building

Building location
Table 1. Case Study Information.
Building
type
Building function
No.
Description
Green certification
1
Building level
name
Green certification
year
2
Building location
Building commissioning
date
3
Building type
4
function
BuildingBuilding
gross area
5Building Energy Index (BEI)
Greenbased
certification
level simulation
on design
6
Green
certification
year
BEI based on actual
energy
consumption

7
8
9
Building
10

Building commissioning date
Building gross area
Energy Index (BEI) based on design simulation
wasBuilding
designed
and constructed adopting
BEI based on actual energy consumption

Kuala Lumpur-Malaysia
Commercial building
Office building
GEO GBI-Certified
Building
2009
Kuala Lumpur-Malaysia
2008
Commercial building
Office building
4300 m2
GBI-Certified
65 kWh/m2 /year
392009
kWh/m2 /year
2008
4300 m2
65 kWh/m2/year
technologies
and
39 kWh/m2/year

GEO
green
eco-friendly
features such as 100% daylight in the offices, double glazing and insulation, thermal energy storage,
GEO Building
was designed
and constructed
adopting
greenenergy
technologies
and eco-friendly
energy efficient lighting,
rainwater
harvesting
system,
building
management
system (BEMS),
features such as 100% daylight in the offices, double glazing and insulation, thermal energy storage,
floor slab cooling
system,
in
addition
to
a
building
integrated
photovoltaic
(BIPV)
system
installed in
energy efficient lighting, rainwater harvesting system, building energy management system (BEMS),
the building floor
withslab
a capacity
of 92
kWp. The
BIPV system
kWh/year
cooling system,
in addition
to a building
integratedgenerates
photovoltaic120,000
(BIPV) system
installed inor 50% of the
the building
withand
a capacity
92 kWp. Theto
BIPV
generates
kWh/year or 50%to
of export
the
building energy
demand
it is of
connected
thesystem
national
grid120,000
via net-metering
surplus
building energy demand and it is connected to the national grid via net-metering to export surplus
electricity [50].
Figure
2
is
a
general
view
of
the
case
study.
electricity [50]. Figure 2 is a general view of the case study.

Figure 2. GEO Building, general view, from Malaysian Green Technology Corporation [50].

Figure 2. GEO Building, general view, from Malaysian Green Technology Corporation [50].
The GEO Building was designed to achieve a building energy index (BEI) of 65 kWh/m2/year,
which is far below the average BEI of a typical office building in Malaysia which ranges from 250 to

The GEO Building was designed to achieve a building energy index (BEI) of 65 kWh/m2 /year,
which is far below the average BEI of a typical office building in Malaysia which ranges from
250 to 300 kWh/m2 /year [51,52]. Calculated based on actual energy consumption, the BEI was
equal 40 kWh/m2 /year in 2014 [50].
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3.4. Data Collection
To answer the posed research questions in the research, two types of data were required. The first
type related to energy cost performance baseline. The cost performance baseline is the backbone of
the earned value analysis [22,25,26]; it forms the reference against which the actual cost performance
is measured and reported [24]. The second type of the required data related to the actual life
cycle cost of energy for the performance measurement period. Within the context of the EVM, the
performance measurement period refers to the period during which the cost performance measurement
is conducted [22]. For the case study, it covers the building operating period starting from building
commissioning date (2008) up to the date up to which actual record for building energy consumption
and cost are available which is the end of 2014.
The actual energy consumption and cost data for the case study are available online through
the Malaysian Green Technology Corporation official portal [50]. The actual building performance
data contain records for the actual monthly building energy consumption and cost. The actual data
were available up to the year 2014, and hence, it is used as the data date up to which the performance
is measured.
Since its commissioning in 2008 and up to the end of 2014, the building consumed 1,175,772 kWh
of energy, this corresponds to an actual energy cost equals $142,746. The average annual energy
consumption equals 167,967 kWh/year while the monthly average is 13,997 kWh/month. The building
energy index (BEI) is being calculated annually and published online by the building owners, the
average BEI for the building since its commissioning is 39 kWh/m2 /year as illustrated in Figure 3.
Table 2 shows the actual annual energy consumption, the actual annual energy costs, the monthly
average consumption, and the BEI for the case study.
The annual BEI for the case study was calculated by dividing the total annual energy consumption
over the building gross area which equals 4300 m2 . The BEI, also known as energy efficiency index
(EEI) [53], or energy use intensity (EUI) [10,20], is a common performance indicator used to track and
measure the total annual energy used in a building. It is expressed as kWh/m2 /year and it can be
calculated by dividing the total annual energy used in a building by its gross floor area measured in
square
meters [52,53].
Energies 2016, 9, 188
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Figure 3. Building energy performance compared to industry baseline.

Figure 3. Building energy performance compared to industry baseline.

4. Energy Life Cycle Cost Baseline

All the cost data were available in the local currency of Malaysia, the average exchange rate for
4.1. 2014
Periodwhich
of Analysis
the year
was equal 3.91 RM/US$, according to the Central Bank of Malaysia [54], was used
to convertWithin
all thethe
cost
data to
context
of the
life American
cycle cost, dollar.
the period of analysis refers to the period of time over
which the life cycle cost of a building is analyzed [55–57]. The International Standard ISO 15686-5
[57] recommends that the estimated service life of a building should not be less than its design life.
The service life of a building is determined by the period of time during which a building or its
components satisfy the minimum acceptable level of performance [58]. Determining the service life
of the building was essential to identify the time horizon over which the study is conducted. As a
concrete structure, the service life of the case study is expected to extend for 60 years as a minimum
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Table 2. Actual energy consumption and cost data.

Year

Annual Energy
Consumption
(kWh/Year)

Average Monthly
Consumption
(kWh/Month)

Building Energy
Index (BEI)
(kWh/m2 /Year)

Actual Energy
Cost ($/Year)

2008
2009
2010
2011
2012
2013
2014
Total

243,900
151,284
140,160
127,068
165,960
175,224
172,176
1,175,772 kWh

20,325
12,607
11,680
10,589
13,830
14,602
14,348
-

57
35
33
30
39
41
40
-

29,611
18,367
17,016
15,427
20,149
21,273
20,903
$142,746

4. Energy Life Cycle Cost Baseline
4.1. Period of Analysis
Within the context of life cycle cost, the period of analysis refers to the period of time over which
the life cycle cost of a building is analyzed [55–57]. The International Standard ISO 15686-5 [57]
recommends that the estimated service life of a building should not be less than its design life. The
service life of a building is determined by the period of time during which a building or its components
satisfy the minimum acceptable level of performance [58]. Determining the service life of the building
was essential to identify the time horizon over which the study is conducted. As a concrete structure,
the service life of the case study is expected to extend for 60 years as a minimum [59]. Therefore, a period
of 60 years was used as a time horizon for the analysis starting from the year 2008 to 2067 inclusive.
The main purpose of using the whole building life cycle as the period of analysis is to see
how the period of analysis impacts the earned value parameters and results. The energy price
inflation significantly impacts the estimated total life cycle budget of energy as discussed in the
subsequent sections.
4.2. Energy Price Inflation
The inflation/deflation refers to the continuous increase/decrease in the general price level
of goods and services [57,60]. According to the Department of Statistics Malaysia [61], the average price
increase in energy was about 2.4% per year and it covers a period starting from 1981 to 2014. This rate was
used in Equation (7) to project the estimated annual energy cost over the whole building life cycle [57,62]:
F = P(1 + e)n

(7)

where:
F
P
e
n

future value (nominal cost).
cost in the base year.
expected percentage of annual cost increase.
number of years between the base date and the occurrence of the cost.

4.3. Energy Cost Performance Baseline
The energy performance in buildings is measured against an absolute objective reference number
determined based on a technical standard, or against a relative reference performance of peer buildings,
sometimes referred to as industry baseline [21,53,63]. Leipziger [31] suggests that the absolute reference
as a performance metric better suits policy formulation in which an end goal such as net zero energy is
targeted, he, in contrast, argues that a relative reference allows measuring a building performance in
reference to the market at large.
It is argued that a typical office building in Malaysia consumes energy, on average, from 250 to
300 kWh/m2 /year [50,51]. However, there is no empirical evidence supports these figures and they

Energies 2016, 9, 188

9 of 20

are far above 135 kWh/m2 /year which is the standard BEI set by the Code of Practice on Energy
Efficiency and Use of Renewable Energy for Non-Residential Buildings (the Malaysian Standard
MS1525:2007) [64–66]. In a research paper, Saidur [67] found that the BEI of office buildings in
Malaysia is 130 kWh/m2 /year based on data analyzed for 68 office buildings. As a national standard,
the building energy index set by the Malaysian Standard (MS1525:2007) was used as a reference to
develop the life cycle cost of energy for the case study.
According to the standard energy performance baseline, the total estimated end use annual energy
consumption in the case study is around 580,500 kWh/year, calculated by multiplying the standard
BEI, which equals 135 kWh/m2 /year, by the building area, which equals 4300 m2 . This yields a total
life cycle end use energy demand equals 34,830,000 kWh (580,500 kWh/year ˆ 60 years).
The building commissioning year (2008) was used as the base year for energy life cycle cost
baseline development. At the beginning of 2008, the applied electricity price tariff for commercial
buildings was 0.099 $/kWh for all consumed energy quantity in a month [68]. Accordingly, the annual
energy cost for the case study was calculated as follow:
Total annual energy cost “ 580, 500 kWh ˆ 0.099 ${kWh “ 57, 470 ${year proundedq
It is worth mentioning that the above calculations are based on the baseline performance and
based on the assumption that the baseline energy use pattern in the case study will not change.
However, investigating how the energy use pattern may change falls beyond the scope of the research
since changing the energy use pattern does not affect the performance measurement approach which
is examined in the research. , and hence, does not affect the findings of the research.
The above estimated annual energy cost is based on the energy prices which were effective in
the base year (2008), to develop the energy life cycle cost baseline in the nominal terms (considering
the energy price inflation), the average energy price inflation which equals 2.4% per year was used
in Equation (7) to project the estimated annual energy budget over the building life cycle as shown
in Table 3.
Table 3. Estimated life cycle cost of energy for the case study (2008 as base year).
Estimated Annual Energy Cost ($/Year)
Year

Annual Energy Cost

Year

Annual Energy Cost

Year

Annual Energy Cost

2008
2009
2010
2011
2012
2013
2014
2015
2016
2017
2018
2019
2020
2021
2022
2023
2024
2025
2026
2027

57,470
58,849
60,261
61,707
63,188
64,705
66,258
67,848
69,476
71,143
72,850
74,598
76,388
78,221
80,098
82,020
83,988
86,004
88,068
90,182

2028
2029
2030
2031
2032
2033
2034
2035
2036
2037
2038
2039
2040
2041
2042
2043
2044
2045
2046
2047

92,346
94,562
96,831
99,155
101,535
103,972
106,467
109,022
111,639
114,318
117,062
119,871
122,748
125,694
128,711
131,800
134,963
138,202
141,519
144,915

2048
2049
2050
2051
2052
2053
2054
2055
2056
2057
2058
2059
2060
2061
2062
2063
2064
2065
2066
2067

148,393
151,954
155,601
159,335
163,159
167,075
171,085
175,191
179,396
183,702
188,111
192,626
197,249
201,983
206,831
211,795
216,878
222,083
227,413
232,871

Total estimated energy life cycle cost

$7,541,385

As can be seen in Table 3, the total estimated life cycle energy budget is around $7,541,385. This
figure represents the baseline life cycle cost of energy based on the standard energy consumption as
determined by the Malaysian Standard MS1525:2007. Figure 4 is a graphic representation of Table 3.
It shows the cumulative life cycle cost of energy throughout the whole building life cycle which
represents the life cycle cost performance baseline of energy.

2027

90,182
2047
144,915
Total estimated energy life cycle cost

2067

232,871
$7,541,385

As can be seen in table 3, the total estimated life cycle energy budget is around $7,541,385. This
figure represents the baseline life cycle cost of energy based on the standard energy consumption as
determined by the Malaysian Standard MS1525:2007. Figure 4 is a graphic representation of table 3.
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and markin
theexamining
earned value
parameters
in
the
life
cycle
context:
measure the actual energy cost performance. The following modified terminologies and abbreviations
were proposed
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in the
research
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mark to
thetheearned
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1. Planned
life cycle
value,
abbreviated
PLCV: it isand
analogous
plannedvalue
value parameters
(PV), the
PLCV is the time-phased life cycle budget of energy which used to develop the life cycle cost
life cycle context:
performance baseline; it is the cumulative life cycle budget of energy at any point in time

1.

2.

3.

building
life cycle.
Planned throughout
life cyclethe
value,
abbreviated
PLCV: it is analogous to the planned value (PV), the
2. Actual life cycle cost, abbreviated ALCC: it corresponds to the actual cost (AC); it is the actual
PLCV is the time-phased life cycle budget of energy which used to develop the life cycle cost
amount of money spent on energy within a certain period of time throughout the building
performance
baseline; it is the cumulative life cycle budget of energy at any point in time
life cycle.
throughout the building life cycle.
Actual life cycle cost, abbreviated ALCC: it corresponds to the actual cost (AC); it is the actual
amount of money spent on energy within a certain period of time throughout the building
life cycle.
Earned life cycle value, abbreviated ELCV: it is analogous to the earned value (EV), the ELCV
is the equivalent monetary value of the consumed energy calculated in reference to the total
estimated life cycle budget of energy.

The data date represents the time up to which the analysis is conducted; it covers the elapsed
building operating period for which actual energy costs were recorded. For the case study, the data
date is the end of 2014.
5.1. Performance Measurement Method
In the EVM, the earned value (EV) for the different work packages is determined based on an
objective measurement method. The objective measurement method refers to using measurable criteria
in determining work progress of the different work packages in the project [22,26,33], for example,
physical progress percentage calculated based on actual produced quantities, time progress percentage
determined based on the actual durations of the executed work, or resource usage percentage
determined based on the actual resource consumption. The percentage which reflects the actual
progress is multiplied by the budgeted cost of the respective work package to determine the earned
value. However, it is noteworthy that the energy cost performance is not determined by work progress;
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rather it is determined by resource usage. Therefore, the actual energy consumption is examined as a
measurement method to determine the earned life cycle value (ELCV) of energy.
5.2. Energy Earned Life Cycle Value
Based on the actual energy consumption percentage in the case study up to data date, the ELCV for
energy equals $254,899, calculated by multiplying the actual energy consumption percentage (3.38%) by the
total life cycle budget for energy which equals $7,541,385. The actual energy consumption percentage can
be found by dividing the actual consumed energy up to data date which equals 1,175,772 kWh by the total
end use energy demand in the building along its life cycle which equals 34,830,000 kWh.
The ELCV of energy under this measurement method also can be found by multiplying the
actual consumed energy up to data date (1,175,772 kWh) by the average planned energy rate along
the period of analysis which equals 0.217 $/kWh. The average planned energy rate can be found
by dividing the total life cycle budget of energy ($7,541,385) over the total baseline energy demand
(34,830,000 kWh). The resultant energy rate (0.217 $/kWh) represents the average escalated energy rate
along the life cycle of the building. Multiplying the actual energy consumption (1,175,772 kWh) by the
baseline average energy rate (0.217 $/kWh) equals $255,143. The difference between this figure and
using the percentage is attributed to rounding; using unrounded figures yields exactly the same result.
The ELCV was calculated in reference to the budgeted life cycle cost of energy which is highly
impacted by energy price inflation. The energy price inflation also highly influences the calculated
ELCV and leads to an overestimated value. The exponential effect of energy price escalation on the
total life cycle energy cost increases the calculated ELCV of energy. In other words, the future inflated
energy cost is forwarded to impact the currently calculated ELCV. Therefore, using the above calculated
ELCV to measure energy cost performance does not allow for fair and accurate cost performance
measurement due to the significant effect of energy price escalation on the calculated ELCV.
The ELCV of energy can be more accurately determined using the annual baseline energy rates
for the elapsed building operating period only. This is because the actual energy cost is determined
based on the actual energy consumption and the actual applied rates by the utility service provider,
and hence, calculating the ELCV of energy following the same approach allows fair and accurate cost
variance calculations. It is worth reminding that the ELCV of energy is the corresponding value of the
actual consumed energy quantity in reference to the estimated life cycle budget of energy, and hence,
the baseline energy rates should be used in finding the earned life cycle value of energy.
The annual baseline energy rates can be found by dividing the baseline energy cost in each year by the
baseline energy consumption for the same year. This information is already available in the life cycle energy
baseline. The calculated ELCV according to this approach equals $124,640 as illustrated in Table 4. It is
far below the calculated value using the actual energy consumption percentage which equals $254,899.
This, however, significantly affects the cost variance and performance indices calculations.
Table 4. Energy earned value analysis parameters for the case study.
No.

Parameter

Elapsed Building Operating Period

Value
2008

1

Baseline energy
consumption (kWh)

2

Planned life cycle
value (PLCV)

3

Actual energy
consumption (kWh)

4

Actual energy
cost ($)

5

Baseline energy
rate ($/kWh)

6

Earned life cycle
value (ELCV)

2009

2010

2011

2012

2013

2014

580,500
1,161,000

580,500
1,741,500

580,500
2,322,000

580,500
2,902,500

580,500
3,483,000

580,500
4,063,500

57,470
57,470

58,849
116,319

60,261
176,580

61,707
238,287

63,188
301,475

64,705
366,180

66,258
432,438

243,900
Annual
Cumulative 243,900

151,284
395,184

140,160
535,344

127,068
662,412

165,960
828,372

175,224
1,003,596

172,176
1,175,772

29,611
29,611

18,367
47,978

17,016
64,994

15,427
80,421

20,149
100,570

21,273
121,843

20,903
142,746

0.099

0.101

0.104

0.106

0.109

0.111

0.114

24,146
24,146

15,280
39,426

14,577
54,003

13,469
67,472

18,090
85,562

19,450
105,012

19,628
124,640

580,500
Annual
Cumulative 580,500
Annual
Cumulative

Annual
Cumulative
Annual
Annual
Cumulative

Planned life cycle value
Annual
(PLCV)
Cumulative
Actual energy consumption
Annual
3
(kWh)
Cumulative
Annual
4
Actual energy cost ($)
Cumulative
Energies52016,
9, 188energy rate ($/kWh)
Baseline
Annual
Earned life cycle value
Annual
6
(ELCV)
Cumulative
2

57,470
57,470
243,900
243,900
29,611
29,611
0.099
24,146
24,146

58,849
116,319
151,284
395,184
18,367
47,978
0.101
15,280
39,426

60,261
176,580
140,160
535,344
17,016
64,994
0.104
14,577
54,003

61,707
238,287
127,068
662,412
15,427
80,421
0.106
13,469
67,472

63,188
301,475
165,960
828,372
20,149
100,570
0.109
18,090
85,562

64,705
66,258
366,180
432,438
175,224
172,176
1,003,596 1,175,772
21,273
20,903
121,843
142,746
0.111
0.11412 of 20
19,450
19,628
105,012
124,640
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cost
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EVM,
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(1)
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to
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the
cost
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(CV)
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the life cycle cost performance baseline of energy. Following the calculation procedure of the EVM,
Equation (1) was applied to calculate the cost variance (CV) as follow:

CV “ ELCV ´ ALCC “ $124, 640 ´ $142, 746 “ $´18, 106
The negative variance implies that the actual energy cost is higher than its equivalent value in
reference to the budgeted life cycle energy cost. However, this cost variance does not inform whether
more or less energy has been consumed by the building; it quantifies the cost variance resulted from
energy rate differences rather than consumed energy quantity in the building. This is because that the
actual energy quantity is a common variable in both the ELCV and the actual life cycle cost (ALCC),
and hence, the cost variance (CV) is determined based on energy rate variations rather than energy
quantity. Consequently, since the cost variance (CV) only quantifies the cost deviation resulted from
energy rate variations, it can be termed as energy rate cost variance, abbreviated ERCV.
The energy rate cost variance (ERCV) can be expressed as a percentage following Equation (2) by
dividing the energy rate cost variance (ERCV) over the ELCV as follow:
ERCV% “ pERCV{ELCVq ˆ 100 “ p$´18, 106{$124, 640q ˆ 100 “ ´14.53%
The energy rate cost variance percentage (ERCV%) corresponds to the cost variance percentage
(CV%) used in the EVM. The ERCV% reports the percentage of the cost deviation from the budgeted
value; it quantifies the magnitude of the cost saving or overrun resulted from energy rate variations.
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In the light of EVM, the above calculated ERCV% means that the energy cost is over budget by 14.53%
since the result is negative.
Dividing the earned value over the actual cost yields the cost performance index (CPI) in a typical
earned value analysis [22,35]. Similarly, dividing the ELCV by the actual life cycle cost (ALCC) of
energy yields the energy rate cost performance index (ERCPI). The ERCPI is a measure of money
spending efficiency, based on Equation (3), it can be calculated as follow:
ERCPI “ ELCV{ALCC “ $124, 640{$142, 746 “ 0.87
The simple interpretation of the energy rate cost performance index (ERCPI) is that for each one
dollar spent, only 0.87 dollar was earned. Keeping in mind that the cost deviation is resulted from
energy rate variance, the ERCPI quantifies the magnitude of the cost deviation resulted from energy
rate variations only.
Similar to the concept of comparing the earned value to the planned value in a typical earned
value analysis which yields the schedule variance (SV) [22,24–26], comparing the ELCV with the
planned life cycle value (PLCV) yields energy quantity cost variance (EQCV). The energy quantity
cost variance (EQCV) is a modified term for the schedule variance (SV) proposed in the research to
describe the difference between the ELCV and the planned life cycle value (PLCV). It can be calculated
by adapting Equation (4) as follow:
EQCV “ ELCV ´ PLCV “ $124, 640 ´ $432, 438 “ $´307, 798
The energy quantity cost variance (EQCV) is different than the schedule variance (SV) which is
used to determine whether the project is ahead or behind schedule in the EVM. For the case of energy,
the energy quantity cost variance (EQCV) indicates whether less or more energy is being consumed in
a building. This is because the ELCV is the product of multiplying the actual energy consumption by
the baseline energy rates for the elapsed building operating years, and the planned life cycle value
(PLCV) is determined by the baseline energy quantity and the baseline energy rates for the elapsed
years as well. Consequently, the difference between the ELCV and the planned life cycle value (PLCV)
represents the cost difference resulted from energy quantity variation rather than energy rates.
The energy quantity cost variance (EQCV) can be negative only in the case when less energy has
been consumed than the baseline. This is because that for the EQCV to be negative, the ELCV should
be less than the PLCV, and for this to happen, less actual energy should be consumed than the baseline.
It is worth mentioning that the above calculations according to the earned value management approach
yields a negative sign for a positive indicating variance, and hence, the sign of the variance has to be
interpreted carefully. However, this issue can be resolved by adapting Equation (4) in reversed order
as follow:
EQCV “ PLCV ´ ELCV
Following Equation (5), the energy quantity cost variance (EQCV) can be expressed as a percentage
as follow:
EQCV% “ pEQCV{PLCVq ˆ 100 “ p$´307, 798{$432, 438q ˆ 100 “ ´71.18%
This percentage is very close to the energy variance percentage which equals 71.07% which can
be calculated as follow:
Building energy variance % “ (Baseline energy consumption ´
Actual energy consumption){Baseline energy consumption “
p4, 063, 500 kWh ´ 1, 175, 772 kWhq{4, 063, 500 kWh “ 71.07%

Energies 2016, 9, 188

14 of 20

The energy quantity cost variance percentage (EQCV%) informs the percentage of energy saving
or overrun but in term of monetary value. It can be inferred from the above EQCV% that around
71% of energy has been saved by the building since its commissioning compared to the baseline
energy consumption.
Similar to the concept of the schedule performance index (SPI), following Equation (6), the energy
quantity cost performance index (EQCPI) can be calculated as follow:
EQCPI “ ELCV{PLCV “ $124, 640{$432, 438 “ 0.29
The energy quantity cost performance index (EQCPI) measures the efficiency of energy
consumption in the building. The above calculated EQCPI for the case study means that for each
day, month, or year, the building consumed 29% of the baseline energy calculated based on the
monetary value.
The basic concept of the EVM is that comparing the planned cost with the actual cost can be
misleading and does not allow for accurate cost performance measurement in projects [24,26]. However,
it is found in the research that this not valid for the case of energy cost performance; comparing the
planned life cycle value (PLCV) with the actual life cycle cost (ALCC) is still required to measure the
overall cost performance of energy. This is because neither the ERCV nor the EQCV quantifies the
overall cost variance resulted from actual energy consumption and actual energy rates. In the light of
earned value approach, the total energy cost variance (TECV) can be calculated and reported as follow:
TECV “ PLCV ´ ALCC “ $432, 438 ´ $142, 746 “ $289, 692
The total energy cost variance (TECV) quantifies the cost deviation resulted from both energy
consumption and rates variation. A positive variance implies cost saving while a negative variance
indicates cost overrun. The shortcoming of the total energy cost variance (TECV) is that it does not
inform whether the cost deviation is resulted from energy consumption or energy rate variations.
Therefore, it should be used in conjunction with the ERCV and the EQCV to provide more detailed
information about the causes of cost deviation.
The total energy cost variance (TECV) can be expressed as a percentage as follow:
Total energy cost variance percentage (TECV%) “ TECV/PLCV ˆ 100 “
$289, 692{$432, 438 ˆ 100 “ 66.99%
This means that the total energy cost saving in the building is 66.99% compared to the baseline
energy cost. The total energy cost performance index (TECPI) for the building can be calculated
as follow:
TECPI “ PLCV{ALCC “ $432, 438{$142, 746 “ 3.03
The total energy cost performance index (TECPI) quantifies the magnitude of the total cost saving
or overrun. Similar to the concept of cost performance index (CPI) in the EVM, a value greater
than 1.0 implies cost saving and vice versa. The above calculated TECPI means that for each one dollar
spent on energy, a value of 3.03 dollars has been gained due to energy saving.
Table 5 shows annual analysis for energy cost performance using the earned value approach.
The earned value calculations for energy cost performance indicators and metrics are summarized in
Figure 6.
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Table 5. Energy cost performance measurement using the earned value approach.
No.

Elapsed Building Operating Period

Parameter

Value
2008

2009

2010

2011

2012

2013

2014

1

Baseline energy consumption (kWh)

Annual
Cumulative

580,500
580,500

580,500
1,161,000

580,500
1,741,500

580,500
2,322,000

580,500
2,902,500

580,500
3,483,000

580,500
4,063,500

2

Planned life cycle value (PLCV) ($)

Annual
Cumulative

57,470
57,470

58,849
116,319

60,261
176,580

61,707
238,287

63,188
301,475

64,705
366,180

66,258
432,438

3

Actual energy consumption (kWh)

Annual
Cumulative

243,900
243,900

151,284
395,184

140,160
535,344

127,068
662,412

165,960
828,372

175,224
1,003,596

172,176
1,175,772

4

Actual energy cost ($)

Annual
Cumulative

29,611
29,611

18,367
47,978

17,016
64,994

15,427
80,421

20,149
100,570

21,273
121,843

20,903
142,746

5

Planned energy rate ($/kWh)

Annual

0.099

0.101

0.104

0.106

0.109

0.111

0.114

6

Earned life cycle value (ELCV) ($)

Annual
Cumulative

24,146
24,146

15,280
39,426

14,577
54,003

13,469
67,472

18,090
85,562

19,450
105,012

19,628
124,640

Performance indicators and metrics
1

Energy rate cost variance

1.1

Energy rate cost variance (ERCV) ($)

Cumulative

´5465

´8,552

´10,991

´12,949

´15,008

´16,831

´18,106

1.2

Energy rate cost variance % (ERCV%)

Cumulative

´22.63%

´21.69%

´20.35%

´19.19%

´17.54%

´16.03%

´14.53%

1.3

Energy rate cost performance index (ERCPI)

Cumulative

0.820

0.820

0.830

0.840

0.850

0.860

0.870

2

Energy consumption cost variance

2.1

Energy quantity cost variance (EQCV) ($)

Cumulative

´33,324

´76,893

´122,577

´170,815

´215,913

´261,168

´307,798

2.2

Energy quantity cost variance % (EQCV%)

Cumulative

´57.99%

´66.11%

´69.42%

´71.68%

´71.62%

´71.32%

´71.18%

2.3

Energy quantity cost performance index (EQCPI)

Cumulative

0.42

0.34

0.31

0.28

0.28

0.29

0.29

3

Total energy cost variance

3.1

Total energy cost variance (TECV) ($)

Cumulative

27,859

68,341

111,586

157,866

200,905

244,337

289,692

3.2

Total energy cost variance percentage (TECV%)

Cumulative

48.48%

58.75%

63.19%

66.25%

66.64%

66.73%

66.99%

3.3

Total energy cost performance index (TECPI)

Cumulative

1.94

2.42

2.72

2.96

3.00

3.01

3.03

than 1.0 implies cost saving and vice versa. The above calculated TECPI means that for each one
dollar spent on energy, a value of 3.03 dollars has been gained due to energy saving.
Table 5 shows annual analysis for energy cost performance using the earned value approach.
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earned
in
Energies 2016, 9,value
188 calculations for energy cost performance indicators and metrics are summarized
16 of 20
figure 6.

Figure
cost
performance
indicators
andand
metrics
calculations
usingusing
the earned
value
Figure 6.
6. Actual
Actualenergy
energy
cost
performance
indicators
metrics
calculations
the earned
approach.
value approach.

6. Conclusions
In this research, the EVM was examined to measure the actual life cycle cost performance of
energy in green buildings. With slight methodological and terminological adaptations, it is found that
the EVM approach is applicable and meaningful in measuring the actual energy cost performance
in green buildings. The ELCV of energy is the value of the consumed energy in reference to the
total estimated life cycle budget of energy. It can be determined by multiplying the actual energy
consumption in each building operating year by the baseline energy rate for the corresponding year.
The key finding in this research is that using the EVM approach to measure the actual energy cost
performance allows an exhaustive cost impact analysis of energy performance gap. The traditional
cost performance measurement which compares the actual energy cost with the baseline costs shows
that the total energy cost saving in the case study is around 66.99% compared to the industry baseline.
While the earned value analysis reveals that the energy cost saving is around 71.18% compared to the
baseline, and this is because the earned value approach allows isolating the impact of energy price
increase on the energy cost performance of the building.
The significance of the earned value approach is that it allows for quantifying the cost variance
which results from actual energy rates differences in isolation from the cost variance which results from
energy consumption variations than the energy consumption baseline. This allows green building
owners to fairly evaluate the actual economic performance of their green buildings, since using the
earned value approach they can isolate the effect of energy price fluctuations on the actual energy cost
performance of their green facilities.
It is also found that using the EVM approach does not eliminate the need to compare the
actual energy cost with the baseline cost; comparing the actual cost against the planned cost is still
recommended to measure the total energy cost variance which results from actual energy consumption
and rates variations than the baseline.
This research presents a novel approach to measure the actual energy cost performance of green
buildings. It is the first research that examines the earned value management (EMV) within the
context of buildings life cycle cost. Although the used case study in the research is a typical green
building, further research is required to replicate the findings and to investigate how the earned value
performance indicators can be used to forecast future energy cost performance in green buildings.
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Future research is also recommended to examine using the EVM to measure the actual life cycle cost
performance of other performance areas in green buildings.
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