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Abstract: Existing analyses of the February 2017 Oroville Dam Crisis identify maintenance failures
and engineering shortcomings as the root cause of a nearly catastrophic failure of the tallest dam
in the United States. However, the focus on technical shortcomings largely overlooks the role of
adaptive decision-making that eventually averted the crisis. Understanding the decisions that both
created the circumstances leading up to the crisis and saved the dam from collapse requires that risk
analysis be complemented by a resilience perspective. This paper presents a case study on the Oroville
Dam Crisis to develop a timeline of failures and successes in the resilience processes of sensing,
anticipation, adapting, and learning throughout the history of the dam. Three factors that drove
poor operational and engineering decisions include: (1) misalignment of technical nomenclature and
design requirements for the ungated spillway, (2) overconfidence in original engineering designs,
and (3) conflicting pressure from diverse stakeholders. These factors contributed to unrealistic
perceptions of dam capabilities and promoted decisions to forgo maintenance and design efforts that
may have mitigated the danger.
Keywords: resilience; critical infrastructure; risk; complex systems; decision-making; safety

1. Introduction
In the spheres of risk management, crisis mitigation, and dam safety, the spillway collapse at the
Oroville reservoir in 2017 is becoming a well-researched topic. In February 2017, spillway failure during
routine water release at Oroville resulted in the largest evacuation in California history and nearly resulted
in complete failure of the tallest dam in the United States. Hydrologists estimated that the uncontrolled
release of the reservoir impounded by the Oroville dam would have inundated Sacramento, CA (the state
capital) with 30 feet of water within 30 h. Fortunately, last minute adaptations kept the reservoir intact
even while dam components failed. Still, the significance and public availability of information about this
incident spurred several critical assessments of the events that occurred and the context surrounding them.
Public investigations catalog important events that happened just before and just after the spillway failure
and identify numerous short-comings in maintenance and safety review procedures that contributed [1].
In such cases, experts typically conduct post-event analyses to guide future decisions during infrastructure
crises, which contribute to the essential task of learning. Yet, the correction of technical shortcomings will
not inoculate Oroville or other dams from future surprises.
One particularly important oversight limiting the scope of existing investigative efforts is a reliance on
traditional risk analysis [2] for examining past events. This risk perspective emphasizes those components
of the system that were more likely to fail than expected, the consequences of their failure, and the reasons
why they failed. While the limitations of traditional risk analysis (including risk management) have
been documented both for Oroville [3] and in general [4], optimism about using risk remains persistent
among the dam analyst community [1]. This is due to successful risk analyses revealing shortcomings that
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contributed to events at Oroville including: a lack of experience among some contractors and designers,
difficulties with inspection of the main spillway, and safety investigations that failed to reflect the results
of previous recommendations [1]. Still, resilience theory suggests that there is no level of information,
analysis, protection, or precaution that will forestall failure in complex systems. All complex systems
are subject to surprise such that traditional risk analyses revealing past shortcomings are insufficient to
manage unforeseen future crises [5]. Consequently, resilience differs from risk in several important ways.
It seeks a broad perspective on surprise rather than a narrow focus on identified hazards. It emphasizes
possibilities rather than probabilities. In addition, it emphasizes adaptation rather than planning [6].
As a complement to traditional risk analysis, resilience may be a powerful practice for averting not just
recovering from catastrophe.
The essential processes to consider in resilience analysis are sensing, anticipating, adapting,
and learning [7]. Assessing the events at Oroville with resilience processes in mind does not depend
on pre-conceiving possible failures in the way that a fault-tree or other risk-related approaches might.
Instead, a resilience approach focuses attention on the motivation and pressures guiding the adaptive
capacity available to officials making decisions at Oroville. In this way, a resilience investigation
views an event as a series of decisions that either enhanced or compromised adaptive (or maladaptive)
actions. This series of decisions more closely resembles an evolutionary history of the system rather
than the list of procedural or technical failures often generated by risk-management analyses.
Studies of decision-making practices during other large-scale disasters suggest that analyzing
the contextual factors available to decision makers at Oroville will reveal barriers and enablers of
resilience. For example, decision pressures in the design and operation of the Fukushima Daiichi
nuclear power plant limited tsunami anticipation practices and adapted the process during the Tohoku
earthquake and nuclear meltdown [8]. And, inadequate sensing about deep-water drilling and a lack
of learning to develop response strategies for deep-water well blowouts exacerbated the impacts of
the Deepwater Horizon oil spill [6]. In contrast, the capability of the US Army Corps of Engineers to
overcome decision-making pressures and activate near century-old floodway infrastructure for the
first time in 2011 saved much of the Mississippi river valley from catastrophic flooding [7]. In all cases,
resilience analysis considers operator decisions and context to reveal decision-making pressures that
are common across critical infrastructure systems. The intent of resilience analysis for Oroville, then,
is to incorporate risk findings into the broader behavioral/decision context of the reservoir operators
to identify similar themes and pressures that accumulated over roughly two decades (1997–2017).
In this work, we develop a novel timeline for the Oroville dam and reservoir system favorable to
resilience analysis and present preliminary assessment of pressures that influence crisis decision-making.
Our investigation relies entirely on publicly available information, uses results from risk-based studies
as a starting point, and refocuses the understanding of these events by using resilience engineering as
a lens. We find that the Oroville incident that occurred in 2017 requires an understanding of decisions
made from the inception of the dam and reservoir system until a short time after the February failure
(1800s–2018). We construct a timeline that connects events that are already well documented but until
now have not been viewed in a context that successfully related them to the failure.
2. Materials and Methods
Primary evidence used to construct the timeline of events was collected from multiple sources.
The first was the historical timeline provided by the Department of Water Resources (DWR) for the
Oroville Dam and surrounding reservoirs. This record starts with the earliest concept of a state-wide
aqueduct system in the late 1800s and continues up until the construction of the dam [9]. The second
source was a news article written by KQED that catalogues events before, during, and after the
spillway failure in February 2017 [10]. Events from these two sources were combined into a single
timeline that provided a framework for further research. Details for individual events along the
timeline were verified by using cited references provided by these two sources and using the California
State historical archives. Additional primary documents for each event was found in the scholarly
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construction in the 1960s. It was damaged in 2009 during a failed operations test and was repaired
five years later to carry only about 2400 cfs—less than half its original capacity. It was not used in
2017 and never would have been able to carry enough flow to lower reservoir levels during the crisis
partly because it shares discharge piping with the Hyatt Powerhouse. The principal purpose of the
RVOS is to manage very low reservoir levels such as construction or repair drawdowns. The ungated
spillway is activated whenever water levels in the reservoir rise to an elevation that will overtop an
area adjacent to the dam itself. This spillway’s name was the subject of some confusion during the
incident, but the least ambiguous name is the “ungated spillway” because it does not have a gate to
stop the flow of water once it starts. Although this ungated spillway had never been employed prior
to 2017, the dam design called for water to flow over a concrete weir and travel over an unprotected
hillside into the diversion pool, downstream of the main spillway. A brief description of each water
removal mechanism is given in Table 1.
Table 1. Description of each of the Oroville Reservoir’s four water removal mechanisms.
Mechanism

Operation

Status

Max Flowrate

Main (Service) Spillway

Primary water removal method at
high reservoir levels when high
flowrate is required

Critically damaged
but operational

150,000 cfs (under a
normal condition)

Ungated Spillway

Earthen spillway, which is
“activated” when the reservoir level
exceeds weir height

Never tested;
unknown

400,000 to 600,000 cfs
(technical estimates)

Hyatt Powerhouse

Hydroelectric power plant.
Primary water removal method for
controlled flow

5 of 6 turbines
operational

14,000 cfs (considering the
non-operating turbine)

River Valve Outlet
System (RVOS)

Mechanism only available for
removing water at low water levels

Out of Operation

2400 cfs

The dam serves three principal purposes: flood control, water provision to southern California,
and hydroelectric power generation. The first two are expected to reduce the risk of flood and
drought while the last may reduce electric power costs. Nonetheless, the dam structure also introduces
new risks that never existed including the technical risk of catastrophic collapse of the massive
reservoir, the financial risks of investment loss, and the political risks associated with perceptions
of dam management. Mitigation of these risks requires careful maintenance and operation of the
dam structure including balancing the two competing priorities of flood control and water provision.
For example, the flood control requires maintaining low enough reservoir volumes to provide ample
room to store excess stream runoff from heavy precipitation. Water provision requires maintaining
high reservoir volumes to provide ample reserves in the case of drought.
Leading up to February 2017, the State of California was emerging from one of the worst and
longest droughts in the modern history of the state. Changing weather patterns pummeled northern
California with rain, which refilled the Lake Oroville reservoir by January 2017 and prompted releases
from the Lake Oroville reservoir to keep the level within a safe operating range. On 7 February, 2017,
workers reported that chunks of concrete had broken loose from the spillway structure. To avoid
further erosion of the spillway structure, managers closed the main spillway gates and inspected the
damage. Because debris from the main spillway choked off the diversion pool downstream of the
power plant outlet, the main spillway failure also resulted in closure of the power plant and RVOS.
Consequently, water levels in the reservoir kept rising while rain continued unabated.
Without outflow options, reservoir elevations must rise. An ad hoc arrangement for operating
the main spillway at 40,000 cfs slowed the increase. At that flow, managers reasoned, water would
jump over the growing hole in the main spillway. While erosion would continue, it would largely be
directed downhill and would avoid undercutting the spillway in a way that threatened the main dam
structure. The erosion damage was extensive and decision-makers were cautioned that debris and
backflows in the diversion pool threatened the expensive equipment within the power plant.
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Eventually, heavy rains resulted in the unprecedented activation of the ungated spillway when
reservoir levels overtopped the concrete weir. As water left the concrete section of the weir and
flowed down the unarmored hillside, it removed the soil on rock below the weir structure and
eroded weak seams within the rock itself. As the erosion increased, it threatened to undercut the weir.
The resulting failure of the weir structure would have increased uncontrolled flows, accelerated erosion,
and eventually caused complete collapse of reservoir containment. The water would have cut a new
channel around the embankment structure of the dam in an uncontrollable release, necessitating the
emergency evacuation. Catastrophe was averted only after a rapid re-opening of the main spillway to
flow rates estimated to exceed 100,000 cfs and lowering water levels to the point where flow over the
ungated spillway weir subsided.
Since then, investigation brought to light various inconsistencies and points of conflict
surrounding the way in which California managed and maintained one of its most crucial
infrastructures. Studies revealed a lack of maintenance activities [3] and flawed designs that did
not meet minimum standards [1]. The implication is that correction of maintenance and design
flaws would have avoided the near-catastrophe, which may be true. However, these studies fail to
prepare infrastructure managers for the inevitable surprises they must confront over the decadal
operating lifetimes of major infrastructure projects. The risk analytic perspective suggests that, if only
maintenance and design adjustments had been perfected, then no crisis would emerge. Resilience
recognizes that components and practices at major, complex installations will never be perfect nor could
we likely afford to perfect them. Thus, resilience challenges engineers and managers to cope with the
surprise of imperfection by building adaptive capacity. In short, risk analytic approaches (such as
fault trees) are good for discovering those things that went wrong, but they lack an examination of the
adaptive capacities available in response to management of surprise.
Three primary sources published investigative reports regarding Oroville after the failure. The news
media collectively distributed the most information by sending reporters to the scene to interview involved
personnel and locals, but large portions of the information overlapped or were conflicting. Private interested
parties including those wishing to clarify the news published crowd-sourced information or analyses
of information that were publicly available. Finally, an independent investigation commissioned by the
California Department of Water Resources (DWR) published a report in January 2018 summarizing their
findings, which were generated with much greater access to information. Each of these sources sheds light
on crucial flaws in the reservoir system.
Much of the reporting during the crisis focused on the evolving situation and the potential impact
of a worst-case scenario. The amount of reporting available that allowed for the corroboration of
timeline events was beneficial even though reporters harbored a multitude of misconceptions about
basic dam operations. The news media was also probably the greatest source of public commentary.
In some cases, information from public sources may have reflected a better understanding
of the system than information from official sources. For example, the spalling of concrete from
the surface of the main spillway may have been reported through social media prior to official
detection of the structural failure. Additionally, public comments during hearings conducted in 2005
correctly identified and warned against the mechanisms by which the eventual crisis unfolded [12].
During scheduled relicensing hearings, several interested parties banded together to critique dam
management plans and advocate upgrading the ungated spillway. Journalists found that this report
was basically ignored at the time, but lines of inquiry as to why faded quickly as the crisis came back
under control. Most of what was originally reported by journalists was clarified or explained in further
detail in later investigations conducted by other parties.
One of the first detailed investigations to be published regarding the failure at Oroville was
produced by Robert Bea at the Center for Catastrophic Risk Management at UC Berkeley [3]. Bea relies
almost entirely on photographs, schematics, and data published by the California Department of
Water Resources (DWR). The report conjoins extensive expertise and impressive attention to detail
to outline the root causes of the failure. The root causes are specific design flaws, construction flaws,
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and maintenance flaws. Even though these details are somewhat important in the context of dam
operation, the findings only focus on the main spillway. However, the main spillway is not the system.
It is a component of a much more complex system and resilience demands that complex systems must
be able to adapt to compensate for component failures. The exact reason why the spillway collapsed is
no more important than how the rest of the system responded.
The most comprehensive review of the crisis comes from the independent forensic investigators
hired in response to the crisis [1]. The investigators published their report after the data collection
phase of this research was otherwise complete, which caused a review of previously stated information.
They were granted access to all catalogued information about the dam’s operation as well as the direct
cooperation of DWR personnel. While the forensic investigation does restate quite a bit of Bea’s report,
one distinction is that, instead of defining the failure as the collapse of the main spillway, the failure is
defined as the point when the ungated spillway was activated, triggering the evacuation. The forensic
report follows the decisions of the operators that led up to this failure. The conclusion is that better
decision-making could have prevented the activation of the ungated spillway after the collapse of the
main spillway. The forensic investigation also yields a provocative look into the effect of workplace
culture on confidence and the method of operation.
3.2. Timeline of Decisions
The idea of long-distance transport of water from Northern to Southern California dates back
at least to the 1800s. By the early 1900s, the state worked to develop the State Water Plan (SWP),
which would have funded the Oroville Dam as a means of water retention and distribution if not for the
Great Depression. This coincided with completion of the plan. Allocation of funding remained on hold
until the Flood Control Act of 1958, which authorized federal funding to prevent repetition of flooding.
It took place during the winter of 1955 to 1956 [13]. By 1960, narrow passage of the Burns-Porter
Act [9] allowed funding to connect Oroville to the larger state aqueduct network. Lastly, the dam was
officially dedicated to the State of California by Governor Ronald Reagan in 1968 [14].
3.2.1. 1997—Levee failure, Evacuation
The dam operated relatively incident free until 1997 when a shift in the weather at the turn of the
year brought an influx of warmer, tropical storm weather that melted a thick snowpack in the Oroville
watershed [15]. To manage reservoir levels, managers allowed prolonged periods of high-flow discharge
and saturated downstream levees along the Feather River, which failed when they became too waterlogged.
The resultant flooding necessitated one of the largest evacuations in California at the time [16].
The 1997 evacuation was without warning and attempts to disseminate information were frenzied.
Public officials drove through the streets using loud-speakers to announce an immediate evacuation.
Over 120,000 residents were evacuated and 32,000 homes were destroyed or damaged. Following the
incident, the governor ordered a report to detail the circumstances of the flooding and evacuation.
This nearly 300-page report was prepared by the Governor’s Flood Emergency Action Team (FEAT)
and is a comprehensive study of multiple aspects of the flooding including damage estimates, the role
of the Army Corps of Engineers, other federal organizations, the emergency response, and other
components [17]. These assessments were compiled to create an extensive recommendation to the
governor about how to best prepare California for the next inclement weather event. Understandably,
the FEAT foreword states, “this event left many of the State’s citizens apprehensive about how much
protection they can expect from the current leveed flood control system.” People were losing faith in
the system that had worked well to protect them in the past.
FEAT estimated 2 billion dollars in damage overall with half of that being at taxpayer expense.
According to the report, “levees sustained various types of damage such as erosion on the landside
due to overtopping and wave wash, which threatened levee stability, slope failures, sloughing,
settlement, and sinkholes and seepage damage from boils and seeps carrying levee and foundation
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soils.” In addition to the intentional relief cuts, the levees failed in 18 separate places during the
flooding and continued to fail even after the stormy weather had cleared [18].
FEAT recommendations primarily focused on improving strategies for emergency response
including delineating the delegation of authority, streamlining the movement of funds, and developing
a system for describing hydrologic conditions of California’s central valley by installing telemetry
devices and updating Federal Emergency Management Association (FEMA) floodplain maps.
For example, FEAT pointed out that, during flooding, organizational authority was often unclear
including who had the authority to order evacuation and who had the authority to temporarily halt the
boating along the rivers that was exacerbating the stress on the levees. Moreover, means for evacuation
and shelter did not provide for disabled persons or pets. Additionally, FEAT recommended making
numerous appeals for funding from federal agencies.
3.2.2. 2003—Relicensing
On 19 February 2003, several participants concerned with the safety of Oroville Dam including
CALFED agencies, local municipalities, and The Sierra Club sent a letter to the manager of the Oroville
Facilities Relicensing Program with a copy to the DWR Director, which attempted to preempt the
finalization of the relicensing package submission due in January 2005 [19]. The relicensing process
occurred through the Federal Energy Regulatory Commission (FERC). The February letter outlined
five points that the participants believed to be pertinent to the relicensing process and should be
addressed with FERC.
The first point states that the relicensing process is the appropriate place to discuss flood control
because future flood control operations will require FERC approval. However, discussions with DWR
staff during public meetings caused the participants to believe that DWR intended to consider flood
control improvements outside of the relicensing process.
The second point discusses potential inadequacy in the zone of impacts that have been
considered in the case of a flooding event downstream from the dam, which echoed the 1997 FEAT
recommendation for updated flood zone maps.
The third point brings up what is known as the “ungated spillway” (also controversially referred
to as the “auxiliary spillway” or the “emergency spillway”). The ungated spillway would allow water
to spill over a weir once it has reached 901 feet above sea level [20]. However, the forested hillside
downstream of the ungated spillway was unprepared for carriage of large quantities of water and
never carried water in the past. The only way to prevent flow over the ungated spillway weir was to
prevent reservoir levels from exceeding 901 feet by using a different water removal method. According
to the letter, “Utilizing such a spillway has the potential to cause severe damage to the downstream
hillside, project facilities, and downstream environments located in the path of the flood release.”
The participants also observed that DWR operators might be “reluctant to fully implement Oroville’s
existing reservoir regulation manual out of reluctance to incur such damages from operational releases.”
The participants claim that the ungated spillway is most accurately classified under FERC guidelines
and current ACE operating procedures as an auxiliary spillway [21]. Based on FERC guidelines,
auxiliary spillways are designed for infrequent use and can sustain limited damages during design
flooding conditions. The guidelines also specify that an auxiliary spillway should be present in rock
or protective surfacing. Emergency spillways, however, can sustain significant damage and may
be designed with lower standards because their use should only occur when accommodating flows
that are the result of incorrect operation or malfunction. The goal of an emergency spillway is to
promote additional hydrologic safety at low cost. Thus, the classification of the spillway as main
(service), auxilliary, or emergency makes clear the standard to which it should be designed, constructed,
and operated. In the case of the ungated spillway at Oroville, a misunderstanding during the crisis
suggested imprudent operating procedures.
The final two points deal with engaging the Army Corps of Engineers about updating outdated
operating procedures to reflect more accurate conditions. The ACE guidelines were several decades
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old, based on temporary conditions, and were not updated to include information gathered from
significant flooding events including a flooding event in 1997 [22]. A key point is that the original
design and operating procedures for the Oroville Dam depended upon construction of the Marysville
Dam, which was halted in the late 1970s. Without the upstream dam, operating flexibility in the river
system would be less than assumed by the Oroville plan and this information reinforced the argument
that the ungated spillway be classified as “auxiliary.”
Nonetheless, these arguments were ignored and the relicensing application was submitted without
including provisions for any of these points.
3.2.3. 2005—Motion to Intervene
Once DWR announced that the application to relicense the Oroville dam had been submitted
in time for the deadline, the FERC was allowed two years to complete the review process [23].
According to DWR, “Approximately 1200 stakeholders helped shape the application package that was
put together after more than five years of collaborative effort involving hundreds of meetings and some
165 technical reports.” Following this announcement, several environmental groups filed a Motion
to Intervene as a follow up taken to the actions taken in 2003 regarding the potentially catastrophic
consequences of the reservoir’s configuration [24]. The motion included a compilation of information
that was gathered by the groups about how the dam had been operated and specifically focused on the
lack of a developed backup spillway in the case that necessary outflow from the reservoir exceeded
the main spillway’s capacity. Federal regulations require that a reservoir have a path for water to be
removed in the case that the required outflow to maintain a safe level would exceed the capacity of the
main spillway.
The Motion to Intervene also contains research that gives insight into the historical incongruences
in Oroville Dam’s operation. According to the motion, the US Army Corps of Engineers (ACE) licenses
the dam to DWR known as the licensee. The ACE sets guidelines for how the reservoir and dam should
be operated in conjunction with the rest of the local aqueduct system including a specific reservoir
level at which ACE flood control guidelines prevail over normal operating guidelines. The guidelines
in place are also subject to circumstances including future developments such as the construction
of Marysville Dam, which is considered unlikely to ever occur because of its potential impact on
endangered fish species. Nevertheless, this contingency remained in the operator’s guidelines for
decades and these guidelines state that the ungated spillway can only be relegated to strictly emergency
purposes once the Marysville Dam is built. In other words, the ungated spillway should have been
considered a component necessary for normal operation, according to the motion. The engineers at
the time may have hoped that use of the ungated spillway would not be necessary during what they
expected to be a short time before the Marysville Dam was built.
The motion calls into question DWR’s ability to carry out the prescribed guidelines, citing the 1997
levee failure as an example, claiming that “Oroville Dam operators increased releases to 160,000 cfs from
the 150,000 cfs objective release and notified the City of Oroville to be prepared to make evacuations.”
According to the motion, operators had strayed outside of the guidelines to maintain the reservoir
level, which resulted in the levee failures that may have been preventable. “In 1990, the ACE made a
determination that levee foundation problems meant that this portion of the Feather River floodway
could only reliably accommodate 268,000 cfs rather than the 300,000 cfs design flow.”
The following year, FERC sent out a memo clarifying its position on the issues raised [22].
The memo refuted the idea that the ungated spillway was incorrectly classified as an emergency
spillway by saying it followed FERC standards. It also noted that their guidelines state that it is
acceptable for an emergency spillway to sustain significant damage during a rare flood event.
3.2.4. 2011—A Near Miss
In 2011, the reservoir surface elevation rose to within several feet of the ungated weir level for over
a month [25]. The peak level recorded was 900.11 feet, which is less than 11 inches from spilling over.
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Very little information is available about this occurrence. A local news outlet reported that three of the
six turbine generators in the Hyatt power plant were down and that the River Valve Outlet System
(RVOS) was blocked at the time, which prevented water from being removed and transported to
buyers in the south [26]. Nevertheless, this near miss failed to result in additional protective measures.
3.2.5. 2017—Oroville Spillway Incident
February 7—Day of the Failure
Record rainfall inundated the Sierra Nevada in the beginning of 2017. Conditions that lead
to flooding were like those of early 1997: snowpack followed by atmospheric rivers of tropical
weather. However, this time California had been in an extraordinary state of emergency due to
drought conditions that had persisted since the beginning of 2014, which may have affected flooding
readiness [27]. In the days preceding the crisis, reservoir elevations were maintained just below the
850 feet flood control level, which is the level regime at which ACE guidelines take effect to dictate
flood control procedures [28]. The heavy rains necessitated an increase of outflows from the reservoir
to compensate for the rapidly rising surface elevation. It was during these outflows that damage to
the dam’s main spillway was first noticed by workers near the spillway. Onlookers posted YouTube
footage of portions of the spillway being chucked into the air by cascading water [29]. DWR halted
the flow through the main spillway gates to assess the damage. At the time, the Hyatt Power Plant,
which is Oroville Dam’s hydroelectric generating plant, was online to provide partial outflow during
inspection of the damage.
As inflows from rainfall increased, the reservoir surface elevation entered the flood control
regime. Operators were now expected to control the dam in accordance with flood control procedures,
but the only available control mechanism was at a significantly reduced capacity and was suffering
extraordinary damage. It is not apparent that there were any procedures available for an incident of
this nature and the rapidly rising surface elevation granted little time for planning.
February 8—The Experiment
The following evening, the DWR experimentally released water down the main spillway to
perform a stress test on the existing failure [30]. The next morning, a major increase in the size of the
failure was visible. Later that morning, DWR again reopened the gates attempting to release the water
at a fast-enough flowrate to prevent head-cutting or upwards erosion that could undermine the dam
structure. A higher flowrate allowed the water to glide from the upper portion of the spillway and,
instead, crash into a pool below, which caused a prolonged assault on the lower portion of the spillway.
Residents were advised to prepare in the event of an Evacuation Warning [31].
February 9—Last Ditch
Speculation about using the ungated spillway started after the initial failure of the main spillway.
Acting DWR Chief Bill Croyle initially referred to the ungated spillway as a “very last-ditch measure.”
Nonetheless, preparations were made by removing the trees and electrical towers that might be swept
away by uncontrolled flows over the hillside below the ungated spillway [10]. To stem the possibility
of a domino-fall of power towers, Pacific Gas & Electric (PG&E) employees dangled from helicopters
to remove the existing electrical lines and cut the normal supply of electricity to the main spillway
gates and Hyatt Powerhouse.
February 10—Hyatt Shut Down
Three days after the initial failure, the Hyatt Powerhouse had to be shut down. Debris kicked
up from the failure of the main spillway caused the channel to back up and its level rose above the
exhaust of the power plant. The power plant is only capable of a meager discharge, only five of the six
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[36]. The peak reservoir level had reached 902.59 feet above sea level and 1.59 feet above the surface
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compromise the integrity of the dam and send a wall of water rushing miles down the Feather
River [36]. The peak reservoir level had reached 902.59 feet above sea level and 1.59 feet above the
surface of the ungated weir at 3:00 AM that morning [28]. To make matters worse, more storms were
on the way. It was at this point that a state of emergency was declared [37].
Just before 2:00 PM in the afternoon, DWR tweeted that the situation had stabilized [38]. At 4:45
PM, DWR tweeted that the dam could fail within an hour [39]. Helicopters and heavy machinery were
brought in to the dam area to bag up boulders and plant them in eroded areas [40]. Head-cutting erosion
made its way within feet of the emergency spillway weir, according to the DWR. Oroville residents
were the first affected under the evacuation order, but later it was expanded to all communities along
the Feather River down to Yuba City, which is about 30 miles. Social media and automated phones
calls were also used to spread the word. California National Guard deployed 23,000 soldiers to assist
with the evacuation and potential water rescue, marking the largest deployment since the Rodney
King riots fifteen years earlier [41].
Facing what seemed to be the inevitable collapse of the ungated spillway, operators reopened the
main spillway gate. The resulting flows down the damaged main spillway were estimated to exceed
100,000 cfs, but it is likely they were never measured. Officials had been reluctant to release water at
such a high flowrate because of the potential for erosion-induced failure, but the remaining spillway
essentially withstood the high flows without the type of head cutting that would cause catastrophic
breaching of the dam. In any case, lake levels dropped.
Following the immediate crisis, water managers planned to reduce the reservoir level down to
the ACE flood control level to temporarily halt flows down the main spillway and allow workers to
begin excavating debris from the open channel and the Thermalito Diversion Pool. Officials hoped to
get the entirety of debris out in one attempt, which did not end up being the case.
As interest grew around the poor suitability of the ungated spillway, a report surfaced about the
2005 Motion to Intervene [12]. Appropriations for water resource-related spending were approved in
2006 and 2014. However, nothing was done to improve the spillway that was so important and proved
its catastrophic potential two decades ago in 1997. The Motion correctly predicted the majority of the
consequences encountered during the crisis.
February 14—Downgrade
Butte County Sheriff Kory Honea announced that the mandatory evacuation was downgraded to
an advisory due to the extended stable condition of the main and emergency spillways [42]. In addition,
Gov. Jerry Brown announced that President Donald Trump signed off on federal aid for the State of
California [43].
February 27—Levees
To begin clearing the debris from the Thermalito Diversion Pool, flow down the main spillway
was suspended, concurrent with a forecast of reduced rainfall [44]. This was the first time since before
the evacuation that officials had a clear view of the damaged spillway. The plan was to have flow shut
off for five to seven days to excavate the area. This also allowed time for geologists and inspectors to
investigate the conditions of the dam. In preparation for this day, DWR reduced the reservoir level to
just below the bottom of the ACE flood control regime. Officials again confronted the possibility for
head-cutting. Although they wanted to reduce the level further, they needed to adhere to a requirement
to release water over the spillway at high flow only in order to avoid head-cutting. The minimum level
was determined based on the lowest level. The main spillway could release water at high flowrates
while avoiding scouring near the weir, which was about 835 feet.
Reducing the flow from a high rate to a full stop so quickly placed heightened load on the
downstream system, but this was necessary to increase the amount of work time and to mitigate
the effects of erosion on the damaged spillway. This preceded the collapse of Feather River levees
downstream and caused portions of farm lands to be lost to the river. This is an event known as
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“sloughing” [45]. The saturated levees collapsed under their own weight since there was not enough
time for proper drying, which is a process that can take a week before flow can be fully shut-off.
The collapse was not an unpredictable consequence. Residents and local officials kept an eye
on levees for some time once they reached a super-saturated condition [46]. The DWR had even
been participating in efforts to shore up some of the levees along the Feather River. A levee near
the Sacramento-San Joaquin Delta was intentionally breached earlier in February to allow water
to flow into farm lands and mitigate the possibility of an unintentional breach at such a dangerous
location [22]. Technically, the levees never exceeded their design flow parameters and engineers initially
had confidence in the levee system along the Feather River because of previous improvements [47].
March 3—Hyatt Recovered
The goal of excavation in the Thermalito Diversion Pool was to drain the water backing into the
Hyatt Power Plant. That water was isolated from flowing beyond the diversion pool by a fortress of
debris that accumulated at the base of the main spillway, which is about midway along the channel.
Freeing this water would allow officials to use Hyatt to draw down the reservoir level below the
835-foot limit imposed by the damaged main spillway, albeit at a much slower rate than a spillway.
Since it was difficult to predict how long it would take to fully complete the excavation, machinery
crews began by cutting a narrow path on the side of the channel farthest from the spillway to allow
for water to flow from the Hyatt side to the Feather River side. There was some fear that, when the
spillway was reopened, a new procession of debris would be ushered in.
On March 3, in what was considered a turning point in the Oroville situation, two turbine
generators were brought online at Hyatt [48]. The effect of this is just barely visible in Figure 2.
Less than a tenth of the debris had been cleared out by then. Several days later, a third generator
was brought online once about 600,000 cubic yards of debris were removed [49]. With one turbine
that was not operational due to scheduled repairs, the best outflow that could be achieved was about
14,000 cfs. Sheriff Honea said he would wait until Hyatt was at full capacity before he decided clearing
the evacuation warning.
March 22—All Warnings Lifted
In a press release, Sheriff Honea announced, “I feel satisfied with the progress made in reinforcing
the primary spillway, emergency spillway and returning the Hyatt Powerhouse to an operational state
as well as the successful efforts by the California Department of Water Resources to lower the lake
level enough to buffer for future storms” [50].
4. Discussion
The evidence points to three decision-making themes that existed through the timeline of the
dam that impacted its resilience. A partial influence diagram is included in Figure 3 with a greater
explanation below.
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Multiple indications of faulty decision-making existed before the spillway collapse.

4.1. Misalignment of Technical Nomenclature and Engineering Requirements
Based on this investigation, the actions by civic and environmental groups in 2003 and 2005
were the first instances in which the Department of Water Resources was confronted with evidence
that the classification and operation of the ungated spillway as auxiliary or emergency spillway
was ambiguous and consequently confusing. In this case, the distinction between “emergency” and
“auxiliary” is significant because FERC specifies that an auxiliary spillway must meet a standard that
is more fortified than an emergency spillway. The 2005 Motion to Intervene had evidence proving
that the classification of the ungated spillway as “emergency” was contingent on an abandoned dam
proposal and, as a consequence, it should have been reclassified as “auxiliary” and brought up to
higher standards. Rather than building the spillway to more stringent criteria upon opening the
dam and later downgrading it after the planned Marysville Dam came online, the original designers
chose to take the risk of having an insufficient spillway until the Marysville Dam was complete.
However, after the Marysville Dam plan was abandoned, no action was taken to correct the spillway’s
shortcomings. Geological samples were taken to confirm that the earthen layer of the ungated spillway
was very shallow above the bedrock, but the forensic investigation found that the samples were not
appropriately distributed around the spillway [1]. By the DWR’s logic, the presence of bedrock would
have made upgrades to the spillway unnecessarily except that the soil conditions downstream of the
ungated spillway were never tested. The forensic investigation did not acknowledge the inconsistency
about the nomenclature.
4.2. Overconfidence in Engineering Design
Overconfidence by personnel in system capacity is not as explicit as the misalignment of
nomenclature, but examples are still evident and the forensic report found further evidence that
this case was widespread [1]. Resisting the advice from the civic and environmental groups about
the ungated spillway appears to be a blatant act of overconfidence in the system. Other possible
examples are the flooding in 1997 and the near-activation of the ungated spillway in 2011. The forensic
investigation found extensive evidence to corroborate this theme. Interviews with current workers
suggested that there was a preeminent culture of overconfidence in decision-making based upon faulty
perceptions of the past. The operators assumed that the system was crafted by the “best of the best,”
but the designers and construction agencies were sometimes only minimally qualified [1].
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4.3. Conflicting Stakeholder Pressures
Conflicting stakeholder pressures are inherent in the dam and reservoir system. The system
was designed to be operated with shifting priorities. A specific flood control level must be reached
before flood control becomes a consideration and because water is also a critical necessity to the
California aqueduct system. As such, operators have granted disproportionate priority to its retention.
The priority is disproportionate because the placement of the reservoir in this location creates new
risks. Because of the relatively incident-free history of the dam and reservoir system, the operators
had insufficient appreciation for the importance of safety in all operations. Possible examples of this
include the same claims from 1997 and 2011. The most compelling evidence of this is presented by the
forensic investigation. The final decisions resulting in the activation of the ungated spillway and the
subsequent evacuation were due to these exact conflicting pressures. The decision sided with the dam
officials rather than the engineers, geologists, and civic groups. It was made in favor of maintaining
the full operability of the Hyatt Powerhouse [1].
5. Conclusions
Traditional risk analyses emphasize that the most important failure during Oroville was the
collapse of the main spillway. While this event was the critical point preceding a chain of consequential
decisions, it provides little insight about why the loss of the spillway occurred in the first place.
The more important “failures” were decisions that led to activation of an inadequate ungated spillway
and evacuation of 188,000 people. Using a combination of historical records, social media posts,
news articles, and scholarly literature, we create the timeline of decisions that reveal these failures.
The combination of data sources and timeline revealed factors that affected the eventual use of the
ungated spillway were inextricably tied to three decision-making themes.
The first theme was the long-term confusion or intentional ignorance of the proper technical
nomenclature for the ungated spillway. This started at the original design and construction of the
Oroville Dam, which could only use an emergency spillway with a never-to-be-built reservoir added to
the system. Nevertheless, the dam was built with a backup spillway that only met the lowest possible
criteria. This discrepancy was never addressed even when evidence was produced in 2003 and 2005
even though both the Federal Energy Regulatory Commission guidelines and the California State
Water Plan guidelines implied that a spillway meeting stricter requirements was necessary.
Next was the overconfidence. The long-present overconfidence of the operators could have
contributed to the negligence regarding the spillway nomenclature. The first genuine case of
overconfidence in decision-making that was discovered was the DWR officials’ refusal to properly
address the evidence provided by environmental groups disputing the readiness of the ungated
spillway. This happened in both 2003 and 2005 since the same evidence was resubmitted with more
extensive research the second time around. Despite the operators’ refusal to upgrade the spillway,
in the moment of consequence, the ungated spillway did not even meet the low standards for which it
was built. Instead, it quickly eroded and jeopardized the entire dam’s integrity.
Lastly, the conflicting interests of water managers appear to have caused the operators to
misunderstand the overarching importance of safety in the decision-making process. The 1996
levee failure, the 2011 extremely high-water level, and the indecision that culminated in the use
of the ungated spillway all show signs that operators may not have been appropriately qualified to
make critical decisions regarding when to stop storing water. These decisions may have been further
complicated by the likely case that the operators did know that the ungated spillway was not suitable
for carrying any amount of water.
The resilience of the system eroded long before the ungated spillway failed and finding ways to
inform decision-makers prior to the crisis is needed for more resilient infrastructure. Regarding sensing,
decision-makers during relicensing failed to recognize the significance of both the previous levee
failures, the information coming from public groups, and the near-miss that brought reservoir
elevations to within 11 inches of overtopping the ungated spillway. Had decision-makers learned
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from these experiences, they might have anticipated scenarios in which extraordinary precipitation in
combination with component failures (e.g., the main spillway, the diversion pool, and the levees) would
overwhelm existing outflow structures. Nevertheless, it was the last minute adapting of operating
procedures to the dynamic conditions that avoided the dam collapse (by reopening the damaged main
spillway).
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